

The 5th Meeting of the Regional Scientific and Technical Committee

For Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand, 16 – 17 March 2022, 08:30-12:00 (GMT+7), Virtual Meeting



AGENDA 3

INTRODUCTION AND ADOPTION OF THE AGENDA







The 5th Meeting of the Regional Scientific and Technical Committee

For Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand, 16 – 17 March 2022, 08:30-12:00 (GMT+7), Virtual Meeting

AGENDA 6 MID-TERM REVIEWS REPORT EXECUTIVE SUMMARY

PCU

Reference: WP.6.0



••••

A Mid-Term Review has been undertaken by Dr. Peter Whalley



- between November 2021 and February 2022; Report indicates the UN project ratings according the criterion: ** **Criteria** are rated on a six-point scale as follows: Highly Satisfactory (HS); Satisfactory (S); Moderately Satisfactory (MS); Moderately Unsatisfactory (MU); Unsatisfactory (U);
 - Highly Unsatisfactory (HU).

Likelihood of Impact' and 'Sustainability' criteria are rated from Highly Likely down to Highly Unlikely:

- Highly Likely (HL);
- Likely (L);
- \succ Unlikely (U);
- Highly Unlikely (HU); .
- The Project has been assessed overall by this Mid-Term Review as * being Moderately Satisfactory

RSTC5





- The Mid-Term Review acknowledges the achievements to-date, and a significant programme to complete within the 2022, and rates the output delivery as Moderately Satisfactory;
- The project builds directly on the success of the SAP and is highly relevant to the countries of the region and the strategies of UNEP. The Relevance is rated as Highly Satisfactory.
- The project has been effective in establishing 12 refugia sites and undertaking multiple workshops, capacity development and awareness raising activities. So, MTR rated as Satisfactory.
- The efficiency of project execution is rated as Moderately Satisfactory due to the delays
- The overall sustainability of the project's activities is considered to be Likely





- 1) To: PCU/Executing Agency: Should seek an additional project extension to complete the remaining work; considers a further oneyear extension; explore what resources could be available from the SCS SAP
- 3) To: PCU: Collate and analyse disaggregated sex data of participants involved in project activities.
- 4) To: PCU: Develop a clear Exit Strategy for the regional and national sustainability and replication of the activities. (Cooperate with SCS/SAP on update of the fishery aspects
- 5 To: PCU: Preparation of GEF IW:LEARN Experience Notes. (based on practical lessons from execution.





ACTIONS BY THE COMMITTEE (RSTC5)

- Committee is requested to consider the findings and some Recommendations of the Mid-term Review;
- Respond to the Recommendations 3, 4, and 5; PCU may seek support from country on available information and data for further analysis;
- Respond to Recommendation 1, considers a further one-year extension; Committee may provide their views on this matter.
- The Report of MTR will be shared to all National Focal Points as soon as possible. We revisit this matter at the forthcoming PSC, in Q2/2022.

