#### **ANNEX 7**

# THE AGREED RESULT MANAGEMENT FRAMEWORKS AND PROPOSED NATIONAL WORKPLAN AND TIMELINE ADJUSTMENT FROM 2018 TO 2020

#### I. PROJECT RESULTS FRAMEWORK

- 1. In the process on the project monitoring and evaluation (M&E), the agreed Project Document on "Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand" mentioned very clear to follow UNEP standard monitoring, reporting and evaluation processes and procedures. It is also noted that the project M&E plan have to consistent with the GEF Monitoring and Evaluation policy. Regarding this, the Project Results Framework presented in Annex 1, includes SMART indicators for each expected outcome as well as mid-term and end-of-project targets, will be used as a guideline for effective implementation to meet the project outcomes.
- 2. Refers to the clause 197 of the Project Document mentioned that the M&E plan can be reviewed and revised as necessary during the project inception workshop to ensure project stakeholders understand their roles and responsibilities vis-à-vis project monitoring and evaluation. The PCU therefore includes this agenda with aims to consult with Project Steering Committee, in case there is any revision needed. While, to ensure that all participating countries and project partners are aware on the results framework as well as the expected target outputs during their implementation till 2020.
- 3. Considering the expected outputs of each project component as mentioned in the Annex 1 are able to summarize as follows:

Components	Expected Outputs
1) Identification and	• 14 fisheries <i>refugia</i> profile reports (Annex 3-template), including
management of fisheries	GIS maps & site characterizations, published
and critical habitat	14 published management plans and 24 annual reports
linkages at priority	Quarterly reports [224] of network meetings and activities
fisheries <i>refugia</i> in the	[including list of participants and results of work]
South China Sea and Gulf	4 annual partnership reports
of Thailand	
2) Improving the	6 published national reviews and recommendations for reforms
management of critical	of national, provincial and municipal regulations/ordinances for
habitats for fish stocks of	responsible fishing practices at priority refugia
transboundary significance	6 endorsed revised policies
via national and regional	6 published national guidelines on establishing and operating
actions to strengthen the	fisheries <i>refugia</i>
enabling environment and	6 national reports on policy, legal and institutional aspects of
knowledge-base for	refugia establishment and management published
fisheries <i>refugia</i>	Endorsed policy and executive orders, provincial/local
management in the South	ordinances and by-laws
China Sea and Gulf of	6 endorsed National Action Plan for the management of priority
Thailand	fisheries <i>refugia</i> and associated biodiversity
	1 endorsed Regional Action Plan for fisheries <i>refugia</i>
	96 quarterly and 24 annual reports on fish stocks and habitats
	published online
	6 databases online and populated with datasets

-	
3) Information Management and Dissemination in support of national and regional-level implementation of the fisheries <i>refugia</i> concept in the South China Sea and Gulf of Thailand	<ul> <li>6 national and 1 regional Geographical Information System online and populated with site-based information</li> <li>Characterisations for 14 refugia sites accessible online</li> <li>1 modelling system online</li> <li>4 published reports of the results of demonstrations</li> <li>146 online national and 1 regional catalogue of best practice approaches and measures</li> <li>24 communications on best practices published and syndicated</li> <li>24 awareness materials published online</li> <li>Annual reports of outreach programmes at 14 priority locations, including tracking of extent of community acceptance [56 reports]</li> <li>6 online national web portals on fisheries refugia</li> </ul>
	<ul> <li>6 published GEF IW experience notes (one per country and one regional) on application of fisheries <i>refugia</i> in the South China Sea and Gulf of Thailand</li> <li>Information and education materials accessible at SEAFDEC and online</li> <li>1 endorsed regional report published online</li> </ul>
4) National and regional cooperation and coordination for integrated fish stock and critical habitat management in the South China Sea and Gulf of Thailand	<ul> <li>6 NFRC Terms of Reference and 48 biannual meeting reports (joint management decisions and participant lists)</li> <li>6 NSTC Terms of Reference and 96 quarterly meeting reports (scientific and technical advice and participants lists)</li> <li>14 Management Board Terms of Reference and 224 quarterly meeting reports (joint management decisions and participant lists)</li> <li>RSTC Terms of Reference and 4 annual meeting reports (documenting scientific and technical advice and participant lists)</li> <li>PSC Terms of Reference and 4 annual meeting reports (documenting joint decisions and participant lists)</li> <li>Terms of Reference and contracts for project coordination unit staff</li> </ul>

#### II. REVISED WORKPLAN AND TIMEFRAME

- 4. The project implementation at national and regional levels since started in 2017 till present, mostly are coverage in 4 countries namely Cambodia, Malaysia, Philippines and Thailand that submitted the LOA. It is expected that the remaining 2 countries namely Indonesia and Viet Nam will be starting the implementation as soon as possible after submission the LOA. Taking into account that all participating countries can move together without two countries left behind the workplan, the PCU slowed down the activity during a period of the last quarter in 2017 till the 1<sup>st</sup> quarter of 2018.
- 5. In addition, the sister project on the Implementing the TDA/SAP for the South China Sea (SCS), in which Fisheries *Refugia* project was one of the fisheries components of the SCS project during the first phase (2002-2008), was endorsed by GEF during the end of 2017. This, therefore, is another reason that fisheries *refugia* and habitat linkages are needed to move together to support each other when implementing the project such as baseline information survey, and etc.
- 6. At the Regional Scientific and Technical Meeting held in Trat, Thailand suggested that the workplan and timeframe needed to be revised to ensure the project activities are effectively managed and match to the present situation. This paper reports the revised national workplan, based on the Appendix 5 of the Project Documents, as appeared in **Annex 2.1-Annex 2.6**.

### III. ACTION BY THE PROJECT STEERING COMMITTEE

- The PSC is invited to seek clarification, suggestion/comments and advise on the proposed papers particularly the expected outputs and revised workplan and timeframe;
- The PSC is requested to take note on the expected outputs of each project component as summarized in the Annex 1;
- The PSC is requested to endorse the revised workplan and timeframe as proposed by participating Countries (appeared in Annex 2).

**Annex 1.** Overall Results framework for the project

Component 1: Identification and management of fisheries and critical habitat linkages at priority fisheries refugia in the South China Sea and Gulf of Thailand

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
1. Reduced stress on fish	Status of formal	Rate of coastal habitat loss	Effective management of	Adopted management plans	Adequate local cooperation
stocks and coastal habitats	designation, management	from SCS basin is high (e.g.,	key threats to 14 fisheries	Regular reports of meetings	to compile and analyze
via improved national	plan adoption, and	30% per decade for	refugia sites [ <b>269,500 ha</b> ],	of national and regional	information to establish
management of key	community engagement in	seagrass)	including ~50 percent	project management bodies	baselines and standardized
anthropogenic threats to	implementation of agreed	Fishing identified as a key	reduction in fishing	Reports of independent mid-	procedures to measure and
fisheries and critical habitat	management measures,	threat to coastal habitats	<b>pressure</b> within sites at	term and terminal project	monitor the effectiveness of
linkages in the South China	including enforcement, for		times critical to the life-	evaluations	agreed stress reduction
Sea and Gulf of Thailand	priority sites		cycles of fished species of		measures
			transboundary significance		
1.1 Fisheries and critical	Status of boundary	Refugia site locations	Agreement among	14 fisheries <i>refugia</i> profile	Adequate local cooperation
habitat linkages at 14	delineation and agreement	identified regionally	stakeholders on the	reports, including maps and	to agree boundaries and
priority sites in the South	on proposed management	although need to work with	boundaries of fisheries	site characterisations,	compile and analyse
China Sea and Gulf of	interventions	stakeholders, locally	refugia, key threats to	published for 14 priority	information to identify
Thailand safeguarded via		including academe and	refugia, and priority	sites	threats and agree
the delineation of fisheries		researchers, to delineate	management interventions		management actions
refugia boundaries and the		boundaries	for 14 sites in the South		
setting of priorities for			China Sea and Gulf of		
refugia management			Thailand		
1.2 Amelioration of key	Status of adoption and	Guide to planning of <i>refugia</i>	Community-based refugia	14 published management	Sufficient local buy-in from
threats to fish stock and	implementation of the	management developed	management plans that are	plans and annual	local officials to ensure
critical habitat linkages via	management plans	and published in inter-	consistent with the FAO and	implementation reports	management plan
the adoption and		governmentally endorsed	ASEAN-SEAFDEC Guidelines		implementation
implementation of	Total area of fisheries	regional guidelines and a	for Responsible Fisheries		
community-based refugia	refugia (ha) under	need exists to apply this at	developed, adopted, and		
management plans at 14	management	the local level	under implementation at 14		
sites			fisheries <i>refugia</i> sites		
1.3 Catalysed community	Status and effectiveness of	Efforts to strengthen	Networks of management	224 quarterly reports of	Fisherfolk and resource
action for fisheries refugia	the management board and	monitoring, control, and	boards and community-	network meetings and	users willing to participate
management at 14 sites	volunteer networks	surveillance capabilities in	based fisheries and habitat	activities [including list of	in management on a
		all countries are ongoing,	management volunteers for	participants and results of	voluntary basis
		although need exists to	refugia management	work]	
		refine scope of work to	established at 14 fisheries		
		support <i>refugia</i>	refugia sites		
		management			

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
1.4 Empowered fishing communities, particularly artisanal fishermen and women involved in inshore gleaning and processing, for enforcement of agreed management rules at 14 priority <i>refugia</i> sites in the South China Sea and Gulf of Thailand	Increase in the proportion of target community members [minimum of 30 percent women] participating in <i>refugia</i> management, including enforcement, at the site level	Capacity building programmes at the community level focus on seafood quality and capacity issues with little emphasis on links between fisheries and environment	Enforcement programmes at 14 fisheries <i>refugia</i> sites, including participatory activities for monitoring, control and surveillance	14 operational enforcement programmes at priority sites	Training materials are sufficiently well designed to engage target audience
1.5 Strengthened civil society and community organisation participation in fisheries <i>refugia</i> management	Number of GEF Small Grants Programme projects commissioned and implemented in support of refugia management objectives	Low level mobilization of civil society, community organization and the private sector in site-based fisheries and habitat management	Operational partnership with the GEF Small Grants Programme to strengthen civil society and community organisation participation in the management of fisheries <i>refugia</i> at 14 sites	4 annual reports of <i>Refugia</i> -SGP partnership	There will be sufficient number of civil society and community based organizations in priority sites to act as GEF SGP project proponents

Component 2: Improving the management of critical habitats for fish stocks of transboundary significance via national and regional actions to strengthen the enabling environment and knowledge-base for fisheries *refugia* management in the South China Sea and Gulf of Thailand

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
2. Increased institutional	Status of enabling	Weak enabling	National and regional policy,	Endorsed polices and plans	Willingness of fisheries and
capacity in the 6	environment reform,	environments and limited	legal and planning	Regular reports of meetings	environment sectors to
participating countries for	including extent of	knowledge within national	frameworks for demarcating	of national and regional	agree on guidelines
the designation and	behavioral change among	fisheries and environment	boundaries and managing	project management bodies	promoting cross-sectorial
operational management of	small-scale fisherfolk at	departments and ministries	fisheries refugia, resulting	Reports of independent mid-	cooperation and make joint
fisheries refugia via the	priority sites	with respect to the	in, inter alia, a 20 percent	term and terminal project	commitments to the reform
transformation of enabling	Extent of use of available	implementation of measures	increase in small-scale	evaluations	of national policy, legal and
environments and the	environmental state and	aimed at managing threats	fishing vessels using fishing		regulatory frameworks
generation of knowledge for	socio-cultural information in	to fish stock and critical	gear and practices designed		governing the management
planning	policy and planning	habitat linkages	to safeguard fish stock and		of fisheries refugia
	frameworks		critical habitat linkages at		
			priority sites		

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
2.1 Strengthened enabling environments for the effective management of the effects of fishing on fisheries and critical habitat linkages in the South China Sea and Gulf of Thailand	Status of policy revision and endorsement	Environmental impacts of fishing and aquaculture reflected in national and regional fisheries policies although minimal attention to effects of fishing on critical fish habitats	Measures for the fisheries sector's sustainable use of fish habitats and biodiversity, and based on site-level models of ecosystem carrying capacity, incorporated in the fisheries policies of participating countries	6 endorsed revised policies	Willingness of the fisheries sector to engage on issues relating to environmental performance
2.2 Cross-sectorial agreement on national guidelines for the use of fisheries <i>refugia</i> for integrated fisheries and habitat management	Status of endorsement of national guidelines	ASEAN-SEAFDEC regional guidelines endorsed	National guidelines on the use of fisheries refugia in integrating fisheries and habitat management developed and endorsed by heads of national government departments responsible for fisheries and environment in the participating countries	6 published national guidelines on establishing and operating fisheries refugia	Willingness of the fisheries and environment sectors to agree on guidelines promoting cross-sectorial cooperation
2.3 Endorsed policy, legal, and planning frameworks, both and national and regional levels, for the establishment and management of fisheries refugia, including the reduced use of destructive fishing gear and practices in areas of critical habitats	Status of endorsement of national fisheries refugia policies, enactment of supporting laws, and plan implementation	Absence of clear and effective policies, laws, and plans relating to the demarcation of boundaries, formal designation, and operational management of fisheries refugia	National policy, legal and planning frameworks for demarcating boundaries and managing refugia assessed and required reforms endorsed in the participating countries and reflected in an updated regional action plan	6 national reports on policy, legal and institutional aspects of refugia establishment and management published  Endorsed policy and executive orders, provincial/local ordinances and by-laws  6 endorsed National Action Plans for the management of priority fisheries refugia and associated biodiversity  1 endorsed Regional Action Plan for fisheries refugia	National and provincial government commitment to reform  Commitments of national governments to cooperate and jointly plan actions relating to management of fish stock and critical habitat linkages for fish stocks of transboundary significance

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
2.4 Enhanced access to information relating to status and trends in fish stocks and their habitats in waters of the SCS	Volume of new and additional information compiled on: biomass trends; recruitment; fish size; fish habitat area and quality; and volume and value of landings by fishing area and fishing gear use	Review of fisheries and their habitats on the SCS coast prepared for Cambodia, Indonesia, the Philippines, Thailand and Viet Nam during 2004-2006	Annual synthesis reports of new and additional information and data relating to the stocks of priority fish, crustaceans and molluscs and their habitats published in each country and disseminated at national and regional levels	96 quarterly and 6 annual reports on fish stocks and habitats published online	Adequate coordination with provincial and municipal fisheries officers to access required information
2.5 Improved national and regional-level management and sharing of information and data on fish early life history in the waters of the SCS	Status of national and regional databases and the number of datasets contained therein	Access to data generated from fish early life history research constrained both nationally and regionally by a lack of central repository	Establishment and population of 6 online national databases, and 1 regional database, of fish egg and larvae distribution and abundance in national waters and the SCS basin	6 databases online and populated with datasets	Willingness of individual scientists and data holders to share information for inclusion in a national repository
2.6 Enhanced access to information relating to the locations and status of coastal habitats and management areas in the SCS and GoT	Status of the national and regional GIS and the number of sites presented and characterised	Information relating to fisheries and their habitats contained a number of national databases and the SCS project website although need for improved access to information regarding management areas	National and regional online Geographical Information Systems on fisheries and marine biodiversity featuring information on locations and management status of coastal habitats, fisheries <i>refugia</i> , MPAs, and critical habitats for threatened and endangered species	6 national and 1 regional Geographical Information System online and populated with site-based information	Internet connectivity in provincial and local offices of departments of fisheries and environment adequate to support online updating of database
2.7 Strengthened information base for the planning, monitoring and evaluation of management at priority fisheries refugia sites in the South China Sea and GoT.	Completeness of site characterisations for 14 priority <i>refugia</i>	Information collection largely focuses on volumes with little attention to species & size selectivity of gear, size frequency and maturity, role of habitats in production	Fisheries and habitat data collection programmes operational to characterise 14 priority <i>refugia</i> sites in the South China Sea and Gulf of Thailand	Characterisations for 14 refugia sites accessible online	Consistent use of standardised data collection methods and procedures

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
2.8 Improved basin-wide	Status of modelling system	Absence of information	Modelling system linking	1 regional modelling system	Available information is
understanding of linkages	and extent of its use in	regarding links between	oceanographic, biochemical,	online	sufficient to model linkages
between ocean circulation	decision-making and	circulation patterns,	and fish early life history		
patterns,	planning	biochemistry and fish early	information developed		
nutrient/chlorophyll		life history in the South	applied to improve regional		
concentrations, and sources		China Sea and Gulf of	understanding of fish early		
and sinks of fish larvae in		Thailand	life history and links to		
the South China Sea			critical habitats		
2.9 Regionally and locally	Status of demonstration	Few regionally or locally	Best practice fishing	4 published reports of the	Willingness of fisherfolk to
appropriate best practices	activities	appropriate examples of	methods and practices to	results of demonstrations	engage in activities focused
generated to address the		practical solutions to key	address key threats to fish		on development of more
effects of trawl and	Number of best practice	threats to fisheries <i>refugia</i>	stock and critical habitat		responsible fishing gear and
motorised push net <sup>1</sup> fishing	fishing methods and		linkages demonstrated at		methods
on seagrass habitat, and the	practices demonstrated		priority <i>refug</i> ia		
capture of juveniles, pre-					
recruits and fish in spawning					
condition					

Component 3: Information Management and Dissemination in support of national and regional-level implementation of the fisheries *refugia* concept in the South China Sea and Gulf of Thailand

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
3. Strengthened knowledge	Extent of demonstrable use	Low-level ability of	National and regional	Routine communications on	If insufficient good practices
management and	of examples of good	stakeholders to engage in	systems for knowledge	progress and lessons	are documented and shared
information sharing and	practice in guiding the	meaningful dialogue	management and sharing,	learned prepared and	regionally, awareness
access for enhanced uptake	replication, scaling-up and	regarding how broader	including the development	shared	building initiatives will be
of good practice in	mainstreaming of good	multiple use planning can	of indicator sets and	Annual results reports	based on a limited number
integrating fisheries	practices	best contribute to improving	standardized statistics to	published and disseminated	of local examples and may
management and		the state of fisheries and	guide the replication,	National and regional web	not be effective in engaging
biodiversity conservation in		biodiversity conservation	scaling-up and	portals for knowledge	community members and
the design and			mainstreaming of good	management and	resource users in the wider
implementation of fisheries			practices in the use of	information exchange	region
and environmental			fisheries refugia as a spatial	accessible online	
management			planning tool		
systems, including Marine					
Spatial Planning					

<sup>&</sup>lt;sup>1</sup> Push netting is not found in Indonesia

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
3.1 Enhanced uptake of best practices in integrating fisheries management and biodiversity conservation, in the design and implementation of fisheries management systems	Number of best practice approaches and measures tested and codified  Number, scope and reach of communications to share best practices  Demonstrable use of best practices in policy and planning	Lessons learned in coastal habitat management from the SCS project's network of 23 demonstration sites have been documented, although there are few regionally relevant examples of best practice in integrated fisheries and biodiversity management	Best practice approaches and measures for integrated fisheries and habitat management captured, documented and communicated nationally and regionally	6 online national and 1 regional catalogue of best practice approaches and measures  24 communications on best practices published and syndicated	Sufficient number of best practices will be generated at priority <i>refugia</i> sites
3.2 Improved community acceptance of area based approaches to fisheries and coastal environmental management	Extent of community acceptance of the use of fisheries <i>refugia</i> in coastal fisheries management	Awareness programmes at the community level rarely address area based management approaches	Public awareness and outreach programme to promote local social, economic and environmental benefits of fisheries <i>refugia</i> implemented at 14 priority locations in the South China Sea and Gulf of Thailand	24 awareness materials published online  56 annual reports of outreach programmes at 14 priority locations, including tracking of extent of community acceptance	Awareness and outreach materials are sufficiently well designed to engage community members and resource users
3.3 Knowledge generated and experiences from establishing and operating fisheries <i>refugia</i> , captured and shared nationally, regionally, and globally	Status of national web portals  Status of publication of GEF IW experience notes	No existing mechanism for the capture, management and sharing of knowledge and experiences in the use of area based tools for fisheries management in the South China Sea region	National knowledge management systems on the use of fisheries <i>refugia</i> in capture fisheries management established and operational	6 online national web portals on fisheries <i>refugia</i> 7 published GEF IW experience notes (one per country and one regional) on application of fisheries <i>refugia</i> in the South China Sea and Gulf of Thailand	Internet connectivity at provincial and community-level offices of government agencies and other stakeholders adequate to support web-based information sharing
3.4 Information and Education Campaigns for small-scale fisherfolk on the links between fisheries, habitats and biodiversity coordinated regionally through a Regional Education and Awareness Centre	Status of the Regional Education and Awareness Centre at SEAFDEC  Volume of information and education material compiled, produced and made accessible	Access to information and training materials on integrated fisheries and habitat management limited to that produced through SCS project and accessible via SCS website	Regional Education and Awareness Centre on fisheries and critical habitats established and operating as a facility for the production and sharing of information and education materials for refugia management	Information and education materials accessible at SEAFDEC and online	Adequate commitment of regional executing agency to sustain longer-term operation of the facility as core function of its Training Department

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
3.5 Standardised methods	Status of regional	Efforts to standardise	Regional agreement on	1 regionally endorsed report	Harnessing sufficient
for collection and analysis of	agreements	reporting of regional	standardised information	published online	scientific and technical
information and data, for		fisheries statistics underway	and data collection		expertise to guide
use in assessing the impacts	Extent of demonstrated use	although little consideration	procedures in support of		development of regionally
of refugia and in the design	of the agreed procedures in	given to issues relating to	longer-term operation of a		and locally appropriate
appropriate indicators for	operation of site-level	fish stock and habitat links	regional system of fisheries		procedures
the longer-term operation	information and data		refugia, including design of		
of the regional system of	collection programmes		stress reduction and		
fisheries <i>refugia</i>			environmental state		
			indicators for managed		
			refugia		

Component 4: National and regional cooperation and coordination for integrated fish stock and critical habitat management in the South China Sea and Gulf of Thailand

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
Cost-effective and efficient	Extent and continuity of	Lack of national and	Effective multi-lateral and	Regular reports of meetings	Consultative processes will
coordination of national and	stakeholder participation in	regional-level mechanisms	intergovernmental	of national and regional	elicit adequate stakeholder
regional level cooperation	meetings of project	to facilitate integration of	communication and joint	project management bodies	input and commitment of
for integrated fisheries and	management bodies,	fisheries management and	decision-making, including	Reports of independent mid-	support from national
environmental management	including the scope and	biodiversity conservation	the use of a consensual	term and terminal project	networks to enable
	uptake of joint management		knowledge-base in planning	evaluations	integrated management
	and planning decisions		ecologically and cost effective		
			management actions		
4.1 Strengthened cross-	Extent and continuity of	Limited cross-sectorial	National Fisheries Refugia	6 NFRC Terms of Reference	Willingness of fisheries and
sectorial coordination in the	national government agency	engagement in the planning	Committees (NFRC)	and 48 biannual meeting	environment sectors to
establishment and	participation in National	of coordinated actions to	established in 6 countries,	reports (joint management	engage in joint planning and
operation of fisheries	Fisheries <i>Refugia</i>	manage threats to fish	functional and advising	decisions and participant	decision-making via NFRC
refugia in the participating	Committee meetings	stocks and critical habitat	national decision-makers	lists)	
countries		linkages	and regional <i>fora</i>		
4.2 National scientific and	Status of the NTSC's and the	Lack of a formal mechanism	National Technical and	6 NTSC Terms of Reference	Securing adequate and
technical expertise and	uptake of the scientific and	for the sharing of science and	Scientific Committees (NTSC)	and 96 quarterly meeting	consistent inputs of
knowledge harnessed to	technical advice they	technical knowledge between	established in 6 countries,	reports (scientific and	expertise to work of NTSC
inform policy, legal and	provide	government agencies and	functional and advising site-	technical advice and	may be compromised if
institutional reforms for		other stakeholders involved	level management boards,	participants lists)	incentives for national
fisheries <i>refugia</i>		in fish stock and coastal	the NFRC and the Regional		specialists to participate in
management in the		environmental management	Scientific and Technical		work of the NTSC are
participating countries		in all countries	Committee		inadequate

Outcomes	Indicator	Baseline	Targets End of Project	Source of Verification	Risks and Assumptions
4.3 Community-led planning of fisheries <i>refugia</i> management at priority locations in the South China Sea and Gulf of Thailand	Continuity of participation of community stakeholders in the planning, monitoring and evaluation of fisheries refugia management	Minimal stakeholder participation in planning of local actions to manage threats to fish stocks and critical habitats linkages	Local community action catalysed via establishment and operation of site-based management boards for fisheries <i>refugia</i> at 14 locations in the South China Sea and Gulf of Thailand	14 Management Board Terms of Reference and 224 quarterly meeting reports (joint management decisions and participant lists)	Existing tensions between local fisherfolk and government agencies may limit community leader participation in management planning
4.4 Regional cooperation in the integration of scientific knowledge and research outputs with management and policy making	Status of the RSTC and the uptake of the scientific and technical advice it provides  Continuity of participation of members in annual meetings	Lack of a formal mechanism for the sharing of science and technical knowledge relating to fisheries <i>refugia</i>	Regional Scientific and Technical Committee (RSTC) established and functioning as a bridge between the scientific community and decision-makers for operation of a regional system of fisheries refugia [biannual meetings]	1 RSTC Terms of Reference and 4 annual meeting reports (documenting scientific and technical advice and participant lists)	Harnessing sufficient scientific and technical expertise across disciplines including, inter alia, fisheries science, oceanography, coastal and marine ecology
4.5 Regional cooperation in the establishment and operation of a regional system of fisheries <i>refugia</i>	Status of the PSC Continuity of participation of members in annual meetings	UNEP and GEF requirement for establishment of regional decision making and planning body for the project	Project Steering Committee established and functioning to oversee and act as a principal decision making body for the project	1 PSC Terms of Reference and 8 annual meeting reports (documenting joint decisions and participant lists)	Senior officials of national fisheries administrations acknowledge importance assigned to operation of such a body by UNEP & GEF
4.6 Effective coordination of regional and national-level activities and reporting requirements of UNEP and GEF satisfied	Program coordination unit recruited and staff retained	Executing agency has managed components of larger FAO/GEF projects but is yet to act as executing agency for GEF project of this magnitude	Functioning regional Project Coordinating Unit (PCU) supporting the coordination of regional and national level activities associated with the establishment and operation of regional system of fisheries refugia and meeting reporting requirements of UNEP and the GEF	Terms of Reference and contracts for project coordination unit staff	Regional executing agency ability to recruit and retain appropriately qualified staff for project coordination unit

### ANNEX 2.1: REVISED WORK PLAN AND TIMETABLE FOR CAMBODIA

Table (a): Work plan and timetable for national level activities of Component 1 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Cambodia

			2	017			20	)18			20	19			20	20	-
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Compo	nent 1: Identification and management of fisheries a	nd crit	ical ha	bitat li	nkages	at 3 fis	sheries	refugi	ia sites	in Car	nbodia						
1.1	Developing fisheries and coastal habitat information an	d data	collect	ion pro	gramme	es											
1.1.1	Review existing information and data on fisheries and coastal habitats at sites, including needs																
1.1.2	Consultation workshops to secure community and fisherfolk support in information and data collection																
1.1.3	Design and conduct site-based survey to produce fisheries and habitat profile report for 3 sites																
1.1.4	Conduct fisheries surveys at the 03 sites and submit data to a national online database																
1.2	Facilitating agreement among stakeholder on the bound	dary of	fisheri	es <i>refu</i>	gia at Ke	p, Koh	Kong,	and Kan	npot pr	ovinces	6						
1.2.1	Conduct consultations (including at-sea) to draft maps of fisheries <i>refugia</i> for priority species																
1.2.2	Prepare maps for 3 <i>refugia</i> and elicit fisherfolk input to boundary delineation through consultation																
1.2.3	Conduct assessment of environmental and social impacts of designation of sites as <i>refugia</i>																
1.2.4	Secure formal municipal/local government designation of site as fisheries <i>refugia</i>																
1.3	Developing Community-Based Management Plans for F	isherie	s refug	ia sites	at Kep,	Koh Kor	ng, and	Kampo	t provir	nces							
1.3.1	Consultations to identify key threats to fisheries refugia sites and identify management measures																
1.3.2	Management plans for 3 sites developed through community-based consultations																
1.3.3	Regulations/rules required for <i>refugia</i> management drafted with fisherfolk and local authorities																
1.3.4	Management plans adopted by local authorities and regulatory reforms enacted																

	Astivity Description		20	)17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.4	Establishing operational management for Fisheries refu	<i>gia</i> site	s at Ke	p, Koh k	Cong, ar	nd Kam	pot										
1.4.1	Establish management teams and a site-based volunteer network at 3 sites																
1.4.2	Conduct practical capacity building programme for management volunteers at 3 sites																
1.4.3	Coordinate monthly training and awareness activities at 3 sites, including pilot mgmt activities																
1.4.4	Develop and implement collaborative observer and enforcement programme for management plan																
1.5	Strengthening civil society and community organization	partici	pation	in the n	nanager	ment of	f fisheri	es <i>refu</i>	gia site:	s							
1.5.1	Support local GEF Small Grant Programme proponents in design and execution of projects																
1.5.2	Document and share examples of best practice																

Table (b): Work plan and timetable for national level activities of Component 2 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Cambodia

	Asticitus Description		20	)17			20	018			20	19			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
	ONENT 2: Improving the management of critical habit iment and knowledge-base for fisheries refugia mana					bounda	ary sig	nifican	ce via	nationa	al actio	ns to s	trengt	hen the	e enab	ling	
2.1	Enhancing policy guidance for improved management of	of the e	ffects o	f fishing	g on crit	ical hal	oitats										
2.1.1	Identify and document key threats from fishing and the environment to fish stock and critical habitat linkages																
2.1.2	Formulate recommendations on policy and legal reforms to support promotion of responsible fishing																
2.1.3	Facilitate consultations with fisheries industry and competent authorities on policy reforms																
2.1.4	National policy reform to promote fisheries sector's sustainable use of fish habitats and biodiversity																
2.2	Defining the policy and legal basis for formal designation	on and	establis	hment	of fishe	ries <i>ref</i>	<i>ugia</i> in	Cambo	dia								
2.2.1	Review of policy and legal aspects on <i>refugia</i> (terminology, procedures, recommended reforms)																

	Askiniku Danaulukian		20	017			20	)18			20	19			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.2.2	National expert consultation to formulate agreed																
	recommendations for policy and legal reforms																
2.3	Development of national guidelines on the establishme	nt and	operat	ion of fi	sheries	refugio	1										
2.3.1	Draft national guidelines (based 2.1.2) on procedures																
	for formal designation and mgmt of fisheries refugia																
2.3.2	National and local consultative process to elicit																
	stakeholder input to the draft guidelines																
2.3.3	Amend and finalise the guidelines for approval by																
	National Fisheries <i>Refugia</i> Committee and Secretary																
2.4	Reforming national policy, legal and planning framewor	ks for	demarc	ating bo	oundari	es and	managi	ng refu	gia								
2.4.1	Based on 2.1.2 & 2.1.3, draft required policy and legal																
	reforms to support refugia establishment and																
	management																
2.4.2	Convene national and local stakeholder consultations																
	to review and provisional text for adoption																
2.4.3	Facilitate approval and formal adoption of reforms by																
	the authorities at national and provincial levels																
2.4.4	Develop National Action Plan for the management of																
	refugia on the SCS coast of Cambodia																
2.5	Enhancing access to information relating to status and t	rends i	n fish s	tocks aı	nd their	habita	ts in Ca	mbodia	n wate	rs of th	e SCS						
2.5.1	Compile information and data derived from																
	abundance surveys for longer-term management																
2.5.2	Compile information and data derived from surveys on																
	size-frequency of priority species																
2.5.3	Compile information and data on landings of priority																
	species (volume/value, fishing areas and gears)																
2.5.4	Produce annual syntheses reports of new and																
	additional information for national and regional review																
2.5.5	Revise national report on fish stocks and habitats in																
	Cambodia waters of the South China																
2.6	Improving national-level management and sharing of in	format	ion and	d data o	n fish e	arly life	history	y in Can	nbodiar	water	s of the	scs					-
2.6.1	Prepare a national inventory of fish egg and larvae																
	samples collected from [insert country name] waters																
	(both analysed and unanalysed)																
	, , , , , , , , , , , , , , , , , , , ,																

	Activity Decoriation		20	)17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.6.2	Develop and maintain a national database of fish egg and larval fish distribution and abundance																
2.6.3	Convene an annual one-day workshop to monitor the implementation of national programmes for the processing/analysis of fish egg and larvae samples																
2.6.4	Prepare an annual status report on fish early life history research for consideration regionally																
2.7	Enhancing access to information relating to the location	ns and s	tatus o	f coasta	ıl habita	ats and	manag	ement	areas in	Cambo	dian w	aters o	f the SC	S			
2.7.1	Compile and update information and data in a National Google Earth based GIS on: distribution of habitats; known spawning areas; locations of refugia; MPAs; fisheries management areas; critical habitats for endangered species																
2.7.2	Prepare annual synthesis of new and additional information included in database (2.7.1)																
2.8	Strengthening the information base for the planning, m	onitori	ng and	evaluat	ion of n	nanage	ment a	t priorit	y fishe	ries <i>ref</i> u	<i>ıgia</i> site	es					
2.8.1	Based on 1.1.4, produce detailed site characterizations for the 3 priority fisheries <i>refugia</i> sites for incorporation in national and regional datasets																

Table (c): Work plan and timetable for national level activities of Component 3 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Cambodia

	Activity Description		20	)17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРО	NENT 3: Information Management and Dissemination	n in su	ipport	of nati	onal-le	vel im	plemei	ntation	of the	fisher	ies <i>ref</i>	ugia c	ncept	in Cam	bodia		
3.1	Enhancing national uptake of best practices in integrati	ng fishe	eries ma	anagem	ent and	l biodiv	ersity c	onserva	ation								
3.1.1	Quarterly capture and documentation of best practices in the establishment and operation of fisheries <i>refugia</i>																
3.1.2	Online catalogue of best practices approaches and measures developed and updated each 6 months																
3.1.3	6 monthly development of communications on best practices for dissemination and syndication																

	Asticitus Decembricas		20	)17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
3.2	Improving community acceptance of area based approa	aches to	marin	e mana	gement												
3.2.1	Produce locally appropriate public awareness and outreach materials to promote local social, economic and environmental benefits of fisheries <i>refugia</i>																
3.2.2	In connection with activity 1.4.3, implement targeted annual outreach programmes at priority communities																
3.2.3	Benchmark and annually track community acceptance of <i>refugia</i> approach as a marine spatial planning tool																
3.3	Knowledge generated and experiences from establishin	ng and o	peratir	ng fishe	ries <i>refu</i>	<i>ıgia</i> cap	otured a	and sha	red nat	ionally,	region	ally, and	d global	ly			
3.3.1	Establish and operate national web portal for knowledge management on fisheries <i>refugia</i>																
3.3.2	Prepare and publish one GEF International Waters Experience Note on application of <i>refugia</i> approach																

Table (d): Work plan and timetable for national level activities of Component 4 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Cambodia

	Author Description		20	)17			20	)18			20	19			20	020	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРО	ONENT 4: National coordination for integrated fish sto	ock an	d critic	al habi	tat ma	nagem	ent in	Cambo	odia								
4.1	Strengthened cross-sectoral coordination in the establis	shmen	t and op	eration	of fish	eries <i>re</i>	<i>fugia</i> ir	Camb	odia								
4.1.1	Develop and agree ToR, membership & operational rules for National Fisheries <i>Refugia</i> Committee																
4.1.2	Establish and convene quarterly meetings of the National Fisheries <i>Refugia</i> Committee (NFRC)																
4.1.3	NFRC review and endorse work plans and progress and financial reports, including tracking of continuity of participation of stakeholders																
4.1.4	National NFRC inputs to mid-term review and terminal evaluation of national and regional aspects of project																
4.1.5	Supporting secretariat and Annual audit																
4.2	Harnessing national scientific and technical expertise an	nd kno	wledge	to infor	m polic	y, legal	and ins	titutio	nal refo	rms for	fisheri	es refug	ia		•		
4.2.1	Establish and convene 6 monthly meetings of the National Scientific and Technical Committee																

# SEAFDEC/UNEP/GEF/FR-PSC.1 Annex 7

	Astivity Description		20	17			20	)18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
4.2.2	Provision of technical and scientific inputs to planning of activities in components 1, 2 and 3																
4.3	Catalyzing local community action via establishment an	d oper	ation of	site-ba	sed ma	nagem	ent boa	rds at 3	priorit	y refug	ia sites						
4.3.1	Review governance arrangements at each site to identify required ToR and membership of site-based management boards, including links to other local planning bodies																
4.3.2	Establish and convene quarterly meetings of site- based management boards																

### ANNEX 2.2: REVISED WORK PLAN AND TIMETABLE FOR MALAYSIA

Table (a): Work plan and timetable for national level activities of Component 1 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Malaysia

	Auti the Description		20	17			20	)18			20	19			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРО	ONENT 1: Identification and management of fisheries and	d critic	al habi	tat link	ages a	t 3 pri	ority fi	sheries	refug	ia in M	alaysia						
1.1	Developing fisheries and coastal habitat information and da	ata colle	ection p	rogram	mes fo	r (1) Tg.	Leman	, Johor	and (2)	Kuala E	Baram,	Sarawa	k				
1.1.1.	Review existing information and data on fisheries and coastal habitats at sites, including needs																
1.1.2	Consultation workshops to secure community and fisherfolk support in information and data collection																
1.1.3	Design and conduct site-based survey to produce fisheries and habitat profile report for 2 sites																
1.1.4	Design and conduct fisheries surveys at the 2 sites and submit data to a national online database					De	sign Ph	ase									
1.2	Facilitating agreement among stakeholders on the boundar	ies of fi	sheries	refugio	at the	(1) Tg.	Leman,	Johor a	and (2)	Kuala B	aram, S	arawak	sites				
1.2.1	Conduct consultations (including at-sea) to draft maps of fisheries <i>refugia</i> for priority species																
1.2.2	Prepare maps for 2 <i>refugia</i> and elicit fisherfolk input to boundary delineation through consultation																
1.2.3	Conduct assessment of environmental and social impacts of designation of sites as <i>refugia</i>																
1.2.4	Secure formal municipal/local government designation of site as fisheries <i>refugia</i>																
1.3	Developing Community-Based Management Plans for the (	1) Tg. Le	eman, Jo	ohor an	d (2) Kı	uala Bar	am, Sa	rawak	sites	1							
1.3.1	Consultations to identify key threats to fisheries <i>refugia</i> sites and identify management measures																
1.3.2	Management plans for 2 sites developed through community-based consultations																
1.3.3	Regulations/rules required for <i>refugia</i> management drafted with fisherfolk and local authorities																
1.3.4	Management plans adopted by local authorities and regulatory reforms enacted																

	Astivity Description		20	)17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.4	Establishing operational management for the (1) Tg. Leman	, Johor	and (2)	Kuala I	Baram,	Sarawa	k sites										
1.4.1	Establish management teams and a site-based volunteer network at 2 sites																
1.4.2	Conduct practical capacity building programme for management volunteers at 2 sites																
1.4.3	Coordinate monthly training and awareness activities at 2 sites, including pilot mgmt activities																
1.4.4	Develop and implement collaborative observer and enforcement programme for management plan																
1.5	Strengthening civil society and community organization par	rticipati	on in th	ne mana	gemen	t of fish	eries re	fugia s	ites	I	I	I	I				
1.5.1	Support local GEF Small Grant Programme proponents in design and execution of projects																
1.5.2	Document and share examples of best practice																

Note:

Tg. Leman, Johor Site

Kuala Baram, Sarawak Site

Table (b): Work plan and timetable for national level activities of Component 2 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Malaysia

	Activity Description		20	17			20	18			20	)19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPONEN	NT 2: Improving the management of critical habitats f	or fish	stocks	of tran	sboun	dary s	ignifica	nce vi	a natio	nal act	ions to	stren	gthen t	he ena	bling e	nviron	ment
and knowle	dge-base for fisheries refugia management in Malay	sia															
2.1	Enhancing policy guidance for improved management of	the eff	ects of f	ishing o	n critic	al habi	tats										
2.1.1	Identify and document key threats from fishing and the environment to fish stock and critical habitat linkages																
2.1.2	Formulate recommendations on policy and legal reforms to support promotion of responsible fishing																
2.1.3	Facilitate consultations with fisheries industry and competent authorities on policy reforms																
2.1.4	National policy reform to promote fisheries sector's sustainable use of fish habitats and biodiversity																

			20	17			20	)18			20	)19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.2	Defining the policy and legal basis for formal designation	and es	tablish	nent of	fisheri	es <i>refug</i>	<i>jia</i> in N	lalaysia	1	•			•		•		
2.2.1	Review of policy and legal aspects on refugia																
	(terminology, procedures, recommended reforms)																
2.2.2	National expert consultation to formulate agreed																
	recommendations for policy and legal reforms																
2.3	Development of national guidelines on the establishmen	t and o	peratio	n of fish	neries <i>r</i>	efugia											
2.3.1	Draft national guidelines (based 2.1.2) on procedures																
	for formal designation and mgmt of fisheries refugia																
2.3.2	National and local consultative process to elicit																
	stakeholder input to the draft guidelines																
2.3.3	Amend and finalise the guidelines for approval by																
	National Fisheries Refugia Committee and Secretary																
2.4	Reforming national policy, legal and planning framework	s for de	emarcat	ing bou	ındarie	s and m	anagin	g refug	ia								
2.4.1	Based on 2.1.2 & 2.1.3, draft required policy and legal																
	reforms to support refugia establishment and mgmt																
2.4.2	Convene national and local stakeholder consultations to																
	review and provisional text for adoption																
2.4.3	Facilitate approval and formal adoption of reforms by																
	the authorities at national and provincial levels																
2.4.4	Develop National Action Plan for the management of																
	refugia on the SCS coast of Malaysia																
2.5	Enhancing access to information relating to status and tro	ends in	fish sto	cks and	their l	nabitats	in Mal	aysia w	aters o	f the SC	S						
2.5.1	Compile information and data derived from abundance																
	surveys for longer-term management																
2.5.2	Compile information and data derived from surveys on																
	size-frequency of priority species																
2.5.3	Compile information and data on landings of priority																
	species (volume/value, fishing areas and gears)																
2.5.4	Produce annual syntheses reports of new and additional																
	information for national and regional review																
2.5.5	Revise national report on fish stocks and habitats in																
	Malaysia waters of the South China																
2.6	Improving national-level management and sharing of info	ormatic	n and o	lata on	fish ea	rly life h	nistory	in Mala	ysia wa	ters of	the SCS				ı		
2.6.1	Prepare a national inventory of fish egg and larvae																
	samples collected from Malaysia waters (both analysed																
	and unanalysed)																<u> </u>

	Askinitus Description		20	17			20	)18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.6.2	Develop and maintain a national database of fish egg and larval fish distribution and abundance																
2.6.3	Convene an annual one-day workshop to monitor the implementation of national programmes for the processing/analysis of fish egg and larvae samples																
2.6.4	Prepare an annual status report on fish early life history research for consideration regionally																
2.7	Enhancing access to information relating to the locations	and st	atus of	coastal	habitat	s and n	nanagei	ment aı	eas in N	Malaysi	a water	s of the	SCS				
2.7.1	Compile and update information and data in a National Google Earth based GIS on: distribution of habitats; known spawning areas; locations of <i>refugia</i> ; MPAs; fisheries management areas; critical habitats for endangered species																
2.7.2	Prepare annual synthesis of new and additional information included in database (2.7.1)																
2.8	Strengthening the information base for the planning, mo	nitorin	g and e	valuatio	on of m	anagem	ent at ¡	priority	fisherie	es r <i>efug</i>	<i>ia</i> sites						
2.8.1	Based on 1.1.4, produce detailed site characterizations for the 2 priority fisheries <i>refugia</i> sites for incorporation in national and regional datasets																

Table (c): Work plan and timetable for national level activities of Component 3 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Malaysia

	Astivity Description		20	17			20	18			2	019			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPONE	NT 3: Information Management and Dissemination in	suppo	rt of na	ational	-level i	mplem	entati	on of t	he fish	eries <i>i</i>	efugio	conce	pt in M	alaysia			
3.1	Enhancing national uptake of best practices in integrating	g fisher	ies man	ageme	nt and b	oiodive	sity co	nservat	ion								
3.1.1.	Quarterly capture and documentation of best practices in the establishment and operation of fisheries <i>refugia</i>																
3.1.2	Online catalogue of best practices approaches and measures developed and updated each 6 months																
3.1.3	6 monthly development of communications on best practices for dissemination and syndication																
3.2	Improving community acceptance of area based approac	hes to i	marine ı	manage	ment												
3.2.1	Produce locally appropriate public awareness and outreach materials to promote local social, economic and environmental benefits of fisheries <i>refugia</i>																

	Activity Decoration		20	17			20	)18			20	)19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
3.2.2	In connection with activity 1.4.3, implement targeted																
	annual outreach programmes at priority communities																
3.2.3	Benchmark and annually track community acceptance of																
	refugia approach as a marine spatial planning tool																
3.3	Knowledge generated and experiences from establishing	and op	erating	fisheri	es <i>refug</i>	<i>ia</i> capt	ured an	d share	d natio	nally, r	egionall	y, and $g$	globally				
3.3.1	Establish and operate national web portal for knowledge																
	management on fisheries refugia																
3.3.2	Prepare and publish one GEF International Waters																
	Experience Note on application of refugia approach																

Table (d): Work plan and timetable for national level activities of Component 4 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Malaysia

	•		-								•	_	-		•		
	Astivity Description		20	)17			20	018			20	)19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРО	NENT 4: National coordination for integrated fish stock a	nd cri	tical ha	bitat n	nanage	ement	in Mala	aysia									
4.1	Strengthened cross-sectoral coordination in the establish	ment a	nd ope	ration o	of fishe	ies <i>ref</i> u	<i>ugia</i> in f	Malaysia	1								
4.1.1	Develop and agree ToR, membership & operational rules for National Fisheries <i>Refugia</i> Committee																
4.1.2	Establish and convene quarterly meetings of the National Fisheries <i>Refugia</i> Committee (NFRC)																
4.1.3	NFRC review and endorsement of quarterly work plans and progress and financial reports, including tracking of continuity of participation of stakeholders																
4.1.4	National NFRC inputs to mid-term review and terminal evaluation of national and regional aspects of project																
4.2	Harnessing national scientific and technical expertise and	knowl	edge to	inform	policy,	legal a	nd insti	tutiona	reforn	ns for fi	sheries	refugia					
4.2.1	Establish and convene 6 monthly meetings of the National Technical Working Group																
4.2.2	Provision of technical and scientific inputs to planning of activities in components 1, 2 and 3																
4.3	Catalyzing local community action via establishment and	operat	ion of s	ite-bas	ed man	agemei	nt board	ds at 2 p	riority	refugia	sites						
4.3.1	Review governance arrangements at each site to identify required ToR and membership of site-based management boards, including links to other local planning bodies																
4.3.2	Establish and convene quarterly meetings of site-based management boards																
4.3.3	Preparation of quarterly work plans and progress and financial reports on activities at each site																

### ANNEX 2.3: REVISED WORK PLAN AND TIMETABLE FOR PHILIPPINES

Table (a): Workplan and Timeframe for national level activities of Component 1 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in the Philippines

	Auticity Description		20	17			20	018			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPO	NENT 1: Identification and management of fisheries and	critica	l habita	at linka	ges at	priori	y fishe	ries <i>re</i>	<i>fugia</i> iı	n the S	outh C	hina Se	a				
1.1	Developing fisheries and coastal habitat information and	data c	ollection	n progra	mmes	for 3 p	riority f	isheries	refugio	sites (ı	ınderpi	ns Outo	ome 3.	5)			
1.1.1.	Review existing information and data on fisheries and coastal habitats, including needs for management interventions identified																
1.1.2	National consultation workshops to secure community and fisherfolk support in information & data collection																
1.1.3	Design and conduct site-based surveys to produce fisheries and habitat profile report for 3 sites																
1.1.4	Design and conduct fisheries surveys at 3 sites and submit data to a national online database	De	sign Ph	ase													
1.2	Facilitating agreement among stakeholders on the bound	daries o	f fisheri	es <i>refug</i>	<i>gia</i> at t	he Cala	mianes	Islands	, Bolina	o, and I	/lasinlo	c sites					
1.2.1	Conduct consultations (including at-sea) to draft maps of fisheries <i>refugia</i> for priority species at 3 sites																
1.2.2	Prepare maps for 3 <i>refugia</i> and elicit fisherfolk input to boundary delineation through consultation																
1.2.3	Conduct assessment of environmental and social impacts of <i>refugia</i> designation at 3 locations																
1.2.4	Secure formal municipal/local government designation of sites as fisheries <i>refugia</i> at 3 priority locations																
1.3	Developing Community-Based Management Plans for the	e Calam	ianes Is	lands, B	Bolinao	, and N	lasinloc	sites									
1.3.1	Consultations to identify key threats to fisheries <i>refugia</i> sites and identify management measures																
1.3.2	Management plans for 3 sites developed through community-based consultations																
1.3.3	Regulations/rules required for <i>refugia</i> management drafted with fisherfolk and local authorities																
1.3.4	Management plans adopted by local authorities and regulatory reforms enacted																

	Askinita Description		20	)17			20	)18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.4	Establishing operational management for the Calamianes	s Island	ls, Bolin	ao, and	Masinl	oc sites											
1.4.1	Establish management teams and site-based volunteer networks at 3 sites																
1.4.2	Conduct practical capacity building programme for management volunteers at 3 sites																
1.4.3	Coordinate monthly training and awareness activities at 3 sites, including pilot mgmt activities																
1.4.4	Develop and implement collaborative observer and enforcement programmes for management plan implementation at 3 sites																
1.5	Strengthening civil society and community organization p	articip	ation in	the ma	anagem	ent of f	isheries	refugi	a sites								
1.5.1	Support local GEF Small Grant Programme proponents in design and execution of projects																
1.5.2	Document and share examples of best practice at regional and national levels in the 6 countries																

Table (b): Work plan and timetable for national level activities of Component 2 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in the Philippines

	Authority Description		2	017			20	18			20	19			20	020	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
	NENT 2: Improving the management of critical habit ment and knowledge-base for fisheries <i>refugia</i> man						ry signi	ficance	via na	ional a	nd regi	onal ad	tions t	o stren	gthen t	he ena	bling
2.1	Enhancing policy guidance for improved managemen	nt of the	effect	s of fish	ing on c	ritical ha	abitats i	the 6	participa	ating cou	untries						
2.1.1	Identify and document key threats from fishing and the environment to fish stock and critical habitat linkages at 3 priority sites																
2.1.2	Formulate recommendations on policy and legal reforms to support promotion of responsible fishing at 3 priority sites																
2.1.3	Facilitate consultations with fisheries industry and competent authorities on policy reforms for responsible fishing gear and practices in the participating countries																
2.1.4	National policy reform to promote fisheries sector's sustainable use of fish habitats and biodiversity																

			2	017			20	18			20	19			2	020	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.2	Defining the policy and legal basis for formal designation	ation an	d estab	olishme	nt of fisl	neries <i>re</i>	<i>fugia</i> in	the 6 p	articipat	ting cou	ntries						
2.2.1	Reviews of policy and legal aspects on refugia																
	(terminology, procedures, recommended reforms)																
2.2.2	National expert consultations to formulate agreed																
	recommendations for policy and legal reforms																<u></u>
2.3	Development of national guidelines on the establish	ment ar	nd oper	ration o	f fisheri	es <i>refug</i>	ia and re	eflected	in an u	pdated i	egional	refugia	action	plan			
2.3.1	Draft national guidelines (based on 2.1.2) on procedures for formal designation and mgmt of																
222	fisheries refugia						-	1									
2.3.2	National and local consultative process to elicit stakeholder input to the draft guidelines																
2.3.3	Amend and finalise national guidelines for approval by National Fisheries <i>Refugia</i> Committee & Secretary																
2.3.4	Draft regional <i>refugia</i> action plan																
2.4	Reforming national and regional policy, legal and pla	nning f	ramew	orks for	demar	cating bo	undarie	es and n	nanaging	g refugio	מ	1					1
2.4.1	Based on 2.1.2 & 2.1.3, draft required policy and legal reforms to support <i>refugia</i> establishment and mgmt																
2.4.2	Convene national and local stakeholder consultations to review draft text for adoption in 6 countries																
2.4.3	Facilitate approval and formal adoption of reforms by the authorities at national and provincial levels for 3 priority sites in 6 countries																
2.4.4	Develop Regional Action Plan for the management of <i>refugia</i> in coastal areas of the South China Sea																
2.5	Enhancing access to information relating to status ar	nd trend	ls in fis	h stock	s and th	eir habit	ats in w	aters of	the SCS	marine	basin						
2.5.1	Compile information and data derived from abundance surveys for longer-term management																
2.5.2	Compile information and data derived from surveys on size-frequency of priority species																
2.5.3	Compile information and data on landings of priority species (volume/value, fishing areas and gears) in South China Sea waters of the																

	Activity Description		20	)17			20	)18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.5.4	Produce annual syntheses reports of new and																
	additional information for national and regional																1
_	review																-
2.5.5	Revise national reports on fish stocks and habitats																1
	in the South China Sea for each 6 participating																ĺ
2.6	countries     Improved national and regional-level management a	nd shar	ing of in	format	ion and	data an	fich oor	ly life bi	ictory in	the wat	ore of th	20 505	1				
2.6.1	Prepare national of fish egg and larvae samples	na snar	ing of ir	liormat	on and	data on	risn ear	iy ille ni	Story in	the wat	ers or ti	ie SCS		I		I	
2.0.1	collected from Philippine waters (both analysed and																
	unanalysed)																
2.6.2	Develop and maintain a national database of fish																
2.0.2	egg and larval fish distribution and abundance																
2.6.3	Convene annual one-day workshop to monitor the																
	implementation of national programmes for the																
	processing/analysis of fish egg and larvae samples																
2.6.4	Prepare annual status reports on fish early life																
	history research for consideration regionally																
2.7	Enhancing access to information relating to the locat	ions and	d status	of coas	tal habi	tats and	manage	ement a	reas in	the SCS							
2.7.1	Compile and update information and data a																
	National Google Earth based GIS on: distribution of																
	habitats; known spawning areas; locations of																
	refugia; MPAs; fisheries management areas; critical																
2.7.2	habitats for endangered species  Prepare annual synthesis of new and additional																
2.7.2	information included in databases (2.7.1)																
2.8	Strengthening the information base for the planning	monite	ring on	d ovalu	ation of	manage	mont at	t 2 prior	ity ficho	rios r <i>ofi</i>	vaia sito		1				
_		, mome	I IIIg all	U EVAIU		Illaliage	lileiit ai	l 3 pi ioi	ity risile	Ties reju	July Site	<u> </u>			1	1	
2.8.1	Based on 1.1.4, produce detailed site characterizations for the 3 priority fisheries <i>refugia</i>																
	sites for incorporation into national and regional																
	datasets																
2.9	Improved basin-wide understanding of linkages betw	veen oc	ean circ	ulation	patterns	s, nutrie	nt/chlo	rophyll	concent	rations,	and sou	rces and	d sinks c	of fish la	rvae in	the Sout	th
	China Sea				•	•	•	. ,		•							
2.9.1	Development of modelling system linking																
	oceanographic, biochemical, and fish early life																
	history information developed applied to improve																
	regional understanding of fish early life history and																
	links to critical habitats																

	Activity Description		201	L7			20	18			20	19			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.9.2	Publication of report on application of modelling system in identifying priority locations for replication and scaling-up of fisheries <i>refugia</i> best practices																
2.10	Regionally and locally appropriate best practices gen	erated to	addres	s the ef	fects of	trawl ar	nd push	net fish	ing on s	eagrass	habitat	, and th	e captu	re of ju	veniles,	pre-rec	ruits
	and fish in spawning condition																
2.10.1	Best practice fishing methods and practices to address key threats to fish stock and critical habitat linkages demonstrated at priority refugia																

Table (c): Work plan and timetable for national level activities of Component 3 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in the Philippines

	Australia Describation		20	)17			2	018			2	019			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
	NENT 3: Information Management and Dissemination in outh China Sea	suppo	rt of n	ational	and re	egiona	I-level	imple	nentat	ion of	the fish	neries <i>r</i>	efugia	concep	ot		
3.1	Enhancing uptake of best practices in integrating fisheries	s manag	gement	t and bi	odivers	ity con	servatio	on in th	e 6 par	ticipatir	g coun	tries					
3.1.1	Quarterly capture and documentation of best practices in the establishment and operation of fisheries <i>refugia</i> in the 6 participating countries																
3.1.2	Online catalogue of best practices approaches and measures developed and updated each 6 months																
3.1.3	6 monthly development of communications on best practices for dissemination and syndication, both nationally and regionally																
3.2	Improving community acceptance of area based approach	hes to n	narine	manage	ement i	in the 6	partici	pating	countrie	es							
3.2.1	Produce locally appropriate public awareness and outreach materials to promote local social, economic and environmental benefits of fisheries <i>refugia</i>																
3.2.2	In connection with activity 1.4.3, implement targeted annual outreach programmes at priority communities at the 3 sites in the SCS																
3.2.3	Benchmark and annually track community acceptance of <i>refugia</i> approach as a marine spatial planning tool																

	Askinita Description		20	017			20	)18			20	019			20	020	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
3.3	Knowledge generated and experiences from establishing	and op	erating	g fisheri	es <i>refu</i>	<i>gia</i> capt	ured an	d share	ed natio	nally, r	egional	ly, and	globally	,			
3.3.1	Establish and operate national and regional web portals for knowledge management on fisheries <i>refugia</i>																
3.3.2	Prepare and publish 1 GEF International Waters Experience Note on application of <i>refugia</i> approach at the national level																
3.4	Information and Education Campaigns for small-scale fish Education and Awareness Centre	nerfolk	on the	links be	tween	fisherie	s, habit	ats and	biodive	ersity co	ordina	ted reg	ionally	through	a Regi	onal	
3.4.1	Establishment of Regional Education and Awareness Centre on fisheries and critical habitats																
3.4.2	Production and regional-level sharing of information and education materials for <i>refugia</i> management																
3.5	Standardised methods for collection and analysis of infor operation of the regional system of fisheries refugia (und												indicato	rs for t	he long	er-term	ı
3.5.1	Develop standardised information and data collection procedures in support of longer-term operation of a regional system of fisheries <i>refugia</i> ,																
3.5.2	Regional consultation to agree on stress reduction and environmental state indicators for managed <i>refugia</i>																

Table (d): Work plan and timetable for national level activities of Component 4 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in the Philippines

	Activity Description		20	)17			20	18			20	19			20	020	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРО	NENT 4: National cooperation and coordination for inte	grated	d fish s	tock a	nd criti	cal hab	itat m	anage	ment i	n the S	outh C	hina S	ea				
4.1	Strengthened cross-sectorial coordination in the establis	shment	and o	peratio	n of fish	eries <i>re</i>	efugia i	n the pa	articipa	ting co	ıntries						
4.1.1	Develop and agree ToR, membership & operational rules for National Fisheries <i>Refugia</i> Committee																
4.1.2	Establish and convene quarterly meetings of the National Fisheries <i>Refugia</i> Committee (NFRC) (or equivalent) for 6 participating countries																
4.1.3	NFRC review and endorsement of quarterly work plans and progress and financial reports, including tracking of continuity of participation of stakeholders																

# SEAFDEC/UNEP/GEF/FR-PSC.1 Annex 7

	Author Description		20	)17			20	)18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
4.1.4	National NFRC inputs to mid-term review and terminal evaluation of national and regional aspects of project																
4.2	Harnessing national scientific and technical expertise an	d knov	vledge t	to infor	m polic	y, legal	and ins	stitutio	nal refo	rms for	fisheri	es refug	gia				
4.2.1	Establish and convene 6 monthly meetings of the National Scientific and Technical Committee (or equivalent)																
4.2.2	Provision of technical and scientific inputs to planning of activities in components 1, 2 and 3 led by National Lead Agencies in each of 6 participating countries																
4.3	Catalysing local community action via establishment and	d opera	tion of	site-ba	sed ma	nagem	ent boa	rds at	3 priorit	ty refug	ia sites						
4.3.1	Review governance arrangements at each site to identify required ToR and membership of site-based management boards, including links to other local planning bodies																
4.3.2	Establish and convene quarterly meetings of site-based management boards at the 3 sites																
4.3.3	Preparation of quarterly work plans and progress and financial reports on activities at each of the 3 sites																
4.6.1	Establishment and operation of the regional Project Coordinating Unit, including appointment & retention of a Project Director																

### ANNEX 2.4: REVISED WORK PLAN AND TIMETABLE FOR THAILAND

Table (a): Work plan and timetable for national level activities of Component 1 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Thailand

	Author Description		20	)17			20	018			20	019			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPON	NENT 1: Identification and management of fisheries and	critica	l habit	at linka	ages at	3 prio	rity fisl	heries	refugia	in Tha	ailand						
1.1	Developing fisheries and coastal habitat information and	data c	ollectio	n progr	ammes	for the	Chang	Strait a	nd Mu I	Coh Sar	nui site	s					
1.1.1.	Review existing information and data on fisheries and coastal habitats at sites, including needs																
1.1.2	Consultation workshops to secure community and fishermen support in information and data collection																
1.1.3	Design and conduct site-based survey to produce fisheries and habitat profile report for 2 sites																
1.1.4	Conduct fisheries surveys at the 2 sites and submit data to a national online database																
1.2	Facilitating agreement among stakeholders on the bound	daries o	f fisher	ies refu	gia at t	he Char	ng Strait	t and M	u Koh S	amui si	tes						
1.2.1	Conduct consultations (including at-sea) to draft maps of fisheries <i>refugia</i> for priority species																
1.2.2	Prepare maps for 2 <i>refugia</i> and elicit fishermen input to boundary delineation through consultation																
1.2.3	Conduct assessment of environmental and social impacts of designation of sites as <i>refugia</i>																
1.2.4	Secure formal municipal/local government designation of site as fisheries <i>refugia</i>																
1.3	Developing Community-Based Management Plans for the	e Chang	Strait a	and Mu	Koh Sa	mui sit	es										
1.3.1	Consultations to identify key threats to fisheries <i>refugia</i> sites and identify management measures																
1.3.2	Management plans for 2 sites developed through community-based consultations																
1.3.3	Regulations/rules required for <i>refugia</i> management drafted with fishermen and local authorities																
1.3.4	Management plans adopted by local authorities and regulatory reforms enacted																
1.4	Establishing operational management for the Chang Stra	it and N	∕lu Koh	Samui	sites												
1.4.1	Establish management teams and a site-based volunteer network at 2 sites																

	Ashirita Description		20	)17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.4.2	Conduct practical capacity building programme for management volunteers at 2 sites																
1.4.3	Coordinate monthly training and awareness activities at 2 sites, including pilot mgmt activities																
1.4.4	Develop and implement collaborative observer and enforcement programme for management plan																
1.5	Strengthening civil society and community organization	particip	ation in	the ma	anagem	ent of f	isheries	refugio	sites								
1.5.1	Support local GEF Small Grant Programme proponents in design and execution of projects																
1.5.2	Document and share examples of best practice																

Table (b): Work plan and timetable for national level activities of Component 2 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Thailand

	Author Description		20	17			20	)18			20	)19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPONE	NT 2: Improving the management of critical habitats for	or fish	stocks	of tran	nsbour	ndary s	ignifica	nce vi	a natio	nal act	ions to	stren	gthen t	he ena	bling e	nviron	ment
and knowle	edge-base for fisheries <i>refugia</i> management in Thailar	nd															
2.1	Enhancing policy guidance for improved management of	the eff	ects of f	ishing o	n critic	al habi	tats										
2.1.1	Identify and document key threats from fishing and the environment to fish stock and critical habitat linkages																
2.1.2	Formulate recommendations on policy and legal reforms to support promotion of responsible fishing																
2.1.3	Facilitate consultations with fisheries industry and competent authorities on policy reforms																
2.1.4	National policy reform to promote fisheries sector's sustainable use of fish habitats and biodiversity																
2.2	Defining the policy and legal basis for formal designation	and es	tablishr	nent of	fisheri	es <i>refug</i>	<i>jia</i> in Th	ailand									
2.2.1	Review of policy and legal aspects on <i>refugia</i> (terminology, procedures, recommended reforms)																
2.2.2	National expert consultation to formulate agreed recommendations for policy and legal reforms																
2.3	Development of national guidelines on the establishment	and o	peratio	n of fish	eries <i>re</i>	efugia											
2.3.1	Draft national guidelines (based 2.1.2) on procedures for formal designation and mgmt of fisheries <i>refugia</i>																
2.3.2	National and local consultative process to elicit stakeholder input to the draft guidelines																

			20	17			20	18			20	)19			20	)20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.3.3	Amend and finalize the guidelines for approval by National																
	Fisheries Refugia Committee and Secretary																<u></u>
2.4	Reforming national policy, legal and planning framework	s for de	marcat	ing bou	ındarie	s and m	anaging	, refugi	а								
2.4.1	Based on 2.1.2 & 2.1.3, draft required policy and legal																
	reforms to support refugia establishment and mgmt																
2.4.2	Convene national and local stakeholder consultations to																
	review and provisional text for adoption																
2.4.3	Facilitate approval and formal adoption of reforms by the																
2.4.4	authorities at national and provincial levels																
2.4.4	Develop National Action Plan for the management of																
	refugia on the SCS coast of Thailand		• • •	<u> </u>	<u> </u>				_								
2.5	Enhancing access to information relating to status and tr	ends in	fish sto	cks and	l their l	nabitats	in Thai	land's v	vaters o	of the S	CS		1				
2.5.1	Compile information and data derived from abundance																
	surveys for longer-term management																<u> </u>
2.5.2	Compile information and data derived from surveys on size-																
2.5.2	frequency of priority species  Compile information and data on landings of priority																<u> </u>
2.5.3	species (volume/value, fishing areas and gears)																
2.5.4	Produce annual syntheses reports of new and additional																
2.5.4	information for national and regional review																
2.5.5	Revise national report on fish stocks and habitats in																
2.5.5	Thailand's waters of the South China Sea																
2.6	Improving national-level management and sharing of info	ormatio	n and d	lata on	fish ea	rly life l	nistory i	n Thaila	nd's w	aters of	the SC	S	ı	I	l		
2.6.1	Prepare a national inventory of fish egg and larvae samples																
	collected from Thailand's waters (both analysed and																
	unanalysed)																
2.6.2	Develop and maintain a national database of fish egg and																
	larval fish distribution and abundance																
2.6.3	Convene an annual one-day workshop to monitor the																
	implementation of national programmes for the																
	processing/analysis of fish egg and larvae samples																ļ
2.6.4	Prepare an annual status report on fish early life history																
	research for consideration regionally																<u> </u>
2.7	Enhancing access to information relating to the locations	and sta	atus of o	coastal	habitat	s and n	nanagen	nent ar	eas in T	hailand	's wate	rs of th	e SCS				
2.7.1	Compile and update information and data in a National																
	Google Earth based GIS on: distribution of habitats; known																
	spawning areas; locations of <i>refugia</i> ; MPAs; fisheries																
	management areas; critical habitats for endangered species																<u> </u>

	Astivity Description		20	17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.7.2	Prepare annual synthesis of new and additional information included in database (2.7.1)																
2.8	Strengthening the information base for the planning, mo	nitorin	g and ev	/aluatio	n of ma	nagem	ent at p	riority	fisherie	s r <i>efugi</i>	ia sites						
2.8.1	Based on 1.1.4, produce detailed site characterizations for the 2 priority fisheries <i>refugia</i> sites for incorporation in national and regional datasets																

## Table (c): Work plan and timetable for national level activities of Component 3 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Thailand

•	, , , , , , , , , , , , , , , , , , ,		•									-	•				
	Astinitus Description		20	)17			20	)18			20	)19			20	020	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРОІ	NENT 3: Information Management and Dissemination in	suppo	rt of n	ational	-level	implen	nentati	on of t	the fish	eries r	efugia	conce	ot in Th	ailand			
3.1	Enhancing national uptake of best practices in integrating	g fisher	ies mar	nageme	nt and	biodive	rsity co	nservat	ion								
3.1.1.	Quarterly capture and documentation of best practices in the establishment and operation of fisheries <i>refugia</i>																
3.1.2	Online catalogue of best practices approaches and measures developed and updated each 6 months																
3.1.3	6 monthly development of communications on best practices for dissemination and syndication																
3.2	Improving community acceptance of area based approac	hes to	marine	manage	ement												
3.2.1	Produce locally appropriate public awareness and outreach materials to promote local social, economic and environmental benefits of fisheries <i>refugia</i>																
3.2.2	In connection with activity 1.4.3, implement targeted annual outreach programmes at priority communities																
3.2.3	Benchmark and annually track community acceptance of refugia approach as a marine spatial planning tool																
3.3	Knowledge generated and experiences from establishing	and op	erating	fisheri	es <i>refu</i> g	<i>gia</i> capt	ured an	d share	ed natio	nally, r	egionall	y, and ${\mathfrak g}$	globally				
3.3.1	Establish and operate national web portal for knowledge management on fisheries <i>refugia</i>																
3.3.2	Prepare and publish one GEF International Waters Experience Note on application of <i>refugia</i> approach																

Table (d): Work plan and timetable for national level activities of Component 4 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Thailand

			20	)17			20	18			20	19			20	20	-
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPO	NENT 4: National coordination for integrated fish stock a	nd crit	tical ha	bitat n	nanage	ment i	n Thail	and									
4.1	Strengthened cross-sectoral coordination in the establish	ment a	and ope	ration o	of fisher	ies refu	igia in T	hailand									
4.1.1	Develop and agree ToR, membership & operational rules for National Fisheries <i>Refugia</i> Committee																
4.1.2	Establish and convene quarterly meetings of the National Fisheries <i>Refugia</i> Committee (NFRC)																
4.1.3	NFRC review and endorsement of quarterly work plans and progress and financial reports, including tracking of continuity of participation of stakeholders																
4.1.4	National NFRC inputs to mid-term review and terminal evaluation of national and regional aspects of project																
4.2	Harnessing national scientific and technical expertise and	l knowl	ledge to	inform	policy,	legal a	nd insti	tutiona	l reforn	ns for fi	sheries	refugia					
4.2.1	Establish and convene 6 monthly meetings of the National Scientific and Technical Committee																
4.2.2	Provision of technical and scientific inputs to planning of activities in components 1, 2 and 3																
4.3	Catalyzing local community action via establishment and	operat	ion of s	ite-bas	ed mana	agemer	nt board	ls at 3 p	riority	refugia	sites						
4.3.1	Review governance arrangements at each site to identify required ToR and membership of site-based management boards, including links to other local planning bodies																
4.3.2	Establish and convene quarterly meetings of site-based management boards																
4.3.3	Preparation of quarterly work plans and progress and financial reports on activities at each site																

## ANNEX 2.5: WORK PLAN AND TIMETABLE FOR INDONESIA (ORIGINAL)

Table (a): Work plan and timetable for national level activities of Component 1 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Indonesia

			Yea	r 1			Ye	ar 2			Ye	ar 3			Yea	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
сомрог	NENT 1: Identification and management of fisheries and	critica	l habita	ıt linka	ges at	3 prio	rity fish	neries i	refugia	in Ind	onesia						
1.1	Developing fisheries and coastal habitat information and	data c	ollection	progra	ammes	for Bar	gka Bel	itung, H	Caliman	tan Bar	at), and	l Kep. R	liau site	s			
1.1.1.	Review existing information and data on fisheries and coastal habitats at sites, including needs																
1.1.2	Consultation workshops to secure community and fisherfolk support in information and data collection																
1.1.3	Design and conduct site-based survey to produce fisheries and habitat profile report for 3 sites																
1.1.4	Design and conduct monthly fisheries surveys at the 3 sites and submit data to a national online database	De	sign Pha	ise													
1.2	Facilitating agreement among stakeholders on the bound	laries o	f fisheri	es <i>refu</i>	gia at t	he Ban	ka Beli	tung, K	alimant	an Bara	t, and I	Cep. Ria	u sites				
1.2.1	Conduct consultations (including at-sea) to draft maps of fisheries refugia for priority species																
1.2.2	Prepare maps for 3 <i>refugia</i> and elicit fisherfolk input to boundary delineation through consultation																
1.2.3	Conduct assessment of environmental and social impacts of designation of sites as <i>refugia</i>																
1.2.4	Secure formal municipal/local government designation of site as fisheries refugia																
1.3	Developing Community-Based Management Plans for the	e Bangk	a Belitu	ng, Kali	imatan	Barat,	and Kep	.Riau s	ites	1	•	1					
1.3.1	Consultations to identify key threats to fisheries <i>refugia</i> sites and identify management measures																
1.3.2	Management plans for 3 sites developed through community-based consultations																
1.3.3	Regulations/rules required for <i>refugia</i> management drafted with fisherfolk and local authorities																
1.3.4	Management plans adopted by local authorities and regulatory reforms enacted																
1.4	Establishing operational management for the Bangka Be	itung, k	(aliman	tan Bar	at), and	Kep. F	iau site	s refug	ia sites					•			
1.4.1	Establish management teams and a site-based volunteer network at 3 sites																
1.4.2	Conduct practical capacity building programme for management volunteers at 3 sites																

	Astivity Description		20	17			20	18			20	19			20	20	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.4.3	Coordinate monthly training and awareness activities at 3 sites, including pilot mgmt activities																
1.4.4	Develop and implement collaborative observer and enforcement programme for management plan																
1.5	Strengthening civil society and community organization p	articip	ation in	the ma	nagem	ent of fi	sheries	refugio	sites		•	•	•	•	•	•	
1.5.1	Support local GEF Small Grant Programme proponents in design and execution of projects																
1.5.2	Document and share examples of best practice																

Table (b): Work plan and timetable for national level activities of Component 2 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Indonesia

-	· '		•				-		=		•	-	•				
	Anti-it Description		Ye	ar 1			Υe	ar 2			Υ	ear 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
	NENT 2: Improving the management of critical habitats f wledge-base for fisheries <i>refugia</i> management in Indone		stock	s of tra	nsbou	ndary	signific	ance v	ia natio	onal ac	tions	to stre	engthen	the ena	abling 6	enviro	ıment
2.1	Enhancing policy guidance for improved management of	the eff	ects of	fishing	on criti	ical hab	itats										
2.1.1	Identify and document key threats from fishing and the environment to fish stock and critical habitat linkages																
2.1.2	Formulate recommendations on policy and legal reforms to support promotion of responsible fishing																
2.1.3	Facilitate consultations with fisheries industry and competent authorities on policy reforms																
2.1.4	National policy reform to promote fisheries sector's sustainable use of fish habitats and biodiversity																
2.2	Defining the policy and legal basis for formal designation	and es	tablish	ment o	f fisher	ies <i>refu</i>	<i>gia</i> in Ir	ndonesi	ia								
2.2.1	Review of policy and legal aspects on <i>refugia</i> (terminology, procedures, recommended reforms)																
2.2.2	National expert consultation to formulate agreed recommendations for policy and legal reforms																
2.3	Development of national guidelines on the establishmen	t and o	peratio	n of fis	heries	refugia											
2.3.1	Draft national guidelines (based 2.1.2) on procedures for formal designation and mgmt of fisheries <i>refugia</i>																
2.3.2	National and local consultative process to elicit stakeholder input to the draft guidelines																
2.3.3	Amend and finalize the guidelines for approval by National Fisheries <i>Refugia</i> Committee and Secretary																

			Yea	ar 1			Yea	ar 2			Ye	ar 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.4	Reforming national policy, legal and planning framework	s for de	marcat	ing bou	ındarie	s and m	anaging	, refugi	ia								
2.4.1	Based on 2.1.2 & 2.1.3, draft required policy and legal																
	reforms to support refugia establishment and mgmt																
2.4.2	Convene national and local stakeholder consultations to																
	review and provisional text for adoption																
2.4.3	Facilitate approval and formal adoption of reforms by the																
	authorities at national and provincial levels																
2.4.4	Develop National Action Plan for the management of																
	refugia on the SCS coast of Indonesia																<u> </u>
2.5	Enhancing access to information relating to status and tro	ends in	fish sto	cks and	l their h	abitats	in Indo	nesian	waters	of the S	SCS						
2.5.1	Compile information and data derived from abundance																
	surveys for longer-term management																
2.5.2	Compile information and data derived from surveys on size-																
	frequency of priority species																
2.5.3	Compile information and data on landings of priority																
	species (volume/value, fishing areas and gears)																
2.5.4	Produce annual syntheses reports of new and additional																
	information for national and regional review																
2.5.5	Revise national report on fish stocks and habitats in																
	Philippine waters of the South China																
2.6	Improving national-level management and sharing of info	ormatio	n and d	lata on	fish ea	rly life h	istory i	n Indor	nesian w	aters o	f the SO	CS					
2.6.1	Prepare a national inventory of fish egg and larvae samples																
	collected from Indonesia waters (both analysed and																
	unanalysed)																
2.6.2	Develop and maintain a national database of fish egg and																
	larval fish distribution and abundance																
2.6.3	Convene an annual one-day workshop to monitor the																
	implementation of national programmes for the																
2.6.4	processing/analysis of fish egg and larvae samples																
2.6.4	Prepare an annual status report on fish early life history																
	research for consideration regionally																
2.7	Enhancing access to information relating to the locations	and sta	atus of o	coastal	habitat	s and m	anagen	nent ar	eas in I	ndones	ian wat	ers of tl	ne SCS				
2.7.1	Compile and update information and data in a National																
	Google Earth based GIS on: distribution of habitats; known																
	spawning areas; locations of <i>refugia</i> ; MPAs; fisheries																
	management areas; critical habitats for endangered species																
2.7.2	Prepare annual synthesis of new and additional information																
	included in database (2.7.1)																

	Ashivity Description		Yea	ar 1			Yea	ar 2			Yea	ar 3			Yea	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.8	Strengthening the information base for the planning, mo	nitorin	g and ev	/aluatio	n of ma	nagem	ent at p	riority	fisherie	s r <i>efug</i>	ia sites						
2.8.1	Based on 1.1.4, produce detailed site characterizations for																
	the 3 priority fisheries <i>refugia</i> sites for incorporation in																
	national and regional datasets																

## Table (c): Work plan and timetable for national level activities of Component 3 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Indonesia

			Ye	ar 1			Yea	ar 2			Ye	ar 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРОІ	NENT 3: Information Management and Dissemination in	suppo	rt of n	ationa	l-level	mplen	nentati	on of t	he fish	eries r	efugia	conce	ot in In	donesi	a		
3.1	Enhancing national uptake of best practices in integrating	g fisher	ies mar	nageme	nt and	oiodive	rsity co	nservat	ion								
3.1.1.	Quarterly capture and documentation of best practices in the establishment and operation of fisheries <i>refugia</i>																
3.1.2	Online catalogue of best practices approaches and measures developed and updated each 6 months																
3.1.3	6 monthly development of communications on best practices for dissemination and syndication																
3.2	Improving community acceptance of area based approac	hes to i	marine	manag	ement												
3.2.1	Produce locally appropriate public awareness and outreach materials to promote local social, economic and environmental benefits of fisheries <i>refugia</i>																
3.2.2	In connection with activity 1.4.3, implement targeted annual outreach programmes at priority communities																
3.2.3	Benchmark and annually track community acceptance of refugia approach as a marine spatial planning tool																
3.3	Knowledge generated and experiences from establishing	and op	erating	fisheri	es refug	<i>jia</i> capt	ured an	d share	d natio	nally, r	egional	ly, and	globally				
3.3.1	Establish and operate national web portal for knowledge management on fisheries <i>refugia</i>																
3.3.2	Prepare and publish one GEF International Waters Experience Note on application of <i>refugia</i> approach																

Table (d): Work plan and timetable for national level activities of Component 4 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Indonesia

	Ashirita Description		Ye	ar 1			Ye	ar 2			Ye	ar 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPON	ENT 4: National coordination for integrated fish stock a	nd cri	tical ha	bitat n	nanage	ment i	in Indo	nesia									
4.1	Strengthened cross-sectoral coordination in the establish	ment a	and ope	ration o	of fisher	ies <i>refu</i>	<i>ıgia</i> in I	ndones	ia								
4.1.1	Develop and agree ToR, membership & operational rules for National Fisheries <i>Refugia</i> Committee																
4.1.2	Establish and convene quarterly meetings of the National Fisheries <i>Refugia</i> Committee (NFRC)																
4.1.3	NFRC review and endorsement of quarterly work plans and progress and financial reports, including tracking of continuity of participation of stakeholders																
4.1.4	National NFRC inputs to mid-term review and terminal evaluation of national and regional aspects of project																
4.2	Harnessing national scientific and technical expertise and	know	ledge to	inform	policy,	legal a	nd insti	tutiona	l reforn	ns for fi	sheries	refugia					
4.2.1	Establish and convene 6 monthly meetings of the National Technical Working Group																
4.2.2	Provision of technical and scientific inputs to planning of activities in components 1, 2 and 3																
4.3	Catalyzing local community action via establishment and	operat	ion of s	ite-bas	ed man	agemer	nt board	ds at 3 p	riority	refugia	sites						
4.3.1	Review governance arrangements at each site to identify required ToR and membership of site-based management boards, including links to other local planning bodies																
4.3.2	Establish and convene quarterly meetings of site-based management boards																
4.3.3	Preparation of quarterly work plans and progress and financial reports on activities at each site																

# ANNEX 2.6: WORK PLAN AND TIMETABLE FOR VIET NAM (ORIGINAL)

Table (a): Work plan and timetable for national level activities of Component 1 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Vietnam

	Authority Describetion		Ye	ar 1			Yea	ar 2			Ye	ar 3			Yea	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
сомрог	NENT 1: Identification and management of fisheries and	critica	l habita	at linka	ges at	3 prio	rity fish	neries i	refugia	in Vie	tnam						
1.1	Developing fisheries and coastal habitat information and	data c	ollectio	n progra	ammes	for Bac	h Long '	Vi Islan	d, Hon (	Cau Isla	nd and	Phu Qւ	ıoc Islan	d			
1.1.1.	Review existing information and data on fisheries and coastal habitats at sites, including needs																
1.1.2	Consultation workshops to secure community and fisherfolk support in information and data collection																
1.1.3	Design and conduct site-based survey to produce fisheries and habitat profile report for 3 sites																
1.1.4	Design and conduct fisheries surveys at the 3 sites and submit data to a national online database		Design	Phase													
1.2	Facilitating agreement among stakeholders on the bound	aries o	f fisher	ies <i>refu</i>	<i>gia</i> at tl	ne Bach	Long V	i Island	, Hon C	au Islan	d & Phi	u Quoc	Island s	ites			•
1.2.1	Conduct consultations (including at-sea) to draft maps of fisheries <i>refugia</i> for priority species																
1.2.2	Prepare maps for 3 <i>refugia</i> and elicit fisherfolk input to boundary delineation through consultation																
1.2.3	Conduct assessment of environmental and social impacts of designation of sites as <i>refugia</i>																
1.2.4	Secure formal municipal/local government designation of site as fisheries <i>refugia</i>																
1.3	Developing Community-Based Management Plans for the	Bach I	Long Vi	Island, I	Hon Ca	ı Island	and Ph	u Quo	Island	sites			•				
1.3.1	Consultations to identify key threats to fisheries <i>refugia</i> sites and identify management measures																
1.3.2	Management plans for 3 sites developed through community-based consultations																
1.3.3	Regulations/rules required for <i>refugia</i> management drafted with fisherfolk and local authorities																
1.3.4	Management plans adopted by local authorities and regulatory reforms enacted																
1.4	Establishing operational management for the Bach Long	/i Islan	d, Hon	Cau Isla	nd and	Phu Qu	oc Islar	nd <i>refug</i>	gia sites								
1.4.1	Establish management teams and a site-based volunteer network at 3 sites																

	Activity Decoration		Ye	ar 1			Yea	ar 2			Yea	ar 3			Yea	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1.4.2	Conduct practical capacity building programme for management volunteers at 3 sites																
1.4.3	Coordinate monthly training and awareness activities at 3 sites, including pilot mgmt activities																
1.4.4	Develop and implement collaborative observer and enforcement programme for management plan																
1.5	Strengthening civil society and community organization p	articip	ation in	the ma	anagem	ent of f	isheries	refugio	sites								
1.5.1	Support local GEF Small Grant Programme proponents in design and execution of projects																
1.5.2	Document and share examples of best practice																

Table (b): Work plan and timetable for national level activities of Component 2 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Vietnam

•	, ,		•				•	•			,	_	•				
	Authority Description		Ye	ar 1			Ye	ar 2			Ye	ar 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
СОМРО	NENT 2: Improving the management of critical habitats for	or fish	stocks	of tra	nsbour	ndary s	ignifica	ance vi	a natio	nal act	ions to	stren	gthen t	he ena	bling e	environ	ment
and kno	wledge-base for fisheries refugia management in Vietna	m															
2.1	Enhancing policy guidance for improved management of	the eff	ects of	fishing	on critic	al habi	tats										
2.1.1	Identify and document key threats from fishing and the environment to fish stock and critical habitat linkages																
2.1.2	Formulate recommendations on policy and legal reforms to support promotion of responsible fishing																
2.1.3	Facilitate consultations with fisheries industry and competent authorities on policy reforms																
2.1.4	National policy reform to promote fisheries sector's sustainable use of fish habitats and biodiversity																
2.2	Defining the policy and legal basis for formal designation	and es	tablish	ment of	fisheri	es <i>refug</i>	<i>jia</i> in Vi	ietnam									
2.2.1	Review of policy and legal aspects on <i>refugia</i> (terminology, procedures, recommended reforms)																
2.2.2	National expert consultation to formulate agreed recommendations for policy and legal reforms																
2.3	Development of national guidelines on the establishment	t and o	peratio	n of fisl	neries <i>r</i>	efugia											
2.3.1	Draft national guidelines (based 2.1.2) on procedures for formal designation and mgmt of fisheries <i>refugia</i>																
2.3.2	National and local consultative process to elicit stakeholder input to the draft guidelines																

			Yea	r 1			Yea	ar 2			Ye	ar 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.3.3	Amend and finalise the guidelines for approval by National Fisheries <i>Refugia</i> Committee and Secretary																
2.4	Reforming national policy, legal and planning framework	s for de	marcati	ing bou	ındarie	and m	anaging	; refugi	а								
2.4.1	Based on 2.1.2 & 2.1.3, draft required policy and legal reforms to support <i>refugia</i> establishment and mgmt																
2.4.2	Convene national and local stakeholder consultations to review and provisional text for adoption																
2.4.3	Facilitate approval and formal adoption of reforms by the authorities at national and provincial levels																
2.4.4	Develop National Action Plan for the management of refugia on the SCS coast of Vietnam																
2.5	Enhancing access to information relating to status and tr	ends in	fish sto	cks and	l their h	abitats	in Vietı	nam wa	ters of	the SCS	;						
2.5.1	Compile information and data derived from abundance surveys for longer-term management																
2.5.2	Compile information and data derived from surveys on size- frequency of priority species																
2.5.3	Compile information and data on landings of priority species (volume/value, fishing areas and gears)																
2.5.4	Produce annual syntheses reports of new and additional information for national and regional review																
2.5.5	Revise national report on fish stocks and habitats in Philippine waters of the South China																
2.6	Improving national-level management and sharing of info	ormatio	n and d	ata on	fish ea	rly life h	istory i	n Vietn	am wat	ers of t	he SCS						
2.6.1	Prepare a national inventory of fish egg and larvae samples collected from Vietnam waters (both analysed and unanalysed)																
2.6.2	Develop and maintain a national database of fish egg and larval fish distribution and abundance																
2.6.3	Convene an annual one-day workshop to monitor the implementation of national programmes for the processing/analysis of fish egg and larvae samples																
2.6.4	Prepare an annual status report on fish early life history research for consideration regionally																
2.7	Enhancing access to information relating to the locations	and sta	atus of c	oastal	habitat	s and n	anagen	nent ar	eas in V	ietnam/	waters	of the	scs				
2.7.1	Compile and update information and data in a National Google Earth based GIS on: distribution of habitats; known spawning areas; locations of <i>refugia</i> ; MPAs; fisheries management areas; critical habitats for endangered species																

	Activity, Description		Yea	ar 1			Yea	ar 2			Yea	ar 3			Yea	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
2.7.2	Prepare annual synthesis of new and additional information included in database (2.7.1)																
2.8	Strengthening the information base for the planning, mo	nitorin	g and ev	/aluatio	n of ma	nagem	ent at p	riority	fisherie	s r <i>efug</i>	ia sites						
2.8.1	Based on 1.1.4, produce detailed site characterizations for the 3 priority fisheries <i>refugia</i> sites for incorporation in national and regional datasets																

## Table (c): Work plan and timetable for national level activities of Component 3 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Vietnam

	Author Description		Ye	ar 1			Ye	ar 2			Ye	ar 3			Ye	ar 4	
	Activity Description	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPO	NENT 3: Information Management and Dissemination in	suppo	rt of n	ational	-level	implen	nentati	on of t	he fish	eries r	efugia	conce	ot in Vi	etnam			
3.1	Enhancing national uptake of best practices in integrating	g fisher	ies mar	nageme	nt and	biodive	rsity co	nservat	ion								
3.1.1.	Quarterly capture and documentation of best practices in the establishment and operation of fisheries refugia																
3.1.2	Online catalogue of best practices approaches and measures developed and updated each 6 months																
3.1.3	6 monthly development of communications on best practices for dissemination and syndication																
3.2	Improving community acceptance of area based approach	hes to i	marine	manage	ement												
3.2.1	Produce locally appropriate public awareness and outreach materials to promote local social, economic and environmental benefits of fisheries <i>refugia</i>																
3.2.2	In connection with activity 1.4.3, implement targeted annual outreach programmes at priority communities																
3.2.3	Benchmark and annually track community acceptance of refugia approach as a marine spatial planning tool																
3.3	Knowledge generated and experiences from establishing	and op	erating	fisheri	es <i>refu</i>	<i>gia</i> capt	ured an	d share	d natio	nally, r	egionall	y, and ${\mathfrak g}$	globally	1			
3.3.1	Establish and operate national web portal for knowledge management on fisheries <i>refugia</i>																
3.3.2	Prepare and publish one GEF International Waters Experience Note on application of <i>refugia</i> approach																

Table (d): Work plan and timetable for national level activities of Component 4 of the SEAFDEC/UNEP/GEF Fisheries Refugia Project in Vietnam

	Activity Description	Year 1				Year 2				Year 3				Year 4			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
COMPONENT 4: National coordination for integrated fish stock and critical habitat management in Vietnam																	
4.1	Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia in Vietnam																
4.1.1	Develop and agree ToR, membership & operational rules for National Fisheries <i>Refugia</i> Committee																
4.1.2	Establish and convene quarterly meetings of the National Fisheries <i>Refugia</i> Committee (NFRC)																
4.1.3	NFRC review and endorsement of quarterly work plans and progress and financial reports, including tracking of continuity of participation of stakeholders																
4.1.4	National NFRC inputs to mid-term review and terminal evaluation of national and regional aspects of project																
4.2	Harnessing national scientific and technical expertise and knowledge to inform policy, legal and institutional reforms for fisheries refugia																
4.2.1	Establish and convene 6 monthly meetings of the National Technical Working Group																
4.2.2	Provision of technical and scientific inputs to planning of activities in components 1, 2 and 3																
4.3	Catalyzing local community action via establishment and operation of site-based management boards at 3 priority refugia sites																
4.3.1	Review governance arrangements at each site to identify required ToR and membership of site-based management boards, including links to other local planning bodies																
4.3.2	Establish and convene quarterly meetings of site-based management boards																
4.3.3	Preparation of quarterly work plans and progress and financial reports on activities at each site																

#### Annex 3

# DRAFT CONTENTS OF FISHERIES REFUGIA PROFILE

(will be addressed for comments at the  $2^{nd}$  RSTC)

- 1. Site name:
- 2. Geographic location (lat, long in degrees and minutes):
- 3. Site information:
  - Geography
  - History, population, socio-economy
  - Important coastal habitats in the area (Mangrove/Coral reefs/Seagrass/ etc.)
  - Number and types of fishing vessels operating in the refugia area
  - The species and size selectivity of the principal fishing gear used
  - The role of fisheries refugia in the production (and economic value) of priority species
  - Number of fisheries communities in the area
  - Existing fisheries management measure in the area of the site
  - Usage of refugia by threatened and endangered marine species
- 4. Priority species information:
  - Name (scientific/common/local name)
  - Morphology
  - Distribution
  - Life cycle and mating behavior
  - Length at first maturity / Size / Weight / Age
  - Gonadosomatic index and size frequency
  - Area of habitat in each stage/migration pattern
  - Importance of the site to life cycle of the species as nursery/spawning/feeding etc.
  - CPUE/Stock size/ MSY
- 5. Information for GIS mapping:
  - Fisheries refugia boundary
  - Fishing area by each fishing gear
  - Important coastal habitats
  - Area of habitat in each stage/migration pattern of priority species