

Establishment and Operation of a Regional System of Fisheries *Refugia* in the South China Sea and Gulf of Thailand

REPORT

Second Meeting of the Project Steering Committee

5th – 6th November 2019

PULLMAN HOTELS AND RESORTS, MIRI, SARAWAK, MALAYSIA



The 2nd Meeting of the Project Steering Committee for the SEAFDEC/UNEP/GEF Project on Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand Pullman Hotel Miri, Sarawak, Malaysia 5th - 6th November 2019

> SEAFDEC/UNEP/GEF/Fisheries *Refugia* DECEMBER 2019



Establishment and Operation of a Regional System of Fisheries *Refugia* in the South China Sea and Gulf of Thailand

REPORT

Second Meeting of the Project Steering Committee

Pullman Hotels and Resorts, Miri, Sarawak, Malaysia

5th – 6th November 2019

SEAFDEC/UNEP/GEF/Fisheries Refugia December 2019

Page 1 of 114



First published in Phrasamutchedi, Samut Prakan, Kingdom of Thailand in December 2019 by the SEAFDEC/UNEP/GEF Fisheries Refugia Project, Training Department of the Southeast Asian Fisheries Development Center

Copyright © 2019, SEAFDEC/UNEP/GEF Fisheries Refugia Project

This publication may be reproduced in whole or in part and in any form for educational or non-profit purposes without special permission from the copyright holder provided acknowledgement of the source is made. The SEAFDEC/UNEP/GEF Fisheries Refugia Project would appreciate receiving a copy of any publication that uses this publication as a source.

No use of this publication may be made for resale or for any other commercial purpose without prior permission in writing from the Project Manager of the SEAFDEC/UNEP/GEF Fisheries Refugia Project.

SEAFDEC/UNEP/GEF Project Co-ordinating Unit Training Department Southeast Asian Fisheries Development Center Postal Address: P.O. Box 97, Phrasamutchedi, Samut Prakan, Kingdom of Thailand Tel: (66) 2 425 6100 Fax: (66) 2 425 6110 https://fisheries-refugia.org

DISCLAIMER:

The contents of this report do not necessarily reflect the views and policies of the Southeast Asian Fisheries Development Center, the United Nations Environment Programme, and the Global Environment Facility.

For citation purposes this document may be cited as:

SEAFDEC, 2019. Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand, Report of the Second Meeting of the Project Steering Committee (PSC2) in Miri, Sarawak, Malaysia on 5th – 6th November 2019. Southeast Asian Fisheries Development Center, Training Department, Samutprakarn, Thailand; 114 p.

Table of Contents

1. OPENING OF THE MEETING
1.1 KEYNOTE ADDRESS BY THE CURRENT PSC CHAIRPERSON (2018-2019)7
1.2 KEYNOTE ADDRESS BY SEAFDEC/SECRETARY-GENERAL
1.3 KEYNOTE ADDRESS BY UNEP/TASK MANAGER7
1.4 OPENING ADDRESS ON BEHALF OF THE GOVERNMENT OF MALAYSIA8
1.5 INTRODUCTION OF MEMBERS8
2. ORGANISATION OF THE MEETING
2.1 DESIGNATION OF OFFICES
2.2 ORGANIZATION OF THE WORK9
3. ADOPTION OF THE MEETING AGENDA
4. OPENING STATEMENTS ON BEHALF OF THE PARTICIPATING COUNTRIES
5.REPORT OF THE CHAIRPERSON OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE
6. DISCUSSION ON NATIONAL AND REGIONAL PROGRAM
6.1 PROGRESS ON INDICATORS FOR MANAGEMENT OF FISHERIES REFUGIA
6.2 REGIONAL PLAN OF ACTION FOR SUSTAINABLE MANAGEMENT OF TRANSBOUDARY SPECIES: Rastrelliger brachysoma, INDO-PACIFIC MACKEREL11
6.3 OCEAN MODELLING11
6.4 WORKPLAN FOR REGIONAL WORKS ON BEST PRACTICES OF FISHING GEARS AND METHODS12
6.5 KNOWLEDGE ATTITUDE AND PRACTICES12
6.6 OTHER MATTER
7. FINANCIAL AND BUDGETARY MATTERS 13
7.1 EXPENDITURE REPORT AS OF 30 SEPTEMBER 201913
7.2 CONSIDERATION OF THE CO-FINANING AS OF 30 SEPTEMBER 201913
7.3 PROPOSED OPERATIONAL BUDGET FOR 202013
7.4 CONSIDERDATION OF THE PROPOSED PROJECT EXTENSION WITH NO COST14
7.5 PROPOSED BUDGET REVISION
7.6 CONSIDERATION OF THE FINANCIAL AUDIT REPORT FOR 2016-201814
7.7 REQUEST FOR THE FINANCIAL AUDIT OF 201915

7.8 OTHER MATTER
3. ANY OTHER BUSINESS
8.1 GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIES
8.2 RESULTS OF THE 21ST LMES FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030 16
8.3 RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)
8.4 ASEAN-SEAFDEC FORUMS IN 2019-202017
8.5 OTHER MATTER
D. DATE AND PLACE OF THE NEXT MEETING OF THE PROJECT STEERING COMMITTEE
LO. TECHNICAL SITE VISITS
11. ADOPTION OF THE REPORT OF THE MEETING
12. CLOSURE OF THE MEETING

TABLE OF ANNEXES

ANNEX 1: KEYNOTE ADDRESS BY SEAFDEC/SECRETARY-GENERAL
ANNEX 2: OPENING ADDRESS BY DEPUTY DIRECTOR-GENERAL OF DOF MALAYSIA
ANNEX 3: LIST OF PARTICIPANTS
ANNEX 4: LIST OF WORKING DOCUMENTS, INFORMATION AND REFERENCES
ANNEX 5: AGENDA AND TIMETABLE 29
ANNEX 6: REPORT OF THE CHAIRPERSON OF THE 2 ND MEETING OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE
ANNEX 7: REPORT OF THE REGIONAL MEETING ON INDICATORS FOR FISHERIES REFUGIA MANAGEMENT 35
ANNEX 8: REPORT REGIONAL CONSULTATIVE MEETING ON REGIONAL ACTION PLAN FOR MANAGEMENT OF TRANSBOUNDARY SPECIES: <i>RASTRELLIGER BRACHYSOMA</i> IN THE GULF OF THAILAND SUB-REGION
ANNEX 9: OCEAN MODELLING SYSTEM
ANNEX 10: BEST PRACTICE FISHING GEARS AND METHODS AND WORKPLAN FOR DEMONSTRATION AND PROMOTION
ANNEX 11: KNOWLEDGE ATTITUDE AND PRACTICES
ANNEX 12: EXPENDITURE REPORT AS OF 30 SEPTEMBER 201972
ANNEX 13: CONSIDERATION OF THE CO-FINANCE AS OF 30 JUNE 201973
ANNEX 14: COSTED IMPLEMENTATION PLAN FOR 202075
ANNEX 15: PROPOSED BUDGET REVISION
ANNEX 16: STATUS OF ANNUAL FINANCIAL AUDIT REPORTS FOR 2016-2018
ANNEX 17: TEMPLATE OF FINANCIAL AUDIT FOR 2019 81
ANNEX 18: NON-EXPENDABLE EQUIPMENTS
ANNEX 19: PROJECT CONCEPT (FOR REVIEW)105
ANNEX 20: LME21: BUILDING PARTNERSHIPS AROUND LMES IN SUPPORT OF THE 2030 SUSTAINABLE DEVELOPMENT AGENDA
ANNEX 21: RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)
ANNEX 22: ASEAN-SEAFDEC FORUM DURING 2019-2020113

SEAFDEC/UNEP/GEF/FR-PSC.2

Adopted Report of the Meeting

1. OPENING OF THE MEETING

1 The 2nd Meeting of the Project Steering Committee for the SEAFDEC/UNEP/GEF Project on Establishment and Operation of a Regional System of Fisheries *Refugia* in the South China Sea and Gulf of Thailand was organized by the Project Coordinating Unit (PCU) in collaboration with the Department of Fisheries of Malaysia in Pullman Hotels and Resorts, Miri City, Sarawak, Malaysia from 5-6 November 2019. The Meeting was attended by all Project National Focal Point and all National Scientific and Technical Focal Point from 5 participating countries: Cambodia, Indonesia, Malaysia, Philippines, and Thailand, including Ms. Isabelle Vanderbeck: the project task manager from UNEP via skype; Ms. Malinee Smithrithee: the SEAFDEC Secretary-General, observers, meeting secretariat from Department of Fisheries Malaysia, the Project Director and staff of the Project Coordinating Unit (PCU).

1.1 KEYNOTE ADDRESS BY THE CURRENT PSC CHAIRPERSON (2018-2019)

2 Dr. Ngurah Nyoman Wiadnyana, provided a keynote address as Chairperson of Project Steering Committee for 2018-2019. He welcomed all participants to the meeting and expressed appreciation for supporting and collaborating with him as Chair of the PSC. He stressed that the meeting aimed to provide update on the project progress including addressing project issues and concerns, and hoped that the project would deliver good results to all participating countries. He pointed out the need to select new set of officers for the PSC2 meeting.

1.2 KEYNOTE ADDRESS BY SEAFDEC/SECRETARY-GENERAL

3 Ms. Malinee Smithrithee, the Secretary-General of SEAFDEC provided a keynote address as the project executing organization. She expressed appreciation to be invited to the PSC2 meeting. She noted the importance of coastal ecosystems in Southeast Asia, which are very productive and serves as breeding ground for fisheries resources. She noted that these resources declined over the years due to over fishing, destructive and illegal fishing practices, and environmental degradation. She pointed out the importance of SEAFDEC in the region, and partnership with UNEP to implement the fisheries *refugia* project. Ms. Malinee Smithrithee expressed appreciation to Malaysia for hosting the meeting and wished the meeting a fruitful discussion. Ms. Malinee Smithrithee statement appears as Annex 1.

1.3 KEYNOTE ADDRESS BY UNEP/TASK MANAGER

4 Ms. Isabelle Vanderbeck, the Project Task Manager of the United Nations Environment Programme delivered her keynote statement. She apologized for her absence in the PSC2 meeting, mainly due to the new UN administrative system which affected the processing of travels. She expressed her appreciation to the documentation put forward by the PCU. She shared the results of the project implementation review which provided a nice summary of the project and noted the increase in the number of fisheries *refugia* from 14 to 15 sites. Ms. Isabelle Vanderbeck pointed out the upcoming midterm review and would like to discuss the arrangements with the PCU. She expressed her appreciation to Dr. Somboon Siriraksophon who had been championing and showcasing the fisheries *refugia* project in international conferences and noted that countries in other regions are adopting the approach. She thanked all the participants for coming to the meeting, and Malaysia for hosting the meeting.

1.4 OPENING ADDRESS ON BEHALF OF THE GOVERNMENT OF MALAYSIA

5 Dato' Dr. Bah Piyan Tan, Deputy Director General of Fisheries Department of Malaysia and concurrently the National Focal Point of the Fisheries *Refugia* Project delivered the welcome and opening remarks. He welcomed all the participants to Malaysia and thanked the PCU for choosing Miri as meeting venue. He stated the Miri is the second largest city of Sarawak, also known as oil city. He hoped that the participants will have the opportunity to see the *refugia* site during technical visit as well as experience the cultural diversity and hospitality of Malaysia. He stated that the tiger shrimp and spiny lobster are the two target species for Malaysia *refugia* sites and recognized the importance of fisheries *refugia* in sustainable fisheries resources, which is aligned with SDG 14. He expressed appreciation to UNEP/GEF and SEAFDEC for the support in setting up of center and awareness program. Dato Dr. Bah Piyan Tan pointed out that Malaysia has provided significant co-finance from the government budget, and looked forward to further expanding the fisheries *refugia* sites as it is essential to fisheries management. He thanked the Department of Fisheries in Sarawak for hosting the meeting, and hoped that the meeting objectives and goals will be achieved. His opening address is as **Annex 2**.

1.5 INTRODUCTION OF MEMBERS

6 Dr. Ngurah Nyoman Wiadnyana, the current chairperson noted that there were a number of new members from member countries. He invited the participants to introduce themselves on a "tour de table" to the meeting. The list of participants is attached as **Annex 3** to this report.

2. ORGANISATION OF THE MEETING

2.1 DESIGNATION OF OFFICES

7 Dr. Somboon Siriraksophon, the Project Director, as Secretariat of the meeting, informed the meeting of the Rules of Procedure that allow for the election of a Chairperson, Vice-Chairperson, and Rapporteur to serve until the convening of the subsequent regular meeting of the Project Steering Committee. In this regard, the PSC shall elect a Chairperson and a Vice-Chairperson from amongst its members with responsibility for chairing each formal meeting of the Committee and for acting as Chairperson and Vice-Chairperson of any meetings convened during the subsequent inter-sessional period, in accordance with paragraph 3.3 of the TOR for PSC.

8 Dr. Somboon Siriraksophon informed the meeting that Dr. Ngurah Nyoman Wiadnyana from Indonesia and Mr. Hadil bin Rajali from Malaysia were elected as Chairperson and Vice Chairperson, respectively with Mr. Borja as Rapporteur for the year 2018-2019. The current chairperson, Dr. Ngurah Nyoman Wiadnyana opened the nomination process, all committee is requested to nominate a new Chairperson, Vice Chairperson and Rapporteur for 2019-2020. In this regard, the Philippines nominated Malaysia as Chairperson being the host country with Thailand nominating the Philippines as Vice-Chairperson, and Indonesia nominating Thailand as rapporteur of the PSC for the year 2019-2020.

9 After election process, Dr. Ngurah Nyoman Wiadnyana, based on the consensus, confirmed Dato Dr. Bah Piyan Tan from Malaysia as new Chairperson, Mr. Valeriano Borja from Philippines as Vice Chairperson, and Ms. Praulai Nootmorn from Thailand as Rapporteur. He invited the newly elected Chair and Vice Chairperson to chair the meeting.

2.2 ORGANIZATION OF THE WORK

10 The new Chairperson, Dato Dr. Bah Piyan Tan invited Dr. Somboon Siriraksophon, the Project Director to brief the participants on the administrative arrangements for the conduct of the meeting and the proposed organization of work. He informed that the meeting would be conducted in English and in plenary.

11 Dr. Somboon Siriraksophon also introduced the documentation available to the meeting by referring to **Annex 4**. He informed the meeting that all of the working documents including information and working papers, and reference papers had been uploaded in advance of the meeting on the website (<u>https://fisheries-refugia.org/2nd-pscm/2nd-pscm-doc</u>).

3. ADOPTION OF THE MEETING AGENDA

12 The Chairperson, Dato Dr. Bah Piyan Tan invited the Project Director to introduce the Provisional Agenda prepared by the Project Coordinating Unit (PCU) for the meeting, and invited members to propose any amendments or additional items for consideration by the committee.

13 Dr. Somboon Siriraksophon presented the meeting agenda and noted the tight agenda and schedule of the meeting, with a long list of concerns to be discussed. Having no proposals or amendments, the meeting adopted the agenda, as contained in Annex 5.

4. OPENING STATEMENTS ON BEHALF OF THE PARTICIPATING COUNTRIES

14 The Chairperson invited representative from each country participating in the project to give brief opening statements regarding their participation in the project.

Mr. Ouk Vibol, national focal point from Cambodia thanked Malaysia for the hospitality and hosting of the meeting. He reported that Cambodia plan to establish three fisheries *refugia* sites, and noted the government's approval of two *refugia* sites in Kep province for anchovy and blue swimming crab, and in Koh Kong province for Indo-pacific mackerel, but for the fishery *refugia* site in Kampot for grouper is still under the process due to the challenge with coastal development in the area. He stressed the government strong support to fisheries *refugia*, and noted several proclamations and articles related to fisheries *refugia* management included in the fisheries law. He mentioned that fisheries *refugia* is also included in the 10-year strategic plan for fishery conservation and management, which is one of the approaches in combating IUU. At provincial level, the project worked with governor on the establishment fisheries *refugia* board and management of fishery committees. He noted the commitment of the national and provincial governments to continue even after project completion. He again expressed appreciation to the Government of Malaysia for hosting the meeting and thanked UNEP and GEF for their support to Cambodia.

16 Dr. Joni Haryadi as the national focal point from Indonesia shared the accomplishments of the project after the signing of the Letter of Agreement. He mentioned the several meetings conducted to prepare project implementation such as registration of project under the agency for Marine and Fisheries Research and Human Resource, Ministry of Marine Affairs and Fisheries, preparation of standard operational plan, including coordination and collaboration meeting with different officials and ministries. He mentioned further the inception meeting that was organized to run the project in two sites covering two species, and expert meeting to gather valuable information and possibility to survey for the Bangka Belitung site and West Kalimantan site. 17 Ms. Praulai Nootmorn, national focal point from Thailand thanked the project on behalf of the Department of Fisheries for Thailand. She mentioned the progress made in the selected two sites in Trat for Indo-Pacific mackerel and in Bandon Bay for blue swimming crab. She noted the consultation meeting on Indo-Pacific mackerel will be held in Trat in December. She noted that the blue swimming crab will gather data for the fishery improvement program will include the data on fishing area and distribution, and mapping of protected area site for blue swimming crab. She mentioned the available opportunity from FAO to use the fisheries *refugia* approach for juvenile species.

18 Mr. Joeren S. Yleana, national focal point from Philippines thanked the PCU for continually providing support to the Philippines. He mentioned the three fisheries *refugia* sites are located in Bolinao, Pangasinan for rabbit fish, Masinloc, Zambales for frigate tuna, and Coron, Palawan for fusilier. He stated that the Philippines through the BFAR and NFRDI continually provided co-finance of roughly 10 million pesos from 2017-2019 for the project for fisheries profiling of the 3 sites for the 3 species. He hoped that the 3 sites will be institutionalized in the form of local executive issuances, and that management plans will be formulated based on the fisheries profiles and results from stakeholder consultations. He announced that initial management plans have already been drafted.

19 Mr. Hadil bin Rajali, national scientific and technical focal point from Malaysia reported the progress of the project. He mentioned that by the middle of next year, they would come up with the exact fisheries *refugia* sites, subject to further consultation with stakeholders. He indicated the need to extend the project until 2021 to allow completion of project activities like passing of law to designating the area as fisheries *refugia* sites for tiger shrimps and spiny lobsters.

20 Dr. Somboon Siriraksophon informed the meeting on the status of the project in Viet Nam. He stated that Vietnam just signed the Letter of Intents (LOI) in May 2019, and that budget for 3rd quarter of 2019 has been transferred for project arrangements and implementation. However, he noted the need to get permission from the Government to approve the project and activity before implementation. He noted that Viet Nam plans to start the project in the 4th quarter of 2019.

5.REPORT OF THE CHAIRPERSON OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE

21 Mr. Valerianno M. Borja, Chairperson of the RSTC2, reported the results and highlights of the RSTC2 meeting organized in collaboration with the Fisheries Administration (FiA) in Kampot, Cambodia from 21-23 May 2019 as appear in Annex 6.

22 After deliberation, the committee took note and adopted the RSTC2 meeting report

6. DISCUSSION ON NATIONAL AND REGIONAL PROGRAM

6.1 PROGRESS ON INDICATORS FOR MANAGEMENT OF FISHERIES REFUGIA

24 Dr. Somboon Siriraksophon presented the progress report on Indicators for management of fisheries *refugia*, resulting from the Regional Meeting organized by the SEAFDEC/PCU on 9-11 September 2019 in Bangkok, Thailand, as appears in **Annex 7**. He highlighted the needs to design stress reduction and environmental state indicators for management of fisheries *refugia*. He stressed that the list of indicators for refugia management including standardized information and data collection procedures in support of longer-term operation of a regional system of fisheries *refugia* had been agreed in principle among the six participating countries, for further development in the Regional Guidebook which is expected to be completed for finalization by the next PSC in 2020. The Chairperson, Dato Dr. Bah Piyan Tan invited the committee to review and comment on the list of indicators and standardized procedures and contents, including the ways forward for further development of the Regional Guidebook, and encouraged the committee to adopt the report of the Regional Meeting.

Participating countries expressed appreciation on the development of the draft guidebook. Some concerns were raised by participating countries such as the need to work and report on the indicators; the inclusion of other areas and mechanisms such as the South China Sea and ASEAN; Inclusion and refinement of figures in terms of percentages; and possibility of having set of indicators specific to countries.

27 Dr. Somboon Siriraksophon clarified that the regional guidebook was developed to guide countries how to continue management fisheries *refugia* once project ends. The countries can select and follow as many of the indicators, but no need to report. He noted that the project intent to bring the guidebook for consideration, support and endorsement under the ASEAN-SEAFDEC mechanism. He also stressed that the countries will be further consulted during the RSTC3 in February 2020 for finalization.

28 Ms. Isabelle Vanderbeck noted that if the guidebook will be endorsed by ASEAN, it will be a major achievement of the project, especially if elevated into a wider region not only to participating countries but to other SEAFDEC member countries.

29 After deliberation, the committee agreed on the indicators and procedures on *refugia* management including the further development of the Regional Guidebook. The committee also adopted the Regional Meeting report.

6.2 REGIONAL PLAN OF ACTION FOR SUSTAINABLE MANAGEMENT OF TRANSBOUDARY SPECIES: Rastrelliger brachysoma, INDO-PACIFIC MACKEREL

30 Dr. Somboon Siriraksophon presented the Report of the Regional Consultative Meeting (RCM) on Regional Action Plan (RAP) for Management of Transboundary Species, *Rastrelliger brachysoma* in the Gulf of Thailand Sub-region as appears in Annex 8, and the draft Regional Action Plan for management of *R. brachysoma* as appears in Annex 9, for consideration and adoption by the committee.

Participating countries supported the development of the regional action plan. Countries however expressed their concerns such as inclusion of other concerned countries in the action plan; application to other small pelagic species; data collection; the roles and responsibilities of institutions, among others.

32 Dr. Somboon Siriraksophon clarified that other country could use and implement using the regional action plan, and noted that the regional action plan will be brought under the ASEAN-SEAFDEC mechanism, and noted that need to prepare the way forward for the finalization of the action plan.

33 After deliberation, the committee adopted the report of the regional consultation meeting and the Regional Action Plan for *R. brachysoma*, subject to consideration of the comments from participating countries.

6.3 OCEAN MODELLING

34 Dr. Somboon Siriraksophon introduced the output of the regional program on development of the Ocean Modelling in the SCS and GoT regions to provide physical oceanographic conditions in relation to ocean circulation that support the establishment of fisheries refugia in participating countries as appears in Annex 10. He informed the committee that IOC-WESTPAC has developed and updated the ocean modelling and provided such services to public users for almost a decade now.

35 In this connection and to avoid duplicating similar efforts, Dr. Somboon Siriraksophon informed the committee on the cancellation of the project's development of Ocean Modelling activity, and instead focus on strengthening cooperation and partnership with IOC-WESTPAC. He requested the committee to reallocate the budget for Ocean Modelling to other regional activities.

36 Discussions focused on the possibility of using the budget and resources to complete the guidebook indicators; the circulation model of the species; and the development of regional action plan for other species, among others. Dr. Somboon Siriraksophon noted and considered the suggested possible uses of the resources. He informed the meeting that countries will be invited in the next RSTC3, and will invite experts to discuss this.

37 After deliberation, the committee adopted the request from SEAFDEC/PCU for reallocation of Ocean Modelling budget to other regional activities which will be identified later.

6.4 WORKPLAN FOR REGIONAL WORKS ON BEST PRACTICES OF FISHING GEARS AND METHODS

38 Dr. Somboon Siriraksophon presented the workplan for the promotion and demonstration of the best practice fishing gears and methods to reduce the impacts and challenges on inshore fishing pressures caused by the use of destructive fishing gear and practices. He pointed out that this issue has been raised by the PCU at the RSTC2 in Kampot, Cambodia where the RSTC for Cambodia requested the PCU to study the impacts of elongated collapsible Trap fishery in Kep on fisheries resources and habitats that link to the fisheries *refugia* site. He also stated that the results from the study would support and benefit the local government in the management of fisheries and habitat resources. He invited the committee to provide comments and endorse the tentative workplan.

39 After deliberation, the committee endorsed and adopted the revised workplan as appears in Annex 11.

6.5 KNOWLEDGE ATTITUDE AND PRACTICES

40 Dr. Somboon Siriraksophon briefed on the introduction and objectives of the concept on Knowledge Attitude and Practices (KAP) as appears in **Annex 12**. He pointed out the suggestions of participating countries of the need to promote for better understanding of the general public of the achievements of the *refugia* project at regional and national levels through development of media presentations or short films which is aligned with KAP concept.

41 Participating countries informed the meeting of the various means to promote the project such as development of documentation films; organizing special events and lecture series, national and local consultations, among others. Dr. Somboon Siriraksophon, noting the many activities implemented at country level, suggested to compile all documentations for showcasing in international forum.

42 Ms. Vanderbeck stressed the importance of documenting the KAP of communities on fisheries *refugia* approach, at the beginning, half way through execution and at the end of the project implementation, as to document through videos and other forms of communications change in attitude and practice as a result of project execution. She noted that documenting change of attitude

and working relationship between the environment and fisheries ministries would be key too. She informed the meeting that the fisheries *refugia* approach in this region has already influenced fisheries practices in Africa and America, thanks to the leadership of project and SEAFDEC.

43 The committee took note and considered the application of KAP concept to show the results/achievements of the project in the form of presentation/film. The committee requested the participating countries to document and share all KAP information and materials to PCU for showcasing during international conferences.

6.6 OTHER MATTER

44 Mr. Ouk Vibol inquired and requested the PCU on the possibility of having an activity for information and lessons learned sharing of best practices for transboundary management among the country or project partners using the national activity budget. Dr. Somboon Siriraksophon noted and would look into the request of country on this matter.

7. FINANCIAL AND BUDGETARY MATTERS

7.1 EXPENDITURE REPORT AS OF 30 SEPTEMBER 2019

Dr. Somboon Siriraksophon informed the committee on the total cumulative expenditures as of 30 September 2019 which was USD 997,620.67 as appears in Annex 13. He also informed that the cumulative unspent balance was about two third of a total GEF Fund.

46 The Committee took note on the expenditures as of 30 September 2019 and the overspent amount in budget line 5300 on sundry. After discussion, the committee endorsed the expenditure report.

7.2 CONSIDERATION OF THE CO-FINANING AS OF 30 SEPTEMBER 2019

47 Dr. Somboon Siriraksophon presented the Co-finance from participating countries and SEAFDEC as of 30 June 2019 as appears in the Annex 14. He reported that SEAFDEC has provided about 1.5 million USD co-finance, while all four participating countries namely Cambodia, Malaysia, Philippines and Thailand provided 2.2 million USD co-finance. He noted that Indonesia and Viet Nam joined the project implementation in the 3rd Quarter of 2019.

48 Malaysia inquired if there is a ruling in terms of co-finance ratio among GEF and participating countries including SEAFDEC. Dr. Somboon Siriraksophon clarified that there is a rule on co-finance ratio of 1:4 that is being followed by the project.

49 After clarification, the committee endorsed the co-finance report as of 30 June 2019.

7.3 PROPOSED OPERATIONAL BUDGET FOR 2020

50 Dr. Somboon Siriraksophon presented the estimation of costed implementation plan for 2020 that was provided by participating countries and the PCU as appears in Annex 15. He pointed out and referred to the proposed budget for 2020 where the estimated total expenditures by 2020 will be about 55-60% of the total GEF Fund, taking into account the project end by 2020.

51 Participating countries indicated on the need to revise/amend their estimated costed implementation plan for 2020 to include additional activities such as research and data gathering. Dr.

Somboon Siriraksophon clarified that project funds is not enough to support such activities, and instead suggested using the country co-finance contribution.

52 After discussion, the committee noted and endorsed in principle the estimation costed implementation plan for 2020, taking into consideration the estimation cost for Indonesia and Vietnam

7.4 CONSIDERDATION OF THE PROPOSED PROJECT EXTENSION WITH NO COST

53 Dr. Somboon Siriraksophon informed the meeting on proposed project extension with no additional cost from donor. He noted the 14 months remaining before the project ends on 31 December 2020, and the reasons and issues for the no-cost extension such as late project implementation in Indonesia and Vietnam which started only in the 3rd and 4th quarter of 2019, and the estimated expenditures by end of 2020 is about 55-60% of a total GEF Fund. He also stated that the overall budget remaining as of 30 Sept is about two third of the total budget approved.

54 Dato Dr. Bah Piyan Tan invited the committee to provide their opinion and comments on the proposed project extension with no cost. Participating countries expressed the need to extend the project for 1-2 years, considering the various delays experienced by most of the countries such as local elections, changes of leaderships, completion of ongoing activities, and late project start up in some countries, among others.

55 Ms. Vanderbeck stressed that the proposed project extension has to be cleared and validated by the Project Steering Committee, clearly stating the use of available resources and the extension period, otherwise the proposed extension has no value for UNEP. She further suggested to perhaps over extend to ensure adequate synchrony between the national activities under extension and the regional components and to allow the project to complete all its tasks including reporting and capturing of best practices and project learning.

56 After discussion, the Committee agreed in principle for a project extension for 1-2 years subject to recalculation of project budget, and requested the PCU to recalculate the budget especially for the regional component and PCU, for circulation to participating countries.

7.5 PROPOSED BUDGET REVISION

57 Dr. Somboon Siriraksophon informed the Committee on the urgent need for budget revisions due to the overspent amounts under Budget Lines 4100 (Expendable Equipment), BL 4300 (Premise), BL 5100 (Operation and Maintenance), and BL 5400 (Sundry) as appears in Annex 16. He noted that the Fund Manager of UNEP/GEF in Nairobi suggested to revise to budget to cover all overspent amounts plus anticipated additional expenses. He stressed that before additional funds could be released, the overspent should be cleared first. He, therefore requested the committee to take note and endorse the first revision of project budget. However, Malaysia requested the committee to consider the second budget revision. Dr. Somboon Siriraksophon noted the request and suggested to merge their second budget revision to the overall extension budget revision.

58 After discussion, the Committee endorsed the 1st budget revision for consideration and approval by UNEP, taking into account the proposed project extension.

7.6 CONSIDERATION OF THE FINANCIAL AUDIT REPORT FOR 2016-2018

59 Dr. Somboon Siriraksophon requested Mr. Reynaldo Molina of the Project Coordinating Unit to present the status of financial audit report submission for 2016-2018. Mr. Molina noted that participating countries submitted audit reports of their financial statements for 2017-2018 while SEAFDEC submitted the audit report of consolidated financial statements for 2016-2018 that combines all countries including the Project Coordinating Unit as appears in Annex 17. He informed the meeting that most of the participating countries including SEAFDEC combined and submitted their audit reports beyond due date, i.e. by 31 March. Mr. Reynaldo Molina requested all participating countries and SEAFDEC to take note of the audit report submission date as per Letter of Agreement and advised them to take the necessary action to avoid delays in the submission of financial audit reports in the future.

60 The committee took note of the audit report status and requested participating countries to take the necessary action to submit audit reports on time.

7.7 REQUEST FOR THE FINANCIAL AUDIT OF 2019

Dr. Somboon Siriraksophon informed the meeting and reminded all participating countries for the submission of annual audited financial report for the year 2019 to the PCU by 31 March 2020, which will be consolidated into one audited financial report, and submitted to UNEP before 30 June 2020.

62 He noted that some of the submitted audited financial reports did not include the required template of financial statements. He therefore informed the participating countries to include the templates in the 2019 audit report as appears in Annex 18.

63 The committee noted the need for the financial statement templates and encouraged participating countries to use and include the templates in the 2019 audit reports.

7.8 OTHER MATTER

Dr. Somboon Siriraksophon informed the meeting on list and expenditures for non-expandable equipment since the project started in 2016 to date as of 30 September 2019 as appears in Annex 19. He requested the committee to consider and endorse the list of non-expendable equipment including the 2020 proposed budget by countries and PCU.

65 Ms. Isabelle Vanderbeck clarified that the list and inventory has to be prepared and submitted by end of year annually. She stated that since the end of year is near, countries have to do their inventory and submit to PCU before the year ends.

The committee noted and endorsed the list and expenditures of non-expendable equipment including 2020 proposed budget, subject to the inputs from countries and PCU, and encouraged participating countries to submit their inventory listing before the year ends.

8. ANY OTHER BUSINESS

8.1 GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIES

67 Dr. Somboon Siriraksophon on behalf of SEAFDEC and UNEP presented the draft concept proposal entitled "Improving Healthy Ocean Ecosystems through Best Practices in Trawl Fisheries" appears as Annex 20 for consideration and comments by the committee. He pointed out the draft

concept proposal was developed under the Small Scale Funding Agreement (SSFA) between the UN Environment Programme and the Southeast Asian Fisheries Development Center (SEAFDEC), in consultation with all relevant countries, to address the problem of fish trawling in the South China Sea, for submission to the either Green Climate Fund (GCF) or Global Environment Facility (GEF) for funding. He invited the committee to give comments and directions in the further development of the concept proposal.

68 Ms. Isabelle Vanderbeck clarified that the concept proposal aims to address fishery trawling as well as climate issues in the region. She stressed that for the project to proceed, participating countries have to agree and provide their comments on the draft concept proposal, which would then be revised and placed in the GCF format. She stated that each country through their National Designated Authority would have to endorse and make formal request to UNEP, who could intervene on behalf of the participating countries. She further stated that GCF now looks into regional intervention and could consider the South China Sea and Gulf of Thailand as possible areas, with some advantage due to the presence of the Strategic Action Programme.

69 Most of the participating countries including SEAFDEC supported the concept and provided their comments to PCU. However, Indonesia informed that current regulation on prohibition of trawl fisheries is still enforced, and suggested to include new references about the impact of trawl fisheries in the project concept.SEAFDEC saw the proposal manageable and useful to member countries, subject to adjustments of components/activities. They stressed the need to have more involvement and discussion in the formulation of the concept especially if it will follow and fall under the ASEAN-SEAFDEC mechanism. The Philippines supported the concept particularly the first three components as it will support the country's program on sustainable demersal fisheries. Thailand suggested to conduct gap analysis.

70 After discussion, the committee agreed to support the concept subject to further improvement/adjustment taking into consideration the comments of countries and SEAFDEC.

8.2 RESULTS OF THE 21ST LMEs FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030

Dr. Somboon Siriraksophon introduced the results of the LME21 meeting for sustainable development in support of the Agenda 2013, which aimed to build the LME partnership and arrangement where partners agree to cooperate and collaborate to advance their mutual interests by sharing ownership, as well as the responsibility for managing LME, and engage in defining and solving respective problems, and exploring sustainable development opportunities. He stressed that the South China Sea is one of the 66 Large Marine Ecosystems (LMEs) identified around the world, and is also one of seventeen LMEs participating in GEF/LMEs Projects.

72 The meeting noted the LME21 results as appears in Annex 21 including the progress in the implementation of the Strategic Action Program for the South China Sea LMEs and its contribution to the SDG-14 target as presented by Dr. Somboon Siriraksophon.

8.3 RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)

73 Dr. Somboon Siriraksophon presented on behalf of UNEP on the results of the 24th Intergovernmental Meeting of the Coordinating Body on the Seas of East Asia (COBSEA) as appears in Annex 22. He introduced COBSEA and presented the link and involvement of COBSEA with the Fisheries *Refugia* and South China Sea projects.

The meeting noted the results of the 24IGM particularly the revision and adoption of the revised COBSEA Regional Action Plan on Marine Litter (RAP MALI) including discussion on activities carried out in the context of the action plan, and the establishment of a COBSEA Regional Activity Centre, to be hosted by the Republic of Indonesia.

8.4 ASEAN-SEAFDEC FORUMS IN 2019-2020

Dr. Somboon Siriraksophon presented the list of the ASEAN-SEAFDEC forum and required actions during the last quarter of 2019 to end of 2020 as appears in Annex 23. He stated that since the Fisheries *Refugia* project was involved in the development of the Regional Action Plan on management of transboundary species, the committee should be informed with of the ASEAN-SEAFDEC activities.

76 After the presentation, the committee endorsed the list and required actions as presented by Dr. Somboon Siriraksophon.

8.5 OTHER MATTER

77 Dr. Somboon Siriraksophon informed the meeting of the postponement of the 3rd RSTC meeting from September 2019 to February 2020, as agreed in principle by the Regional Scientific and Technical Committee. The committee endorsed the postponement of the 3rd RSTC meeting.

9. DATE AND PLACE OF THE NEXT MEETING OF THE PROJECT STEERING COMMITTEE

78 Dr. Somboon Siriraksophon informed the meeting that the next 3rd PSC meeting will have to be tentatively in late November or early December 2020. The participating countries recommended and agreed to have the next meeting in Coron, Palawan, Philippines. The PCU will consult with the host country on the schedule of the meeting and inform all committee members via e-mail, at least three months before the meeting.

10. TECHNICAL SITE VISITS

All participants visited and observed the fisheries *refugia* sites for tiger prawn (*Penaeus monodon*) in Kuala Baram, Miri. The Location for juvenile and post-larvae of P. monodon has been identified in the Pasu river. The live cycle of P. Monodon in this area is shown as factsheet in Annex 24. In addition, all participants also sightseeing to the Niah National Park and Niah Cave until 14:30.

11. ADOPTION OF THE REPORT OF THE MEETING

The rapporteur, Ms. Praulai Nootmorn, presented the draft report prepared by the PCU, which was considered, amended, and adopted by the committee as it appears in this document.

12. CLOSURE OF THE MEETING

81 The Chairperson expressed his appreciation to all committee for active intervention, he also thanked to the PCU and Ms. Isabelle Vanderbeck behalf of DOF of Malaysia for support taking into accounts the meeting covered all important aspects in the agenda. He also mentioned since he will retire in March 2020, the DOF/My will nominate a new national Focal Point to continue this important program, Finally, he wishes the project will be achieved and contribute to all participating country and to the region a significant outcomes of a regional system of fisheries *refugia*.

82 Dr. Somboon Siriraksophon expressed his attitude sincere thanks on behalf of the SEAFDEC/PCU to the Chairperson, Dato Dr. Bah Piyan Tan and all committee for their valuable comments and adoption of the report. He also thanked to the Department of Fisheries of Malaysia for hosting and excellent arrangement not only at the meeting venue but at site visit.

83 There being no further business the Chairperson closed the meeting at 18:20.

ANNEX 1: KEYNOTE ADDRESS BY SEAFDEC/SECRETARY-GENERAL

• Dato' Dr. Bah Piyan Tan, Deputy Director-General of the Department of Fisheries Malaysia and concurrently the National Focal Point for Malaysia on the SEAFDEC/UNEP/GEF Fisheries Refugia Project;

- All Project Steering Committee from 6 participating countries;
- UNEP Project Task Manager: Madame Isabelle Vanderbeck
- My colleagues from SEAFDEC and the PCU;
- Observers;
- Ladies and Gentlemen
- Good morning,

It is my privilege and pleasure to be here to give a Keynote address on behalf of the SEAFDEC executing agency and the Project Coordinating Unit at this 2st Meeting of the Project Steering Committee under the SEAFDEC/UNEP/GEF Project on Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand.

As you are already aware of, the coastal waters of Southeast Asia were blessed with highly productive fisheries resources because of the rich ecosystems such as dense mangrove forests and vast sea grass beds sustained by rich effluents of nutrients from land, as well as extensive coral reefs with clean tropical sea environment. These areas are critical to a broad range of aquatic organisms during their life cycle from breeding, spawning, nursing and growing. These areas also host the feeding zones of aquatic species that are economically important and serve as important sources of recruitment of a wide diversity of fisheries resources.

However, we are also aware that most of the commercially important fisheries resources in the region have declined due to many factors that include overfishing, illegal fishing, rampant use of destructive fishing practices, and environmental degradation. In the such conditions, the breeding, nursery and feeding areas of many aquatic species such as fishes, crustaceans, and mollusks could also be destroyed and finally lost. Taking into accounts above concerns, the concept of fisheries refugia was developed, as a novel approach to integrate fisheries and habitat management in the context of high and increasing levels of small-scale fishing pressure in the Southeast Asia.

Colleagues, Ladies and Gentlemen, SEAFDEC has been the technical arm to support the ASEAN Member States for more than 5 decades to ensure the sustainability of fisheries and aquaculture in Southeast Asia. Recently, we are also the UNEP partnership to support the Strategic Action Program for the SCS through the implementation of fisheries refugia. We assure you that we will continue our efforts to create more activities and programs under the UNEP/GEF Funding.

Lastly, I would like to express my deepest appreciation to Department of Fisheries, Malaysia for hosting and excellent preparation to the meeting. I also wish we will have fruitful discussions and fruitful results and achievements of this 2nd Project Steering Committee Meeting.

Thank you very much

ANNEX 2: OPENING ADDRESS BY DEPUTY DIRECTOR-GENERAL OF DOF MALAYSIA

Selamat Datang and Welcome to Malaysia! The Government of Malaysia is very pleased to host The 2nd Meeting of the Project Steering Committee for the SEAFDEC/UNEP/GEF Project on Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand at Miri, Sarawak. It is our pleasure to gather all, here in Miri, the second largest city in Sarawak and one of our fisheries refugia site is located here. You will have the opportunity the see the site tomorrow during our technical visit. I hope you will enjoy your stay in Miri as everyone says Malaysia is Truly Asia. You will see that it's one country where you will find culturally diverse people and experience the best of what Asia has to offer. Don't forget to explore, eat, shop and most of all, enjoy your stay here and experience our Malaysian hospitality.

On the establishment of fisheries refugia in the South China Sea, Malaysia is very delighted to be part of this project since 20th June 2017 and has identified two (2) sites namely tiger shrimps in Kuala Baram, Sarawak and spiny lobsters in Tanjung Leman, Johor. The Government of Malaysia recognises the importance of refugia in the sustainable fisheries resource management and working along to be aligned with SDG Target 14. Therefore, many activities have been carried out by the Department of Fisheries Malaysia specifically setting up two (2) Refugia Information Centres, awareness programs and consultations with the relevant stakeholders.

On the behalf of Government of Malaysia, I would like to thank SEAFDEC and UNEP/GEF for their continuous support and assistance towards the implementation of the project. Starting from 2018, the Government of Malaysia has received USD 125,646.58 till Q4 of 2019 from UNEP/GEF. In addition, Malaysia provides co-finance for this project through the government's management and development budget. Malaysia is looking forward to establish the two (2) identified successfully and would like to extend the concept to other potential sites as it is very beneficial for the resource management. Thank you

ANNEX 3	LIST OF	PARTICIPANTS
---------	---------	--------------

CAMBODIA		
Ouk Vibol (Mr.) Director	Department of Fisheries Conservation Fisheries Administration (FiA) #186, Preah Norodom Blvd. Chamcarmon, P.O. Box: 582 Phnom Penh CAMBODIA Tel: +855 12 836376 E-mail: <u>ouk.vibol@online.com.kh</u>	
Leng Sy Vann (Mr.) Deputy Director	Department of Fisheries Conservation Fisheries Administration (FiA) #186, Preah Norodom Blvd. Chamcarmon, P.O. Box: 582 Phnom Penh CAMBODIA Tel: +855 17 446373 E-mail: <u>lengsyvann@gmail.com</u>	
INDONESIA		
Joni Haryadi, M.Sc (Dr.) Head of Research Institute of Fish Resource Enhancement	Ministry of Marine Affairs and Fisheries Agency for Marine and Fisheries Research and Human Resources, Research Center for Fisheries, JI. Cilalawi No 1, Jatiluhur - Purwakarta, Jawa Barat 41152 REPUBLIC OF INDONESIA Tel: +62 821 2247 2337 E-mail: joniharyadi73@gmail.com	
Ir. Ngurah N. Wiadnyana, DEA (Prof. Dr.) Senior Researcher	Ministry of Marine Affairs and Fisheries Agency for Marine and Fisheries Research and Human Resources, Research Center for Fisheries Gedung BRSDM II Lantai 2, Jl. Pasir Putih II, Ancol Timur, Jakarta 14430 REPUBLIC OF INDONESIA Tel: +62 812 1106 119 E-mail: ngurahwiadnyana14@gmail.com	
MALAYSIA	1	
Dato' Dr. Bah Piyan Tan (Mr.) Deputy Director-General (Management)	Department of Fisheries Level 6, Block 4G2, Wisma Tani, Precinct 4, Federal Government Administrative Centre 62628 Putrajaya,	

	MALAYSIA Tel: +603 88704008
	Fax: +603 88892460
	Email: piyan@dof.gov.my
Hadil bin Rajali (Mr.)	Fisheries Research Institute
Deputy Senior Director of Fisheries	Department of Fisheries
Research Institute	FRI Batu Maung,
	11960 Batu Maung, Penang, Malaysia.
	Tel: +604-6263925/6
	Fax: +604-6262210
	Email: hadil@dof.gov.my / <u>hadilrajali@yahoo.com</u>
PHILIPPINES	
Joeren S. Yleana (Mr.)	Bureau of Fisheries and Aquatic Resources (BFAR)
Aqua-culturist I/Fisheries Biologist	PCA Building, Elliptical Road
	Diliman, Quezon City,
	PHILIPPINES
	Tel/Fax: +63 9194727415
	E-mail: joerenyleana@yahoo.com
	National Fishering Descende and Development Institute
Valerianno M.Borja (Mr.)	National Fisheries Research and Development Institute (NFRDI)
Aqua-culturist II	
	Corporate 101 Bldg., 101 Mother Ignacia,
	Quezon City, PHILIPPINES
	Tel:+63 9204033997
	E-mail: valborja1029@gmail.com
THAILAND	
Praulai Nootmorn (Ms.)	Department of Fisheries
Senior Expert in Marine Fisheries	Kaset Klang, Phaholyotin Rd., Chatuchak
	Bangkok 10900,
	THAILAND
	Tel: +66 2 5620543
	Fax: +66 2 5620543
	E-mail: <u>nootmorn@yahoo.com</u>
Kumpon Louchuon (Mr.)	Department of Eicheries
Kumpon Loychuen (Mr.)	Department of Fisheries Eastern Gulf Fisheries Research and Development
Director	Center
	2, Moo 2, Tambon Phe, Amphoe Mueang Rayong,
	Rayong, 21160
	THAILAND
	Tel: +66 98 262 2274
	E-mail: loychuenk@gmail.com
UNITED NATIONS ENVIRONMENT PROG	GRAMME
Isabelle Vanderbeck (Ms.)	GEF International Waters
	900 17 th Street, N.W., Suite 506,
Project Task Manager	Washington, DC 20006, USA
	washington, DC 20000, USA

	Tel: +1 202 974-1314
	E-mail: isabelle.vanderbeck@unep.org
SEAFDEC SECRETARIAT	
Malinee SMITHRITHEE (Ms.)	SEAFDEC SECRETARIAT
Secretary-General and	P.O. Box 1046, Kasetsart Post Office,
Chief of the Training Department	Bangkok 10903,
	THAILAND
	Tel: +66 2 9406326
	E-mail: <u>sg@seafdec.org</u>
	OBSERVERS)
SOUTHEAST ASIAN FISHERIES DEVELOPME	NT CENTER (SEAFDEC)
Akito Sato (Mr.)	SEAFDEC SECRETARIAT
Deputy Secretary-General and	P.O. Box 1046, Kasetsart Post Office,
Deputy Chief of the Training Department	Bangkok 10903,
	THAILAND
	Tel: +66 2 9406326
	E-mail: <u>dsg@seafdec.org</u>
Isara Charachkij (Mr.)	SEAFDEC Training Department
Research and Development	P.O. Box 97 Phrasamutchedi,
Division Head	Samut Prakan 10290, Thailand
	E-mail: <u>isara@seafdec.og</u>
DEPARTMENT OF FISHERIES/MALAYSIA (H	OST COUNTRY
Richard Rumpet (Mr.)	Fisheries Research Institute Bintawa
Head of Fisheries Research Institute	Department of Fisheries Malaysia
Bintawa	Jalan Perbadanan, Pending Industrial Estate, 93450
	Kuching, Sarawak, MALAYSIA
	E-mail: <u>richard@dof.gov.my</u>
Bohari Leng (Mr.)	Department of Marine Fisheries Sarawak
Director of Marine Fisheries Sarawak	Tingkat 15, Bangunan Sultan Iskandar
	Jalan Simpang Tiga, Peti Surat 1375
	93728 Kuching, Sarawak, MALAYSIA
	E-mail: <u>bohari@dof.gov.my</u>
Nurridan Han (Mrs.)	Fisheries Research Institute Bintawa
Senior Research Officer	Department of Fisheries Malaysia
	Jalan Perbadanan, Pending Industrial Estate, 93450
	Kuching, Sarawak, MALAYSIA
	E-mail: <u>nahan1970@yahoo.com.my</u>
Ryon Siow (Mr.)	Fisheries Research Institute (FRI) Kg. Acheh
Senior Research Officer	Department of Fisheries Malaysia
	Kompleks Perikanan Kampung Acheh
	32000 Sitiawan, Perak

	MALAYSIA
	Email: ryon.siow@gmail.com
	Lindin Hydristow & Sindincom
Bahrinah Bahrim (Mrs.)	Johor Marine Park
Senior Fisheries Officer	Department of Fisheries Malaysia
	JKR 341, Jalan Tun Dr Ismail
	86800 Mersing, Johor, MALAYSIA
	e-mail: <u>bahrinah@gmail.com</u>
OBSERVER FROM INDONESIA	
Alza Rendian (Mr.)	Bureau of Public Relation and International Cooperation
Analyst for Regional Cooperation	Mina Bahari Building I, 5th Floor, Jl. Medan Merdeka
	Timur, No.16, Gambir, Jakarta Pusat
	REPUBLIC OF INDONESIA
	Tel: +62 21 3519070 (7513)
	E-mail: <u>alzarendian@gmail.com</u> &
	nc.indonesia@gmail.com
Astri Suryandari (Mrs.)	Research institute for fisheries enhancement
Researcher	Jl. Cilalawi No 1, Jatiluhur - Purwakarta,
	Jawa Barat 41152
	REPUBLIC OF INDONESIA
	E-mail: <u>suryandari.astri@gmail.com</u>
PROJECT COORDINATING UNIT	
Somboon Siriraksophon (Dr.)	SEAFDEC Training Department
Project Director	Project Coordinating Unit for Fisheries Refugia
,	P.O. Box 97 Phrasamutchedi
	Samut Prakan 10290,
	THAILAND
	Tel: +66 81 900 3361
	E-mail: somboon@seafdec.org
Weerasak Yingyuad (Mr.)	SEAFDEC Training Department
Technical Coordinator/Fishing Gear	Tel:+66 86 970 3657
Technologist	E-mail: weerasak@seafdec.org
Nathacha Sornvaree (Ms.)	SEAFDEC Training Department
Administrative Officer	Tel: + 66 81 451 4925
	Mail: natha@seafdec.org
Reynaldo Molina (Mr.)	SEAFDEC Training Department
Consultant	Tel: +66 24256100
	Mail: molinarf@gmail.com
Kwanruean Vuthipanyo (Ms.)	SEAFDEC Training Department
Accounting and Finance officer	Tel: +66 24256153

ANNEX 4: LIST OF WORKING DOCUMENTS, INFORMATION AND REFERENCES

INFORMATION PAPERS		
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.1	INFORMATION NOTE FOR PARTICIPANTS	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.2a	PROVISIONAL PROSPECTUS	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.2b	PROVISIONAL AGENDA AND TIMETABLE	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.2c	ANNOTATED AGENDA	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.3	LIST OF PARTICIPANTS	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.4	LIST OF DOCUMENTS, INFORMATION AND REFERENCES	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.5a	KEYNOTE ADDRESS BY PSC CHAIRPERSON (2018-2019)	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.5b	KEYNOTE ADDRESS BY SEAFDEC/SEC	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.5c	KEYNOTE ADDRESS BY UNEP PROJECT TASK MANAGER	
SEAFDEC/UNEP/GEF/FR-PSC.2-inf.5d	WELCOME AND OPENING ADDRESS BY DOF/MALAYSIA	

WORKING PAPERS	
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.1	REPORT OF THE CHAIRPERSON OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.2	PROGRESS ON INDICATORS FOR MANAGEMENT OF FISHERIES REFUGIA
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.3	REGIONAL PLAN OF ACTION FOR SUSTAINABLE MANAGEMENT OF TRANSBOUNDARY SPECIES: SHORT MACKEREL
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.4	OCEAN MODELLING
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.5	WORKPLAN FOR REGIONAL WORKS ON BEST PRACTICES OF FISHING GEARS AND METHODS
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.6	KNOWLEDGE ATTITUDE AND PRACTICES
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.7	EXPENDITURE REPORT AS OF 30 SEPTEMBER 2019
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.8	CONSIDERATION OF THE CO-FINANING AS OF 30 JUN. 2019
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.9	PROPOSED OPERATIONAL BUDGET FOR 2020

SEAFDEC/UNEP/GEF/FR-PSC.2-wp.10CONSIDERDATION OF THE PROPOSED PROJECT EXTENSION WITH NO COSTSEAFDEC/UNEP/GEF/FR-PSC.2-wp.11PROPOSED BUDGET REVISIONSEAFDEC/UNEP/GEF/FR-PSC.2-wp.12CONSIDERATION OF THE FINANCIAL AUDIT REPORT FOR 2016- 2018SEAFDEC/UNEP/GEF/FR-PSC.2-wp.13REQUEST FOR THE FINANCIAL AUDIT OF 2019SEAFDEC/UNEP/GEF/FR-PSC.2-wp.14NONE-EXPENDABLE EQUIPMENTSEAFDEC/UNEP/GEF/FR-PSC.2-wp.15GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIESSEAFDEC/UNEP/GEF/FR-PSC.2-wp.16RESULTS OF THE 21ST LMES FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18ASEAN-SEAFDEC FORUMS IN 2019-2020SEAFDEC/UNEP/GEF/FR-PSC.2-wp.19ADOPTED REPORT OF THE PSC2		
SEAFDEC/UNEP/GEF/FR-PSC.2·wp.12CONSIDERATION OF THE FINANCIAL AUDIT REPORT FOR 2016- 2018SEAFDEC/UNEP/GEF/FR-PSC.2·wp.13REQUEST FOR THE FINANCIAL AUDIT OF 2019SEAFDEC/UNEP/GEF/FR-PSC.2·wp.14NONE-EXPENDABLE EQUIPMENTSEAFDEC/UNEP/GEF/FR-PSC.2·wp.15GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIESSEAFDEC/UNEP/GEF/FR-PSC.2·wp.16RESULTS OF THE 21ST LMES FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030SEAFDEC/UNEP/GEF/FR-PSC.2·wp.17RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)SEAFDEC/UNEP/GEF/FR-PSC.2·wp.18ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.10	
2018SEAFDEC/UNEP/GEF/FR-PSC.2-wp.13REQUEST FOR THE FINANCIAL AUDIT OF 2019SEAFDEC/UNEP/GEF/FR-PSC.2-wp.14NONE-EXPENDABLE EQUIPMENTSEAFDEC/UNEP/GEF/FR-PSC.2-wp.15GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIESSEAFDEC/UNEP/GEF/FR-PSC.2-wp.16RESULTS OF THE 21ST LMEs FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030SEAFDEC/UNEP/GEF/FR-PSC.2-wp.17RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.11	PROPOSED BUDGET REVISION
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.14NONE-EXPENDABLE EQUIPMENTSEAFDEC/UNEP/GEF/FR-PSC.2-wp.15GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIESSEAFDEC/UNEP/GEF/FR-PSC.2-wp.16RESULTS OF THE 21ST LMEs FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030SEAFDEC/UNEP/GEF/FR-PSC.2-wp.17RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.12	
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.15 GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIES SEAFDEC/UNEP/GEF/FR-PSC.2-wp.16 RESULTS OF THE 21ST LMEs FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030 SEAFDEC/UNEP/GEF/FR-PSC.2-wp.17 RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA) SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18 ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.13	REQUEST FOR THE FINANCIAL AUDIT OF 2019
THROUGH BEST PRACTICES IN TRAWL FISHERIESSEAFDEC/UNEP/GEF/FR-PSC.2-wp.16RESULTS OF THE 21ST LMEs FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030SEAFDEC/UNEP/GEF/FR-PSC.2-wp.17RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.14	NONE-EXPENDABLE EQUIPMENT
DEVELOPMENT IN SUPPORT OF THE AGENDA 2030 SEAFDEC/UNEP/GEF/FR-PSC.2-wp.17 RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA) SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18 ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.15	
MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA) SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18 ASEAN-SEAFDEC FORUMS IN 2019-2020	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.16	
	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.17	MEETING OF THE COORDINATING BODY ON THE SEAS OF
SEAFDEC/UNEP/GEF/FR-PSC.2-wp.19 ADOPTED REPORT OF THE PSC2	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.18	ASEAN-SEAFDEC FORUMS IN 2019-2020
	SEAFDEC/UNEP/GEF/FR-PSC.2-wp.19	ADOPTED REPORT OF THE PSC2

REFERENCE PAPERS	
SEAFDEC/UNEP/GEF/FR-PSC.2-Ref.1	REPORT OF THE 1 ST MEETING OF THE PROJECT STEERING COMMITTEE
SEAFDEC/UNEP/GEF/FR-PSC.2-Ref.2	REPORT OF THE 2 ND MEETING OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE
SEAFDEC/UNEP/GEF/FR-PSC.2-Ref.3	ADOPTED TERM OF REFERENCE OF THE PROJECT STEERING COMMITTEE
SEAFDEC/UNEP/GEF/FR-PSC.2-Ref.4	TEMPLATE: COSTED IMPLEMENTATION PLAN FOR 2020
SEAFDEC/UNEP/GEF/FR-PSC.2-Ref.5	TEMPLATE FOR SUMMARY OF PROJECT ACTIVITIES AND CALCULATION OF ACTIVITIES-BASED COFINANCE
SEAFDEC/UNEP/GEF/FR-PSC.2-Ref.6	LIST OF CHAIRPERSONS AT REGIONAL COMMITTEE MEETINGS

ANNEX 5: AGENDA AND TIMETABLE

DATE/TIME	AGENDA
DAY 1: TUESDAY 5 TH , NOVEMBER 2019	
08:30-09:00	REGISTRATION
09:00-09:20	AGENDA 1: OPENING OF THE MEETING
	1.1 KEYNOTE ADDRESS BY THE CURRENT PSC CHAIRPERSON (2018-2019)
	1.2 KEYNOTE ADDRESS BY SEAFDEC/SECRETARY-GENERAL
	1.3 KEYNOTE ADDRESS BY UNEP/TASK MANAGER
	1.4 WELCOME AND OPENING ADDRESS ON BEHALF OF THE GOVERNMENT OF MALAYSIA
	1.5 INTRODUCTION OF MEMBERS
09:20-09:35	AGENDA 2: ORGANISATION OF THE MEETING
	2.1 DESIGNATION OF OFFICES
	2.2 ORGANIZATION OF THE WORK
09:35-09:45	AGENDA 3: ADOPTION OF THE MEETING AGENDA
09:45-10:00	AGENDA 4: OPENING STATEMENTS ON BEHALF OF THE PARTICIPATING COUNTRIES
10:00-10:30	BREAK NETWORKING
10:30-11:00	AGENDA 5: REPORT OF THE CHAIRPERSON OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE
11:00-12:00	AGENDA 6: DISCUSSION ON NATIONAL AND REGIONAL PROGRAM
	6.1 PROGRESS ON INDICATORS FOR MANAGEMENT OF FISHERIES REFUGIA
	6.2 REGIONAL PLAN OF ACTION FOR SUSTAINABLE MANAGEMENT OF TRANSBOUNDARY SPECIES: SHORT MACKEREL
	6.3 OCEAN MODELLING
	6.4 WORKPLAN FOR REGIONAL WORKS ON BEST PRACTICES OF FISHING GEARS AND METHODS
	6.5 KNOWLEDGE ATTITUDE AND PRACTICES
	6.6. OTHER MATTER
12:00-13:30	LUNCH BREAK
13:30-15:30	AGENDA 7: FINANCIAL AND BUDGETARY MATTERS
	7.1 EXPENDITURE REPORT AS OF 30 SEPTEMBER 2019
	7.2 CONSIDERATION OF THE CO-FINANING AS OF 30 JUNE 2019
	7.3 COSTED IMPLEMENTATION PLAN FOR 2020
	7.4 CONSIDERDATION OF THE PROPOSED PROJECT EXTENSION WITH NO COST

	7.5 PROPOSED BUDGET REVISION
	7.6. CONSIDERATION OF THE FINANCIAL AUDIT REPORT FOR 2016-2018
	7.7 REQUEST FOR THE FINANCIAL AUDIT OF 2019
	7.8. NONE-EXPENDABLE EQUIPMENT
	7.9. OTHERS
15:30-15:45	BREAK NET WORKING
15:45-16:30	AGENDA 8: ANY OTHER BUSINESS
	8.1 GCF PROJECT ON IMPROVING HEALTHY OCEAN ECOSYSTEMS THROUGH BEST PRACTICES IN TRAWL FISHERIES
	8.2 RESULTS OF THE 21 ST LMEs FOR SUSTAINABLE DEVELOPMENT IN SUPPORT OF THE AGENDA 2030
	8.3 RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)
	8.4 ASEAN-SEAFDEC FORUMS IN 2019-2020
	8.5 POSTPONEMENT OF THE 3 RD RSTC TO FEBRUARY 2020
	8.6 OTHER MATTER
16:30-16:45	AGENDA 9: DATE AND PLACE OF THE NEXT MEETING OF THE PROJECT STEERING COMMITTEE
18:30-21:00	WELCOME RECEPTION
DAY 2: WEDNESDAY 6 TH , NOVEMBER 2019	
08:00-12:30	AGENDA 10: TECHNICAL SITE VISITS
12:30-13:30	LUNCH
16:00-18:30	AGENDA 11: ADOPTION OF THE REPORT OF THE MEETING
18:30-18:45	AGENDA 12: CLOSURE OF THE MEETING

ANNEX 6: REPORT OF THE CHAIRPERSON OF THE 2ND MEETING OF THE REGIONAL SCIENTIFIC AND TECHNICAL COMMITTEE

I. Executive Summary

The 2nd Meeting of the Regional Scientific and Technical Committee was organized with the support from Fisheries Administration (FiA) of Cambodia at Thansur Sokha Hotel, Kampot Province, Cambodia on 21–23 May 2019. Mr. Valerianno M. Borja, a National Scientific and Technical Focal Point from the Philippines was nominated and served as a chairperson of the meeting. The adopted meeting agenda consisted of several issues e.g. the progress works at national and regional programs, project evaluation of the National Activity from 2017 to May 2019 in response to the questionnaires from SEAFDEC/PCU, data and information need to support the project implementation including biological study and management of transboundary species for short mackerel and frigate tunas, best practices fishing gears and methods, GIS mapping and existing ocean modelling, and baseline survey data. The meeting also progressed and shared the lesson learned on information and education program that covered the issues on regional project websites and template for national web portal, the good lesson learned from Malaysia on establishment of the Fisheries Refugia Learning Center, development of the regional fisheries refugia database and awareness building program.

The recommendations from the meeting for consideration at the PSC2 are summarized as follows:

1. Taking into accounts the progress of country's implementation, the meeting noted that the number of proposed fisheries refugia sites for Indonesia and Viet Nam although the project budget was prepared for 3 refugia sites in both countries, however Indonesia confirmed to implement two refugia sites in their country. In this connection, a total of fisheries refugia sites in all six country partners is 15 refugia sites including 3 sites in each for Cambodia, Philippines and Viet Nam, and 2 sites in each for Indonesia, Malaysia, and Thailand.

2. Cambodia informed the meeting on hiring a consultant for development of extension media to support the public awareness using the budget of Q3 and Q4/2019.

3. On the larval fish identification study made by Chulalongkorn University under technical support from the PCU to FiA/Cambodia, the results show the correlation between short mackerel and phytoplankton in Koh Kong Province. In this connection, the PCU was requested to continue support the work study made by Cambodia.

4. On the management of transboundary species particular the short mackerel, the recommendations for future works are as follows:

- Stock Assessment study in Cambodia, Malaysia and Viet Nam;
- Monitor the change of tidal Sea Surface Temperature which is affected to migratory pattern of short mackerel;
- Monitor larvae transportation in relation to the current movement;
- Ocean simulation: chlorophyll A concentration, temperature, salinity, and etc.;
- Biological and physical study;
- Conduct the Stock assessment using the existing framework established under the ASEAN Mechanism: Scientific Working Group for Stock Assessment for Neritic tuna and small pelagic fishes;
- Establishment of database for short mackerel in sub-region or region;
- Regional cooperation for development of action/management plan;
- Study of distribution and abundance of zooplankton, diatoms, copepod, etc. In addition;
- 5. The recommendations for future works on frigate tunas are summarized as follows:

- Conduct the regional assessment of frigate tuna to understanding the migratory route;
- Seeking the Small Grant Program (SGP) Fund and other sources to support the activities;
- Identify data needs;
- Biological study and genetic study.

6. On the best practices fishing gears and methods were addressed by the PCU in collaboration with SEAFDEC/TD with aims to solve problems and challenges on inshore fishing pressures caused by the use of destructive fishing gear and practices, such as the operation of demersal trawls and push nets in seagrass areas, and the detonation of explosives in coral reef areas. The meeting was informed by the PCU on the proposed actions based on the FAO technical guidelines for responsible fisheries volume 4 Suppl.2. In addition, the best practices of fishing gears and methods developed by SEAFDEC are demonstrated. In this connection, the PCU will further communicate with country for demonstration in the refugia sites. This work will address again for consideration and support by the PCS2.

7. On the development of the Ocean modeling system to support information and data for establishment of fisheries refugia by country, the PCU requested a researcher from Thailand-China Joint Laboratory for Climate and Marine Ecosystem, Representative from Department of Marine and Coastal Resources (DMCR) Thailand to introduce the Ocean Forecasting System under the IOC/Westpac framework which provides outputs in five parameters; i.e., wind, wave height, sea level, current and temperature, the last two of which are in 21 layers. Regarding this, one of the regional program of fisheries refugia project is to hire a consultant to develop the Ocean modeling system for the project. However, most of the data and information are public domain provided by the IOC/Westpac, and the modeling system has been developed and updated. The PCU, therefore consulted with RSTC2 to cooperate with the DMCR rather than spend the fund for duplicated work. The meeting supported the proposed from PCU. And This matter will be addressed again for approval by the PSC2.

8. On the Baseline Survey Data which aims to emphasize the importance of baseline study and baseline data to support, monitor, and evaluate the project implementation at national levels. The PCU pointed out that baseline study and baseline data should be designed in alignment with the identified key deliverable and benchmarks for the project as shown in the Appendix 4 of the Project Document. In connection to this, the PCU also pointed out that three issues are needed linked such as data inputs for the website, existing baseline survey data conducted by countries, and the database system within the data menu of the website. The PCU therefore proposes to further discuss this matter at the next RSTC3. In addition, before the RSTC3, the PCU will circulate the questionnaires on data requirements for consideration and inputs.

9. With regard to the Project Website and National Web-portal the meeting agreed that the national webpage for fisheries refugia will be developed by countries themselves. However, each country is requested to link their countries web portals under the regional website.

10. The meeting discussed types of awareness building and promotional materials of fisheries refugia project such as: extension media for promotion of fisheries refugia; establishment of the education/information center at sites, public either for private or public institutions including aquarium/museum; documentary filming for target species; series of Cartoon Books for promotion fisheries refugia; stickers for social communication/media; Posters: Radio news and billboard. The meeting also agreed that country could come up with their own way to develop media or promotional materials for promotion and build the awareness to specific stakeholders to understand the Refugia concept. However, the PCU requests country to share those materials or media for consideration where appropriate could be shared to other countries.

11. Before end of the meeting, Viet Nam is requested to host the next RSTC3 as agreed at the 1st RSTC, the PCU will further discuss with D-Fish as a National Lead Agency for finalize the venue and will inform the RSTC at lease 2 months before the meeting.

II. REQUIRED ACTION BY THE PSC

- The committee is welcomed to provide comments on the issues discussed at the RSTC2 and advise to PCU on specific issues to be included in the RSTC.
- The Committee is also requested to adopt the report of the RSTC2;

ANNEX 7: REPORT OF THE REGIONAL MEETING ON INDICATORS FOR FISHERIES REFUGIA MANAGEMENT

A-one The Royal Cruise Hotel, Pattaya City, Chonburi Province, Thailand $9^{th} - 11^{th}$ September 2019

EXECUTIVE SUMMARY

Design of stress reduction and environmental state indicators for management of fisheries refugia is one of the regional activities needs under the SEAFDEC/UNEP/GEF Project on Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand. In response to this, the SEAFDEC/Project Coordinating Unit (PCU) with the supports from national focal point and national scientific and technical focal point from each country worked together through the brainstorming discussion on identification and finalization of the list of indicators for refugia management (as **Appendix 1**) and establishment including standardized information and data collection procedures in support of longer-term operation of a regional system of fisheries refugia established by relevant member countries. It is also expected that this regional Guidebook will be valuable to guide not only among ASEAN Member States but also other region countries to establish and manage fisheries refugia to enhance fish stock for sustainable utilization. The PCU will further develop a complete guidebook for finalization by the next PSC in 2020.



REQUIRED ACTION BY THE PSC

The Committee is requested to provide comments on the draft of Indicator list appeared in the report for further action by the PCU.

Appendix 1

RESULTS OF THE BRAINSTROMING SESSION ON INDICATORS FOR LONG TERM MANAGEMENT OF FISHERIES REFUGIA

1) **OBJECTIVES**

- a. Maintain the fish stock and critical habitat;
- b. Satisfy fishing community, social needs now and futures; and
- c. Put in place on effective management system

2) INDICATORS FOR MANAGEMENT OF FISHERIES REFUGIA

Dimensions	Sub-dimensions	Criteria	Indicators	
			Biomass Estimation (ton)	
			Level of MSY (ton)	
		Abundance stock / Distribution /	Level of MEY (ton)	
		Fishing Effort	Level of CPUE (Kg/)	
			CPUA (Kg/Area)	
Ecosystem	Fisheries Resources		Catch landing (ton or Kg)	
te		Biological Parameter	Length at first capture (Lc)	
/s			Length at first mature (Lm)	
ls l			Sex ratio	
			Spawning Potential Ratio	
Ш			Length frequency	
1)			Exploitation rate	
			GSI (Gonadosomatic Index)	
			Percentage of dominance species	
		Species composition /	Number of species	
		Catch structure	% Main economic/commercial species	
			Percentage of Bycatch	

Dimensions	Sub-dimensions	Criteria	Indicators	
	Habitat (mangrove, coral,	Healthy/	Size Coverage (Percent)	
	seagrass, and other critical	condition/	Healthy Index	
	habitats)	Area	Target habitat density (IUCN reference)	
		Pollution	Standard Water Quality (e.g. COD, BOD)	
	Environment (Impact from human act.)	Eutrophication	Phytoplankton Abundance	
			Phosphate, Nitrate Concentration (Nutrient loading)	
		Anthropogenic (Human activity)	Coastal reclamation area	
			Level of maritime activity (If appropriated)	
		Erosion	Level and distribution of sedimentation	
			Loss of area/habitat	

Dimensions	Sub-dimensions	Criteria	Indicators	
	Livelihoods	Choice of Occupation	Number of option/ Occupation/ work (Alternative, Permanent work, Subsistence work)	
	Liveinoods	Fish consumption	Fish consumption per capita per year	
		Nutrition	% animal protein (if appropriate)	
		Participation	Ratio of Number of participations (gender and IP)	
		Local Organization	Number of organizations,	
Socia	Stakeholder Participation (Indigenous People, Gender, etc.)		Number of Best practices applied	
C		Networking	Number of networking	
SC SC			Type /way of direct or indirect communication	
5			Number of agreements	
			Number of information center or similar.	
		Awareness program (e.g. information	Number of consultations	
	Education (Local	center, information education campaign	Number of best practices	
	knowledge, Local wisdom)	(IEC))	Number of awareness program	
			Number of understanding by stakeholder	
		Capacity building	Number of training/Extension	

		Poverty incident	Poverty Index		
	Economic Condition (to community)	Capital accessibility	Number of financial accessible		
U	community	Income	Income per household		
	Fisheries Production, Fishing Efforts	Contribution of target species / Availability	Value of contribution/production		
		Effectiveness fishing gear	level of CPUE		
ō		Cost effectiveness	Cost reduction, time, human power		
Ц Ц Ц	In a subtine F ish suites	Frankrenzent friendly (Crean technology)	Reduce of fuel consumption		
3)	Innovative Fisheries Technology	Environment friendly (Green technology)	Reduce bycatch		
m	rechnology	Investment	Number of investment (for e.g. fishing fleet, processing, ship builder, management tools/software, etc.)		
			New domestic product		

Dimensions	Sub-dimensions	Criteria	Indicators
		Legal framework	Number of law and regulation
e	Fisheries management policy (Fishing/User Right,	Harvest strategy/ Limit of fishing effort	Fishing close, (area and seasonal closure, Zoning Number of Input control (Number, mesh size, length of fishing gear, Licensing control, Capacity (e.g. Gross
30vernance	Precautionary approaches/Science-based		tonnage, horsepower, etc.) Number of output control (TAC, Quota, Target species)
, LU	management, and	Fisheries management plan/ strategy/ framework	Available/not available
ve l	Synergistic Way/Strategy)		Management plan of Fisheries refugia in place,
Go			Habitat rehabilitation, protection and stock enhancement.
.4		Efficiency fishing gear	Length limit (e.g. crab fishery)
7	Stakeholder		Management board/ committee, transboundary committee, RPOA for <i>refugia</i> in place
	Cooperation/Coordination (Regional / national levels)	Management mechanism	Linkage to the existing management/conservation framework (e.g. MPAs)

		Coordination mechanism	Inter-agency coordination in place, Number of joint operations	
	Enforcement		Level of enforcement	
		Fishery Law enforcement	Frequency of regular patrol	
			Number of violation prosecution	
		Best Practice	Adoption of best practice in place	
	Capacity Building	Maritime policy and regulation/ International policy	Number of training/workshops	
	Funding (Infrastructure, Enforcement, etc.)	Sustainability	Long term commitment of Government on finance	
		Source of funding	Number of donors	
		(incentive, soft loan, donation/CSR)	Type of funds	
			Type of incentive	
		incentive	Number of activities	
			Number of best practices	

Dimensions	Sub-dimensions	Criteria	Indicators
and	Fish Stock	Impact to Fish Stock	Availability/levels of knowledge abundance, distribution, genetic diversity, recruitment
a			Update information impact to fish stock
60			Area
er		Coral bleaching	Incident/ frequency
ate Chan Disaster			Recovery Rate
Sa C	Impact to Habitat	Impact to Habitat Destruction of mangrove Destruction of sea grass Destruction of sea grass	Area coverage
te Dis			Recovery Rate
			Area coverage
3			Recovery Rate
5) Climate Change Disaster		nt Sea level rise	Saline intrusion
	Impact to Environment		Mean sea level annual
			Coastal Erosion (Area)

	Physical/chemical parameters (T, Salinity, PH, DO)	Level of physical and chemical parameters
	Precipitation (rainfall)	Level of Precipitation
	Ocean acidification	PH level

ANNEX 1: REPORT REGIONAL CONSULTATIVE MEETING ON REGIONAL ACTION PLAN FOR MANAGEMENT OF TRANSBOUNDARY SPECIES: *RASTRELLIGER BRACHYSOMA* IN THE GULF OF THAILAND SUB-REGION

Bay Beach Resort, Jomtien, Chonburi Province, Thailand 12th – 13th September 2019

EXECUTIVE SUMMARY

Under the SEAFDEC/UNEP/GEF Project on Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand (Fishery Refugia), the transboundary areas for R. brachysoma has been addressed particularly in the border between Thailand and Cambodia, and Cambodia and Viet Nam. The best practices and action plan for management of this transboundary species has been addressed at many SEAFDEC forum since 2008 implied the needs to ensure that the R. brachysoma are sustain able harvested through the sub-regional cooperation. For example, the Expert Group Meeting organized by SEAFDEC in December 2018 suggested to follow up and actions at national and regional level including carry out research necessary on R. brachysoma, monitoring (data collection), and control (specific measure and legislation) that linkage to Fisheries Refugia concept requirements. Accordingly, the Technical Consultative Meeting for Drafting of the Regional Action Plan for Management of Transboundary Species: Indo-Pacific Mackerel (Rastrilliger brachysoma) in the Gulf of Thailand (GOT) Sub-Region co-organized by the SEAFDEC-Sweden and SEAFDEC/UNEP/GEF Project on Establishment and Operation of Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand (Fishery Refugia) was convened in Chonburi Province, Thailand from 12-13 September 2019. The Meeting was attended by representatives from Cambodia, Indonesia, Malaysia, Philippines, Thailand and Vietnam, officers from SEAFDEC Secretariat and Training Department (TD), members of Regional Fisheries Policy Network (RFPN), expert from Sweden and Burapha University. The Regional Action Plan for Management of transboundary species, R. brachysoma in the GoT Sub-region was agreed (appendix 2). It is expected the Regional Action Plan will guide relevant ASEAN Member States the effective fisheries management of the R. brachysoma for sustainable utilization in the Gulf of Thailand Sub-region and other regional sea in the Southeast Asia.

REQUIRED ACTION BY THE PSC

- The Committee is requested to provide comments on the draft of RAP-short mackerel
- The relevant countries are also requested to support this Regional Action Plan for endorsement under the ASEAN-SEAFDEC mechanism.

Appendix 2

REGIONAL ACTION PLAN FOR

MANAGEMENT OF TRANSBOUNDARY SPECIES:

INDO-PACIFIC MACKEREL IN THE GULF OF THAILAND SUB-REGION¹

SEAFDEC

I. INTRODUCTION

Mackerels (Family Scombridae) particularly the Indo-Pacific mackerel (*Rastrelliger brachysoma*), also known as short mackerel, are among the most economically important small pelagic fishes in the Southeast Asian region, contributing to approximately 38% of the region's total small pelagic fisheries production or 11% of total capture fisheries production in 2010. Comparing among several Mackerel species, in 2016 Indo-Pacific mackerel contributed to 78% of the total Mackerel production with the average price of 1,492 USD/MT, decreasing from the production reported in 2015. (SEAFDEC, 2018).

On the production of Indo-Pacific mackerel by countries, Indonesia was the major producer in the region, reporting the highest production at 283,106 MT in 2016, followed by Philippines at 38,339 MT (SEAFDEC, 2018). As for Thailand, the Mackerel production was not segregated by species, but the total production of all Mackerel species was reported to be 81,017 MT. Nevertheless, it could be observed that the country's total Mackerel production in 2016 had drastically reduced from those of 194,845 MT in 2012. Similar to Thailand, Philippines also reported the declining trends in its Mackerel production through the period (SEAFDEC, 2018).

The Gulf of Thailand Sub-region (GoT) is one of the important ecosystems for Indo-Pacific mackerel, where the peak of highest catch using purse seine and falling net was reported in 1996 at 328,955 MT; while low catch was reported during 3 periods, in 1999, 2005 and 2010 at 289,285 MT, 283,984 MT and 259,354.56 MT, respectively, and the catch has never reached 300,000 MT as recorded in 1996 again (SEAFDEC, 2018).

In general, the species was caught by various types of fishing gears in the GoT; and the three major types recorded in 2008 were purse seines (45%), driftnets (31%), trawls (18%). The landings show declining trends indicating that the mackerel stocks in the South China Sea and GoT were already overexploited. For instance, in 2016, Thailand reported the catch production of Indo-Pacific mackerel by 3 main fishing gears, purse seine at 3,008 MT, trap at 691.6 MT, and trawl at 630.3 MT (SEAFDEC, 2018).

II. STOCK STATUS OF R. BRACHYSOMA

Indo-Pacific mackerel is considerable inexpensive but contains high protein, making the species popular for consumption in the Southeast Asian countries such as Cambodia, Indonesia, Thailand, Malaysia, etc. However, with drastic increase in the production of canned mackerels to replace the decreasing sardines, the catch of Indo-Pacific mackerel has recently been declining as a result of overfishing and unregulated fishing operations in several countries. Such situation has become a great concern by countries in the Southeast Asian region.

A number of fish species including mackerels were reported to be in the overexploitation state in the Gulf of Thailand (Puthy, 2007). In his study using the Schaefer and Fox models, the result indicated that mackerel stocks are both biologically and economically overexploited, but there were still opportunities to increase the mackerel stocks by reducing fishing efforts which would allow the stocks to recover.

¹ Developed during the Technical Consultative Meeting on Drafting of the Regional Action Plan for Management of Transboundary Species Indo-Pacific Mackerel in the Gulf of Thailand Sub-region, 12-13 September 2019, Thailand

Thailand also reported that the species was under overexploitation state throughout the past years. The species also had changing population patterns, which could be due to the environmental impacts. Furthermore, distribution of fish larvae could also be influenced by changes in phytoplankton, water current, and temperature (SEAFDEC, 2017).

In Indonesian waters, over-exploitation of pelagic fishery resources, including Indo-Pacific mackerel has been highlighted in Java Sea and other Indonesian waters; however, the recent population dynamic study by Zamroni, A.& Ernawati, T. (2019) showed that Indo-Pacific mackerels in Northern Coast Java of Indonesia water was still under fully exploitation state, and the recruitment process has not been disturbed. Although the species has yet to reached the heavily exploitation state, suggestion was made that fishing efforts should be reduced; while fishing permits, such as number of units, size of fishing fleet, fishing gear dimensions, and fishing technology pressure, should also be controlled. Nevertheless, due to limited biological information of Indo-Pacific mackerel, genetic diversity study of the species including in Java Island was conducted (Indaryanto *et al.* 2015).

Meanwhile, the declining of Indo-Pacific mackerel due to changes in environmental condition and water quality, and modification and loss of critical habitats, has been documented in several countries and reported by the media.

III. ISSUES, KNOWLEDGE GAPS, AND CHALLENGES

Based on the reviews and inputs from six Southeast Asian countries, namely Cambodia, Indonesia, Malaysia, Philippines, Thailand, and Viet Nam, in response to SEAFDEC questionnaires in September 2019, the issues, knowledge gaps and challenges for sustainable utilization of Indo-Pacific mackerel could be summarized as follows:

3.1) Data and Information

- Insufficient landing data, biological data collection for population and abundance study
- No current information of migratory route, spawning ground and season for a whole life cycle
- No regular monitor data collection on capture production

3.2) Understanding the Status of Fish Stock

- Lack of the knowledge on stock structure (need on DNA study)
- Insufficient stock status of *R brachysoma* (distribution and abundance)
- Insufficient information on Population dynamics (Growth parameters, mortalities and relationship to other regional stock)
- No Actual effort to exploit the resources
- Trans-boundary distributions
- Lack of knowledge on how to assessment Multi-fishing gears to harvest

3.3) Management Responses

- No Fisheries Management Plan
- No information on existing and effectiveness of regulations
- No co-management schemes/arrangements
- No transboundary management mechanism/plan
- No information on Effects/Loss to IUU fishing
- No database or software for Assessment
- No Traceability system using electronic logbook
- support the Sustainable management concept, Co-management, and EAFM

3.4) Awareness Building

- Educate people and student in fisheries communities
- Distribute brochures or any media to promote of fisheries management

- Raise awareness of both small-scale fishers and commercial fishers
- Sharing of the findings to both policy management level and fishermen
- develop consultation among researchers, managers and stakeholders (EAFM)
- to support the Sustainable management concept, Co-management, and EAFM

3.5) Strengthen Regional Cooperation

- Standardization on data collection for regional stock assessment
- Data sharing
- Lack of management body
- Develop the transboundary management mechanism/plan (same as 3.3)

3.6) Study the Environment Impact

- Temporary disappear of short mackerel in the Gulf of Thailand
- impact of climate change to fish migration route

3.7) Enhance Capacity Building

- Inadequate knowledge on research works as follows:
 - Species identification of small size (juvenile) and larval fishes
 - otolith (to know age of fish)
 - o Data collection at landing sites: catch and biological data
 - Data analysis
 - o Stock Assessment and modeling for stock assessment
- Fishing gear technology

IV. REQUIRED REGIONAL COOPERATION FOR TRANSBOUNDARY SPECIES

Since 1953, Thailand undertook several management actions for Indo-Pacific mackerel stock. From 1953 to 2015, several studies were conducted, and 13 Notifications were released in relation to closure of fishing area in the Gulf of Thailand with the objective of conserving the spawning grounds and nursery stages of aquatic resources (Saikliang 2016). Thailand also undertook several studies to enhance knowledge on migration patterns of Indo-Pacific mackerel within the country's EEZ in the Gulf of Thailand. The country's efforts for effective fisheries management for Indo-Pacific mackerel were continued up to the present.

Although information on migration patterns of Indo-Pacific mackerel within the country's EEZ in Gulf of Thailand sub-region is already available for almost 30 years. However, the recent result from genetic analysis of Indo-Pacific mackerel using individual assignment and mixed-stock analysis shows the contradictory migratory behavior of the species between the stock in the inner Gulf of Thailand and the stock in the eastern part of the Gulf of Thailand (Kongseng, et al, 2020). Additionally, the population from Pattani Province may also migrates across eastern Gulf of Thailand through southern part of Viet Nam and Cambodia waters. Such results indicated that Indo-Pacific mackerel is transboundary species and joint management cooperation at the regional or sub-regional levels among countries that harvested Indo-Pacific mackerel is necessary for sustainable management of the species.

V. PROVISIONS OF THE REGIONAL ACTION PLAN FOR MANAGEMENT OF TRANSBOUNDARY INDO-PACIFIC MACKEREL

There are a number of international instruments aiming at conservation and management of marine resources, *e.g.* the 1982 United Nations Convention on the Law of the Sea (UNCLOS), the United Nations Fish Stock Agreement (UNFSA), and the UN Sustainable Development Goal (SDG) 14. These instruments also support initiatives in combating of illegal fishing towards sustainable use of seas and marine resources, as well as to enhance the environmental, economic and social well-being of coastal fishers and communities. At the regional level, the ASEAN-SEAFDEC Resolution and Plan of Action on Sustainable Fisheries for Food Security for the ASEAN Region adopted by the ASEAN-SEAFDEC Member Countries in 2001 and 2011 also specified the importance of establishing and implementing effective fisheries management through ecosystems approach by integrating habitat and fisheries resources and increasing social and economic benefit to all stakeholders, and applying knowledge/science-based development and management of fisheries.

Recognizing the needs to strengthen cooperative efforts among countries toward sustainable utilization of the marine resources particularly the Indo-Pacific mackerel that is important transboundary resource in the Gulf of Thailand, SEAFDEC with the funding support from the Government of Sweden through the SEAFDEC-Sweden Project on "Fisheries and Habitat Management, Climate Change and Social Well-being in Southeast Asia" and the SEAFDEC/UNEP/GEF Project on "Establishment and Operation of a Regional System of Fisheries *Refugia* in the South China Sea and Gulf of Thailand (Fisheries *Refugia*)" therefore facilitated discussion among the Gulf of Thailand countries to develop the Regional Action Plan (RAP) for Management of Indo-Pacific mackerel. The RAP contains five Sections, namely:

Section 1: Introduction;

Section 2: Stock Status of Indo-Pacific mackerel;

Section 3: Issues, Knowledge Gaps and Challenges;

Section 4: Required Regional Cooperation for Management of Transboundary Species; and

Section 5: Provisions of the RAP including goal, outcomes, objectives and actions.

The Provisions of RAP were categorized into 5 dimensions, which are: 1) Governance; 2) Social; 3) Economic, 4) Ecosystem; and 5) Climate Change; and these were aligned with the concept of the Ecosystem Approach to Fisheries Management (EAFM).

This RAP for Management of Indo-Pacific mackerel is a non-legal binding document that is meant to serve as a foundation to identify practices and processes that support the implementation of the relevant ASEAN-SEAFDEC Resolution and Plan of Action. It marks an evolutionary step towards concerted regional approach to support countries' efforts to manage this transboundary fish stock in the Gulf of Thailand.

5.1 THE GOAL OF REGIONAL ACTION PLAN

This RAP is intended to serve as guide for concerned countries in implementing actions to achieve the goal of "Sustainable Indo-Pacific mackerel fisheries in the Gulf of Thailand sub-region through science-based management for shared benefit to other ASEAN Member States by 2030."

5.2 EXPECTED OUTCOMES

- i. Healthy Indo-Pacific mackerel resources through the implementation of fishery management plan in the Gulf of Thailand
- ii. Accurate and comprehensive information on Indo-Pacific mackerel in the Gulf of Thailand
- iii. Model for development of management plan for Indo-Pacific mackerel that could be applicable to other sub-regions

5.3 ACTIONS

A) GOVERNANCE DIMENSION

Overall Objective: Regional/sub regional fisheries management mechanism are in place building upon national regulations and management scheme

Specific Objectives

- A1. Fisheries management mechanism developed and approved (including fisheries management plan and arrangement, the effective of regulation)
- A2. Data management system are enhanced and considered regional/sub-regional standardization data management system in place
- A3. Standard for assessing fishing effort large, medium and small-scale fishery agreed
- A4. Understandings on national law and management schemes within the sub-regional are communicated and applied
- A5. Impact of unregulated and unreported fishing assessed
- A6. Catch documentation system applied as a tool to improve traceability of the short mackerel fishery

Knowledge Gaps/Issues	Actions	Ref.	Responsibility
Insufficient catch and landing data	Develop the SOP/technical guidance for data collection (including catch data, biological data	A2	SEAFDEC University Government agency
	To further develop catch documentation	A2	Fishery research institute
	Harmonization/standardized on data collection and develop database system	A2	
Insufficient biological data collection	Conduct capacity building program for data collection to enumerator and scientist, researchers	Α3	SEAFDEC University
	Conduct time series data collection with standardized method	A3	Government agency Fishery research institute

Insufficient Fishing effort (include commercial and small scale)	Link to the catch documentation include commercial and small-scale fishery (as available)	A4	Government and Private sector
	Regular monitor data collection on fishing effort capture production (include commercial and small scale)	A4	
	Develop fisheries management plan for short mackerel at national and sub- regional level	A1	SEAFDEC University Government agency Fishery research institute All stakeholder (fishers, others)
	Establish regional cooperation on monitoring, control and surveillance	A1	Existing national MCS partners/network
Fisheries Management Mechanism (including fisheries management plan and arrangement,	 Raise awareness of both small-scale fishers and commercial-scale fishers Policy and regulations Management measures Sustainable utilization Involvement the participation, considering gender sensitivity 	A1	SEAFDEC University Government agency Fishery research institute All stakeholder
the effective of regulation)	Promote stakeholder consultation among researchers, managers and stakeholders using EAFM	A1	SEAFDEC University Government agency Fishery research institute All stakeholder International organizations (FAO, NOAA, etc)
	Conduct habitat rehabilitation and stock enhancement programs	A1	SEAFDEC University Government agency Fishery research institute All stakeholder
Understanding national law and regulations	Comparative review of national law and regulations	A5	Government and resource person

	Disseminate knowledge and information on the conservation and management of Indo-pacific mackerel to fisheries communities and students	A5	Government Other stakeholders
Flexibility of regulation to respond to science advise	Encourage periodic evaluation of policy and regulation	A1	Government
Management schemes/arrangements	Develop management schemes/arrangements at sub-regional area including transboundary aspects	A1	SEAFDEC University Government agency
including transboundary aspects.	Support establishment of regional cooperation/management mechanism (non-legal binding and scientific advisory committee)	A1	Fishery research institute All stakeholders
	Assessing the impact of Illegal, Unregulated and Unreported Fishing	A6	Government and resource person
Illegal, Unregulated and Unreported Fishing	Strengthen the Monitoring, Control and Surveillance network against the illegal fishing (none legal binding)	A6	Inter-agencies coordination
Traceability system for fish and fishery product (using electronic logbook, etc)	Develop the catch documentation that suitable for traceability system e.g. electronic logbook, etc	A6	Government and resource person

B) SOCIAL DIMENSION

Overall Objective: Social responsibility and involvement in fisheries management achieved

Specific Objectives

B1. Understanding the social condition of people involving in fishery at local and national level.

- B2. Increase participation and involvement of stakeholder in various level.
- B3. Resolve conflict on land and resource use
- B4. Build awareness and capacity in all level

Knowledge Gaps/Issues	Actions	Ref.	Responsibility
Social and economic at local and national level	Conduct a baseline survey based on available information on social and economic at local and national level (S)	B1	Government University
Traditional fishing (indigenous knowledge and social responsibility)	Improve and disseminate the best practice to other (indigenous people)	B1	Government
People engagement in fishery activity (include small scale fishery and large scale/commercial fishery, processing)	Conduct stakeholder analysis for understanding the important and influence of stakeholder in various level	B2	Government University
People engagement in policy making (fisherfolk	Promote Public Private Partnership	B2	Government
organization, academy, private sector,	Promote multi stakeholder engagement in policy making	В2	Government and relevant stakeholder
Social structure (community small scale and large scale, gender, migrant labor, and fisher)	Encourage gender equality based on understanding of social structure in community	В2	Government and relevant stakeholder
	Promote stakeholder consultation	В3	Government and relevant stakeholder
Conflict on land and resource use	Promote marine spatial planning and coastal zone management	В3	Government Resource person Relevant stakeholder

Awareness Raising	Distribute brochures or any media (e.g. digital media) to promote fisheries management and regulations	B4	
			SEAFDEC
	Capacity building and experts exchange		Government
			Relevant stakeholder
	Fishing gear technology for eco-friendly (Reduce bycatch, cost and expenditures)		

C) ECONOMIC DIMENSION

Overall Objective: Equal distribution of economic benefit, economic return and employment opportunities

Specific Objectives:

- C1. Ensure the national government and private sector commitment for long-term funding and support.
- C2. Understanding the structure and ownership of asset within fishing industry (large, medium and small scale).
- C3. Maximized economic benefit return for management response and reduced unequal distribution.

Knowledge Gaps/Issues	Actions	Ref.	Responsibility
	To ensure the national government commitment for long-term funding and support	C1	Government Private sector Funding
Funding	Explore various potential donor	C1	agency/donor
	Promote capital access through micro finance scheme	C1	
	Promote corporate social responsibility	C1	
Structure and ownership of asset within the fishing industry (large and small scale)	Review structure and ownership of asset within the fishing industry (large, medium and small scale) for management responses	C2	Government Resource person
Benefit and economic return and unequal distribution	Assess benefit and economic return throughout the value chain	С3	Government Resource person
Increase of cost (fuel and other inputs)	To ensure the fuel and other input exist for local fishermen	C3	Government
	To create the alternative work	С3	Government
Fisheries employment			Private Sector
revenue	Require the contract among people engage in fishing	C3	Relevant stakeholder

D)	ECOSYSTEM	I DIMENSION
----	-----------	--------------------

Overall Objective: Maintain healthy ecosystem for the wellbeing of short mackerel resources

Specific Objectives

- D1. Understand current status and improve the knowledge of short mackerel resources for scientific based management
- D2. Understand various habitats of short mackerel throughout its life cycle

Knowledge Gaps/Issues	Actions	Ref.	Responsibility
Migratory route	Update, further define and confirm the migratory route at national, sub-regional or regional area	D2	Fisheries Agencies, National Research Institutions, Regional Institutions
	Conduct tagging program, e-DNA, DNA	D1	Fisheries Agencies, Research Institutions
Spawning and nursery grounds (including	Conduct comprehensive larvae survey (e.g. ichthyoplankton)	D1	Fisheries Agencies, Research Institutions
dispersion and distribution of fish larvae)	Study on critical habitats	D2	Fisheries Agencies, Research Institutions,
Concorrel changes	Conduct comprehensive larvae survey (e.g. ichthyoplankton)	D1	Fisheries Agencies, Research Institutions, SEAFDEC
Seasonal changes	Conduct reproductive biology study	D1	Fisheries Agencies, Research Institutions, SEAFDEC
Physical and chemical oceanographic conditions and ocean circulation	Conduct oceanography survey	D2	Fisheries Agencies, Research Institutions, SEAFDEC
	Develop oceanographic modelling	D2	Fisheries Agencies,

	1		· · · · · · · · · · · · · · · · · · ·
			Research Institutions, IOC/WESTPAC
	Conduct satellite imagery (GIS, remote sensing) analysis	D2	Fisheries Agencies, Research Institutions
Stock structure	Conduct DNA study, otolith, tagging, etc.	D1	Fisheries Agencies, Research Institutions, SEAFDEC
	Conduct stock assessment at national, sub-regional or regional level	D1	Fisheries Agencies, Research Institutions, SEAFDEC
Stock status at national	Share data, information and findings from scientific research to relevant stakeholders	D1	Fisheries Agencies, Research Institutions, SEAFDEC
and regional of <i>R</i> . <i>brachysoma</i> (distribution and abundance)	Standardized data collection for regional stock assessment	D1	Fisheries Agencies, Research Institutions, SEAFDEC
	Develop modeling for stock assessment	D1	Fisheries Agencies, Research Institutions, SEAFDEC, FAO
Species Identification	Provide capacity building on species identification of small size (juvenile) and larval fishes	D1	Fisheries Agencies, Research Institutions, SEAFDEC
Status and Trends	Investigate the trend of short mackerel catch at national, sub-regional levels	D1	Fisheries Agencies, Research Institutions, SEAFDEC

Population dynamics (Growth parameters, mortalities etc.	Conduct survey on fisheries biology	D1	Fisheries Agencies, Research Institutions
Impact of fishing effort on	Conduct study on impact of fishing effort on stock structure (Multi-fishing gears to harvest) to improve the fishery management	D1	Fisheries Agencies, Research Institutions, SEAFDEC
stock structure (Multi- fishing gears to harvest)	Enhance Fishing gear technology for eco- friendly (Reduce bycatch, cost and expenditures)	D2	Fisheries Agencies, Research Institutions, SEAFDEC
Stock assessment and distributions for transboundary species	Enhance the cooperation for information sharing among the bordering countries	D1	Fisheries Agencies, SEAFDEC
Capacity building and experts exchange	Training, workshop, conference and experts exchange	D1,2	Fisheries Agencies, Research Institutions, SEAFDEC, FAO, UNEP-GEF

E) CLIMATE CHANGE DIMENSION

Overall Objective: Adaptive management based on understanding the impact of climate change and disaster

Specific Objectives:

- E1. adaptive management measures **in place** in response to the impact of climate change and disaster to short mackerel fisheries and habitats
- E2. mitigation and precautionary measures **adopted** to compensate the effects of climate change

Knowledge Gaps/Issues	Actions	Ref.	Responsibility
	Assess the impact of climate change/disaster/anthropogenic activities to fish migration route, habitat and behavior	E1	Fisheries and Environmental Agencies, Research Institutions, SEAFDEC, UNEP- GEF, UNDP, FAO
Impact of climate change to fish migration route	Study effect of environmental changes on the migratory pattern and spawning patterns based on climate change	E1	Fisheries and Environmental Agencies, Research Institutions, SEAFDEC, UNEP- GEF, UNDP, FAO
	Share information from the findings of scientific research to both fisheries managers and fishers	E2	Fisheries and Environmental Agencies, Research Institutions, SEAFDEC, UNEP- GEF, UNDP, FAO
Sensitivity of species on critical habitats and environment impact to ecosystem (pollution, climate change, etc)	Conduct study on sensitivity of species on environment change (pollution, climate change, etc) to support the management response	E1	Fisheries and Environmental Agencies, Research Institutions, SEAFDEC, UNEP- GEF, UNDP, FAO
	Study on the critical habitats (spawning and grounds)	E1	Fisheries and Environmental Agencies,

			Research Institutions, SEAFDEC, UNEP- GEF, UNDP, FAO
	Study effect of environmental changes on the migratory pattern and spawning patterns	E1	Fisheries and Environmental Agencies, Research Institutions,
			SEAFDEC, UNEP- GEF, UNDP, FAO
	Data sharing (assign focal person to share information)	E1	Fisheries and Environmental Agencies,
			Research Institutions,
			SEAFDEC, UNEP- GEF, UNDP, FAO
	Training, workshop, conference and experts exchange on CC impacts	E1 E2	Fisheries and Environmental Agencies,
Capacity building and experts exchange			Research Institutions,
			SEAFDEC, UNEP- GEF, UNDP, FAO

ANNEX 9: OCEAN MODELLING SYSTEM₂

I. INTRODUCTION

Taking into consideration during the past decades (2006-2008), Collaborative research activities of the SCS Project and SEAFDEC have resulted in a preliminary information base on key spawning (sources) and nursery areas (sinks) of economically important species in the South China Sea. These research activities involved analysis of information collected during cruises of the SEAFDEC Research Vessel M.V. SEAFDEC in the following areas: the Gulf of Thailand and the East Coast of Peninsular Malaysia; the West Coast of Sabah, Sarawak, and Brunei Darussalam; the West Coast of Luzon, Philippines; and in Vietnamese Waters. Drawing on these data, the distribution and abundance of the larvae of important demersal and pelagic fish species in the South China Sea was mapped. To improve regional understanding of fish early life history and links to critical habitats, the component 2 of this project aims to build on this foundational work on data mapping via the development of a modelling system, linking known sources and sinks of fish larvae to ocean circulation patterns and nutrient/chlorophyll concentrations in the South China Sea and the Gulf of Thailand.

II. ISSUES AND CHALLENGES ON DEVELOPMENT OF OCEAN MODELLING


Over the past 40 years, numerical modelling has developed rapidly in scope (from hydrodynamics to ecology) and resolution (from one-dimensional, 10² elements to 3-D, 10⁸ elements) exploiting the contemporaneous development of computing power. Associated challenges and future options to sustain the science and technology to meet the requirements of the end-user are identified. In reviewing future strategies for the development of modelling, subsequent sections examine sub-components of this system, namely: the requirements of the end-user; scope and development of modelling; operation of models; data requirements from observations and coupled models (see Figure 1).


In addition, an effective operation of both ocean and coupled shelf-sea models requires access to supercomputers and continuous maintenance of software. Major infrastructural investment is needed

and high cost for long term maintenance.

III. EXISTING OCEAN MODELLING

During the project development in 2007-2008, Ocean modelling system in the Southeast Asia was quite new and very interesting subject that help scientist to understanding ocean circulation and other parameters which could be applied for management





of fisheries. Ocean Forecasting Demonstration System (OFDS) was officially launched for the first time

² SEAFDEC, 2019: PROGRESS IN OCEAN FORECASTING SYSTEM IN THAILAND, Thailand-China Joint Laboratory for Climate and Marine Ecosystem in the 2nd Meeting of the Regional Scientific and Technical Committee Meeting held on 21-23 May 2019 in Kampot, Cambodia.

during the 8th IOC-WESTPAC Meeting in Bali, Indonesia in May 2010. The system was developed by the First Institute of Oceanography (FIO) based on wave-tide-circulation model. In Phase I of the project in 2010-2012, the first version of OFS covers only the southern South China Sea and was operated by Dr.Wendy Watson-Wright, Executive Secretary of IOC, Assistant Director General of UNESCO. The Phase II in 2013-2015, the domain was extended to cover entire Southeast Asian area including northwest Pacific, South China Sea, and the north-eastern Indian Ocean. The breakthrough of the OFS happened on 9 October 2013 when Chinese Premiere Keqiang Li proposed to initiate the China-ASEAN Cooperation Fund and announced to subsidize the first 17 projects which included the OFS in the 16th China-ASEAN Summit.

At present, the Ocean Forecasting System Framework (OFS) is based on wave-circulation coupled model, MASNUM: Laboratory of MArine Sciences and NUmerical Modeling, State Oceanic Administration, China. The circulation part is based on POM (Princeton Ocean Model) and the wave component is based on MASNUM-WAM model. The model is forced by forcing obtained from NCEP products. An advancement of this model is a way to couple wave and circulation model through the so-called wave-induced viscosity Bv by introducing it into the Mellor-Yamada scheme (Mellor and Yamada, 1982) in POM. A nested scheme from the quasi-global to Southeast Asian area is used to obtain the open boundary conditions (figure 2).




Figure 2: OFS simulation domain (Left) and framework (right)

In 2014, the Department of Marine and Coastal Resources (DMCR) of Thailand has got the budget for in setting up the OFS system in Thailand. And one year later, the DMCR in collaboration with the FIO installed the OFS system at Phuket Marine Biological Center (PMBC), Phuket, Thailand and also organize workshops instructing the DMCR to operate the system routinely. OFS Thailand has run since July 2015 providing output in five parameters; i.e., wind, wave height, sea level, current and temperature, the last two of which are in 21 layers. The forecast results can be shown the vertical profiling which are

beneficial for capturing the mixed-layer depth. The data archives are available for downloading at http://ofs.dmcr.go.th/thailand/archives.jsp (details in figure 3).




Figure 3: OFS visualization and tools for extracting specific results

IV. PROJECT DECISION ON USING OF OCEAN MODELLING

This issue was addressed at the 2nd Meeting of the Regional Scientific and Technical Committee Meeting in May 2019 in Kampot, Cambodia. The expert from the Phuket Marine Biological Center of the DMCR, was invited to introduce OFS visualization and tools including the URL on the ocean circulation and future improvement of the system for higher resolution in the specific region including the Southeast Asia.

With OFS breakthroughs during the 2nd phase, the first surface wave-tide-circulation coupled model of FIO-COM was established in 2013, and then adopted as the core to produce reanalysis dataset for the period Jan., 2014 to April, 2016. It became in the operational OFS since May, 2016. Highly efficient parallel scheme is designed to use full-scale of Taihu-Light with 10,649,600 CPU cores (Qiao et al., 2016), which was on the finalist of the international ACM Gordon Bell Prize. The forecasting products can be easily accessed both through website http://221.215.61.118:2018/#/ and cell phone APP of "Global Ocean on Desk" (GOOD). To cite this dataset this dataset, please quote the version number and cite Qiao *et al*, (2019) (figure 4)




Figure 4 The snapshot of the OFS for 21st Century Maritime Silk Road published on 10 December 2018 through <u>http://221.215.61.118.2018/#/</u>

V. CONSIDERATION AND DECISION BY THE COMMITTEE

- The Committee is requested to take note on the existing Ocean Forecasting System that includes many parameters such as wind, current, temperature, sea level, high wave, etc. which are very useful for integration with the fisheries parameters to support the management of fisheries and establishment of fisheries refugia.
- Refers to the project budget which planned for hiring consultant(s) for developing the system is therefore not necessary, taking into account the over efforts, and costly for long term system management/maintenance. The PCU therefore, requests the committee for consideration and decision the proposed revision this budget for other purposes.
- The committee is welcomed to provide the advice and comments on this matter.

ANNEX 10: BEST PRACTICE FISHING GEARS AND METHODS AND WORKPLAN FOR DEMONSTRATION AND PROMOTION

PCU FOR FISHERIES REFUGIA

I. ISSUES AND THREATS FROM FISHERIES TO COASTAL RESOURCE AND HABITAT IN THE SOUTH CHINA SEA

The South China Sea is a global centre of shallow water marine biological diversity that supports significant fisheries that are important to the food security and export income of Southeast Asian countries. These fisheries are characterised by high levels of fishing effort from the small-scale sector. Accordingly, all inshore waters of the South China Sea basin are subject to intense fishing pressure. This situation of high small-scale fishing pressure and declining fisheries resources has contributed to the adoption of unsustainable fishing methods to maintain catch and increase incomes in the shortterm. These include the use of destructive fishing gear and practices, such as the operation of demersal trawls and push nets in seagrass areas, and the detonation of explosives and release of fish poisons in coral reef areas. Small-scale inshore fishing pressure has therefore been identified as a significant cause of the degradation and loss of coastal habitats in the South China Sea. By these reasons, the rate of loss of coastal habitats has been implemented by countries bordering the South China Sea, the decadal rate of loss of such habitats remains high, e.g., seagrass beds (30%), mangroves (16%), and coral reefs (16 %)(Vo et al, 2013). This continued decline in the total area of habitats critical to the life cycles of most aquatic species, combined with the high levels of coastal community dependence on fish, has raised serious concerns for the long-term sustainability of small-scale fisheries in the region. With fish production being intrinsically linked to the quality and area of habitats and the heightened dependence of coastal communities on fish, a need exists to improve the integration of fish habitat considerations and fisheries management in the region.

II. THE USE OF DESTRUCTIVE AND/OR UNSUSTAINABLE FISHING GEAR AND PRACTICES IN THE SOUTH CHINA SEA

This issue is prevalent across a range of fisheries and habitat types in the South China Sea. For example, destructive and/or unsustainable fishing gear and practices have been identified as key threats to fish stocks and their habitats in the mangrove areas at Trat in Thailand and at Batu Ampur in Indonesia, the extensive seagrass areas of Bolinao in the Philippines and Kampot in Cambodia, and at the regionally significant coral reef areas at Belitung in Indonesia, Masinloc in the Philippines and Phu Quoc in Vietnam. The destructive and/or unsustainable fishing gear and practices in the SEA was reported as follow:

Push netting and inshore trawl fishing causes habitat impacts and selectivity issues. Catches in these gear types from inshore waters are largely composed of juveniles, and at high fishing effort levels are thought to contribute to growth over-fishing in South China Sea basin. Such a situation hinders fisheries management efforts which largely focus on development of sustainable livelihoods and is a key threat in inshore where push nets are used extensively over seagrass beds to take juveniles of the economically important species.

Digging and gleaning of seagrass beds and mangrove forests is an area of concern at a majority of the priority refugia sites in the South China Sea. Growing demand for seafood in local markets has resulted

in a marked increase over recent years in the number of people digging for sipunculid worms, gastropods, and crustaceans in the seagrass beds, leading to damage of seagrass plants, destabilisation of sediments (and subsequent erosion), and the over-exploitation of benthic organisms. Intensive digging and grazing in some mangrove areas is considered to be contributing to the occurrence of dwarf, low-density mangrove stands at several sites due to disturbance of mangrove roots and seedlings.

Blast fishing, poisons, and unselective fishing gears/practices are well-known and documented threats to fisheries and habitats in nearly all areas of the South China Sea. These fishing practices often result in mortalities of a wide range of size-classes of target and non-target species, contributing to both growth and recruitment overfishing. The effects of blasting on the physical structure of coral communities is of particular concern, and the occurrence of blast fishing "craters" on heavily blasted reefs has a major impact on coral reef associated fish assemblages. Non-selective fishing gears, such as trammel nets, are utilised in most fished coral reef areas along the South China Sea coast. The use of unselective fishing gear and practice/method, such as luring light purse seine in Thailand and large-scale lift net with light in Indonesia, has been identified that those are an environmental-unfriendly fishing activities are causing problem of declining of fisheries resources. The growing need to minimise the impacts of such practices on critical habitats necessitates the development of best practices in the management of these problems.

III. FISHERIES COMPONENT OF STRATEGIC ACTION PROGRAMME FOR THE SOUTH CHINA SEA

Taking into accounts above concerns, this project entitled "Establishment and Operation of a Regional System of Fisheries Refugia in the South China Sea and Gulf of Thailand" has been developed to meet this need via implementation of the fisheries component of the Strategic Action Programme for the South China Sea. The project comprises of the following 4 components as;

- Component 1: Identification and management of fisheries and critical habitat linkages at priority fisheries refugia in the South China Sea and Gulf of Thailand;
- Component 2: Improving the management of critical habitats for fish stocks of transboundary significance via national and regional actions to strengthen the enabling environment and knowledge-based fisheries refugia management in the South China Sea and Gulf of Thailand;
- Component 3: Information Management and Dissemination in support of national and regional-level implementation of the fisheries refugia concept in the South China Sea and Gulf of Thailand;
- Component 4: National and regional cooperation and coordination for integrated fish stock and critical habitat management in the South China Sea and Gulf of Thailand.

Focusing to Component 2, the objective of this component is focused on strengthening the enabling environment for the formal designation and operational management of refugia. Additionally, the component will lead to considerable stress reduction. Specifically, the demonstrations of best practice fishing methods and practices aimed at addressing key threats to fish stock and critical habitat linkages, and the adoption of supporting laws, will result in a 20% increase in vessels applying improved gear/techniques to safeguard fish stock and critical habitat linkages at priority sites. This component has identified one important national level activities on Targeted demonstration activities which stated in the component 2.9. This Activities will support, guide and building up the National Lead Agencies in establishing coastal fisheries management systems in priority fisheries refugia including create a trial approaches to reducing the effects of trawl and push net fishing on seagrass habitat, as well as to test

the use of fishing gear and practices that reduce the capture of juveniles, pre-recruits and fish in spawning condition.

IV. THE RESULT MATRIX OF THE CAUSAL CHAIN ANALYSIS AND POSSIBLE MANAGEMENT ACTION

In year 2017-2018, The national lead agency of fisheries from 4 of 6 implementing countries have organized a series of multi-stakeholder consultation at the selected refugia sites including Kep province, Kampot province and Koh Kong province in Cambodia, Trat province and Surat Thani in Thailand, Bolinao, Mazinloc and Coron in Philippine, Kuala Baram and Tanjung Leman in Malaysia. The multi-stakeholder consultation at the local site was aimed to compiling the information, suggestion and issue on the coastal habitat from all local resource users. One objective of the consultations was focused on the threat to fish life cycle from fisheries base on the experiences from all stakeholders through casual chain analysis methodology. The result matrix of the causal chain analysis and possible management action solution is concluded as shown in **APPENDIX 1**.

V. POSSIBLE SOLUTIONS ON THE BEST PRACTICES ON FISHING GEARS AND METHODS

To support the achievements of the component 2 on Improving the management of critical habitats for fish stocks of transboundary significance via national and regional actions to strengthen the enabling environment and knowledge-based fisheries refugia management in the South China Sea and Gulf of Thailand, the SEAFDEC/PCU reviewed possible solutions of the best practices on fishing gears and methods for example the FAO technical guidelines for responsible fisheries No. 4 Suppl. 2: the Ecosystem Approach to Fisheries (FAO, 2003), where the matrix of the options to manage fishing was summarized as shown in the **APPENDIX 2**.

Additionally, the Southeast Asian Fisheries Development Center (SEAFDEC) have long experienced through implementing various activities on the innovation on improvement of fishing gear and practice for sustainable management of fisheries in Southeast Asia. The possible solutions on the best practices on fishing gears and methods developed by SEAFDEC are concluded as shown in **APPENDIX 3**.

VI. PROMOTION AND DEMONSTRATIONS ON THE BEST PRACTICING GEAR/METHODS

Reference to the proposed regional activities to support and promote the best practices on fishing gear and methods focusing not only in the refugia sites but vicinity nearby the site which aims to reduce the impact from fishing gears to fisheries resources and refugia site. The PCU in collaboration with the SEAFDEC/Training Department proposes to work closely with country on fishing gear modification and fishing practice improvement to support an Establishment of fisheries refugia at country levels. The objectives on these regional activities are: 1) to demonstrate the best practice fishing method such as JTEDs for demersal and small pelagic fishes, modification of Crab-trap, elongated collapsible trap for demersal fishes, and others requested by country; 2) to identify the trial approaches to reducing the effects of destructive fishing at priority refugia site especially on seagrass habitat, as well as to test the use of fishing gear and practices that reduce the capture of juveniles, pre-recruits and fish in spawning condition; and 3) to address key threats to fish stock and critical habitat linkages and provide capacity to the site-based management board and local fisher.

This matter has been addressed at the RSTC2 on the requested from country for promotion and demonstrations of best fishing practices based on the appendix 1, 2 and 3. The PCU is planning to conduct the survey and demonstration and provide the awareness capacity for improving of fishing gears and methods. The PCU will select another refugia sites to work with country on promotion of the best fishing practices in the participating countries. The activities

	Activity	Workplan by Country (from Q4/2019-Q3/2020						
	Activity	CAM	ID	MY	РН	тн	VN	
1.	Workshop on demonstration of best Practice fishing gear and methods	Q4/19	ТВС	TBC	ТВС	ТВС	твс	
2.	Specific Research: Impacts of Elongated Collapsible Trap fishery in Kep Cambodia	Q1/20	ТВС	ТВС	ТВС	ТВС	твс	
3.	Specific Research: Best practices for Blue swimming crab fisheries	ТВС	ТВС	ТВС	ТВС	Q4/19	ТВС	
4.	Others (will be updated)							

The tentative workplan for surveys and demonstration of best practices gear/methods is as follows:

Remarks: TBC : To be confirmed

Please be noted that the results of the specific research in requested country can be lesson learned for other country in near future. The Demonstration and promotion of best fishing gears and method including the promotion of the specific research program are depended upon the availability of regional budget for this program.

VII. CONSIDERATION AND ADVISE FROM PSC

- The Committee is requested to take notes and apply the results mentioned in the Appendix 3, 4 and 5 for improving the existing fishing gears and methods that impact to environment and fisheries refugia site;
- The Committee is welcomed to provide the comments, suggestions, advise to the PCU on their required specific research to improve the specific fishing gear and methods to ensure that there is no irresponsible fishing gears in the sites;
- The committee is requested to endorse the revised tentative workplan by countries (if any amendment and/or proposed proposal by Country).

APPENDIX 3:.

Country	Site Name	Target Species	Stage of life- cycle	Threat	Immediate Cause	Root Cause	Management Action
Cambodia	Кер	Blue swimming crab	Juvenile	 Loss of habitat (i.e. sea grass Illegal fishing Habitat destruction Over fishing 	 Use of unsustainable fishing gear/practice (i.e. Small Mesh elongated collapsible trap) Destructive fishing gear Purse seine net trawlers 	 High market demand High price Unsustaina ble fishing gear using Destructive fishing gear 	 Strengthening fisheries law enforcement Fisheries law extension Establishment of conservation area Creating crab bank Alternative livelihood provision
		Blue swimming crab	Spawnin g (Dec. to Jan.)	 Destruction of spawning habitat Loss of seagrass Over fishing 	 Illegal fishing Trawlers with small mesh size net Use of inappropriate fishing gear Small Mesh elongated collapsible trap Purse seine trawlers Unsustainabl e fishing gears 	 Effort fishing to catch more fish High price High market demand 	 Conservation area development Strengthening law enforcement Fisheries law extension Creation of conservation area Strengthening patrolling and monitoring
	Kampo t	Grouper (Epinephelus spp.)	Adult	 Declining fish Habitat destruction 	 Mouse tailed trap Trawler with ball light 	 High demand High price in market 	 Strengthening law enforcement Strengthening patrolling group Strengthening cooperation with relevant stakeholders Establishing fisheries refugia
		Grouper (Epinephelus spp.)	Finger- lings (Octobe r to Decemb er)	 Declining of fingerlings Habitat destruction such as sea grass, coral reef, and mangrove forest 	 Mosquito (Small) net fishing gear Push net fishing with electric Mouse tailed trap Trawler with ball light Hand Push net 	 High Demand from cage culture High price in market 	 Strengthening law enforcement Strengthening patrolling group Strengthening cooperation with relevant stakeholders Establishing fisheries refugia

The Result Matrix of the Causal Chain Analysis and Possible Management Action

	Koh Kong	Mackerel	Spawnin g (Novem ber to January at Koh Kapi, Prek 3& 2, Boeung Kachang , Koh Yor, and Koh Nou)	 Habitat lo Over fishi 	 Mackerel gill net with small mesh size Light Luring fishing Purse seine net and trawlers from neighboring country Trawlers with small mesh size net from 2.5 to 3cm 	 High market demand in neighboring country Destructive fishing gears Illegal fishing from outside area 	 Strengthening the extension to fish seed traders Replanting flooded forest (Wetland) Establishment of fisheries refugia Strengthening patrolling group to make MCS Strengthening law enforcement Extending fisheries law Making co- operation with relevant stakeholders Strengthening transboundary- bilateral operation
Thailand	Trat	Indo-Pacific mackerel	Whole life cycle	 Overfishin Destructive fishing ge (e.g. giant trawls) 	e Invasion of foreign	 Increasing number of small-scale fishing boats altered from the commercial ones Non- cooperatio n of some fishing group Lacking in fisheries conservatio n awareness Insufficienc y of public authority Overlapped functions of relevant public authorities 	 Strengthening fisheries law enforcement Creating conservation areas (restricted fishing gear) Increasing awareness Promoting participatory approach fisheries management Empowering the communities on community base fisheries management Promoting community regulations for fisheries management Promoting fisheries management Promoting community regulations for fisheries management Promoting fishing eco- tourism Establishing aquatic animal banks

SEAFDEC/UNEP/GEF/FR-PSC.2


				• Use of			 Rehabilitating and establishing fisheries habitat Promoting mesh size restriction
	Surat Thani	Blue swimming crab	Whole life cycle	Unsustainabl e fishing gears • Overfishing	 Illegal fishing Fishing of small-size crabs in seagrass bed Small mesh- size nets 	 Illegal fishing High market demand Lacking in fisheries conservatio n awareness Low water quality Climate change 	 Strengthening fisheries law enforcement Establishing crab bank Creating conservation areas Creating awareness
Philippine	Bolina o	Rabbit fish (<i>Siganus</i> <i>spp.)</i>	juvenile s	 Over harvesting of juveniles 	 high demand of fish paste 	 Easy source of income for marginal fisherman 	 Size regulation on the harvesting of Rabbit fish & provision of supplemental livelihood
	Mazinl oc	Frigate tuna (Auxis spp.)	Pre- recruits / Juvenile	 Overfishing, use of fine mesh nets 	FADs fishing	 Due to high demand 	 FAD Management plan, Mesh size regulation
	Colon	Fusilier fish		 Decreasing of fish Loss of coral habitat 	 Unsustainable fishing practice: Use of cyanide in the live reef fish industry Blast fishing Non-selective fishing gear and practices Collection of corals as sinker Solid waste pollution 		
Malaysia	Kuala Baram, Saraw ak	Tiger Prawn (P. monodon)	Juvenile	deforestation			
			Pre- recruit	 Shrimp push net & bag net 			
			Adult	Trawl net			

		Spawnin g	Trawl net		
Tanjun g Leman , Johor	Lobster (Panulirus spp.)				

APPENDIX 4: The matrix of the options to manage the fishing that summarized from the FAO technical guidelines for responsible fisheries volume 4 Suppl. 2: The Ecosystem Approach to Fisheries (FAO, 2003)

 Technical measures 	Gear modifications that improve selectivity	 Gear restriction Mesh size restrictions Fishing method control Non-target species selectivity (TEDs, JTEDs, C-hook, etc.)
	Other gear issues	 Environmental conditions (light level, temperature, current speed, etc.). Ghost fishing control
	Spatial and temporal controls on fishing	 Seasonal closure Fisheries <i>Refugia</i> MPA
	Control of the impact from fishing gear on habitats	 Prohibition of certain gear in some habitats (trawling in coral reef and seagrass areas) Replace a high-impact fishing method with one with less impact on the bottom, e.g. trapping, longlining or gillnetting.
	Energy efficiency and pollution	Reduce of CO2 emissions.Energy optimization
 Input (effort) and output (catch) control 	Controlling overall fishing mortality	 Capacity limitation spatial/temporal Access limitations Effort limitation
	Catch controls	• By-catch controls (such as quotas)
3. Ecosystem manipulation	Habitat modifications	 Preventing habitat degradation Prohibition of destructive fishing methods in ecologically sensitive habitats (such as seagrass beds); Prohibition of intentional cleaning of the seafloor to facilitate fishing; and Reduction of the intensity of fishing in some fishing grounds to ensure that non- target Providing additional habitat
	Population manipulation	 Restocking and stock enhancement
 Rights-based management approaches 		 User rights Effort rights Catch rights Effort management

APPENDIX 5: Possible solution for best practices on fishing gear and methods promoted by SEAFDEC



ANNEX 11: KNOWLEDGE ATTITUDE AND PRACTICES

I. INTRODUCTION

The Project Coordinating Unit includes this issue for applying of "**KNOWLEDGE ATTITUDE AND PRACTICES**" into the project implementation by expressing the results in form of audio-visual presentation/ film to give audience easily understanding on the impacts of this project particular to ecosystem, and social aspects.

II. WHAT IS KNOWLEDGE ATTITUDE AND PRACTICE?

KAP Study tells us what people know about certain things, how they feel and also how they behave. The three topics that a KAP study measures are Knowledge, Attitude and Practice. The Knowledge possessed by a community refers to their understanding of any given topic.

A KAP survey is a quantitative method (predefined questions formatted in standardized questionnaires) that provides access to quantitative and qualitative information. KAP surveys reveal misconceptions or misunderstandings that may represent obstacles to the activities that we would like to implement and potential barriers to behavior change. Note that a KAP survey essentially records an "opinion" and is based on the "declarative" (i.e., statements). In other words, the KAP survey reveals what was said, but there may be considerable gaps between what is said and what is done.

III. HOW DO WE APPLY FOR THE PROJECT IMPLEMENTATION?

In general, when starting the project implementation, KAP survey has been conducted in form of baseline surveys to understand the situations of what we need to achieve. In this connection, it would be interesting, if the project could consider developing an audio-visual presentation/ film / infographic presentation, etc. to inform the public on change or impacts from the project activity.

IV. CONSIDERATION AND ACTION BY THE PSC

- The Committee is requested to take note and consider applying the KAP survey to show the results/achievement in a form of presentation/ film.
- The Committee is invited to share their lesson learned on this topic.

ANNEX 12: EXPENDITURE REPORT AS OF 30 SEPTEMBER 2019

5000		100,000	815,200	204,935.62	- 115,931.82	16.569.00	-	336,604.87	661.015.80		2,002,37
5500	Evaluation	100.000		-	-	-			<u> </u>		100.00
5400	Hospitality and entertainment	-	-	1,000.00	1,400.00	3	1,411.00	2,470.41	-	3,240.01	- (4
5300	Sundry	2.800	- 21,000	1.066.88	1.408.53	3	1.411.53	2.478.41	767.10	3,245.51	(44
5200	Reporting costs	62.500	21.000	325.00	-		-	325.00	860.09	1.185.09	61.3
5100	Operation and maintenance of equipment	500	-	59.00	60.60	-	60.60	119.60	_	119.60	3
1300	Premises	42,000		5,974.00		-	-	5.974.00	5.376.00	11,350.00	30.6
4200	Non-expendable equipment	42,000	10,000	3,388.04	-	26	26.00	3,414.04	24,697.96	28,112.00	13,88
100	Expendable equipment	3,000	-	1,466.52	45.00	-	45.00	1,511.52	643.35	2,154.87	84
3300	Meetings/Conferences	399,500	121,500	23,079.95	16,338.72	4,839	21,177.72	44,257.67	42,647.39	86,905.06	312,59
3200	Group training	205,800	35,000	11,294.05	18,292.34	2,040	20,332.34	31,626.39	41,144.68	72,771.07	133,02
2300	Sub-contracts (for commercial purposes)	175,000	44,500	3,365.85	1,050.73	8,762	9,812.73	13,178.58	8,178.08	21,356.66	153,64
2200	Sub-contracts (supporting organizations)	712,000	280,500	6,746.13	2,466.69	54	2,520.69	9,266.82	9,818.59	19,085.41	692,9
2100	Sub-contracts (UN entities)	-	-	-		-	-	-	-	-	-
1600	Travel on official business	196,000	44,100	45,927.82	25,847.21	67	25,914.21	71,842.03	100,396.47	172,238.50	23,76
1300	Administrative support	-		-	0	-	-	-	-	-	-
1200	Consultants	811,500	218,500	77,954.60	39,610.03	778	40,388.03	118,342.63	392,733.93	511,076.56	300,42
1100	Project personnel	247,400	40,100	24,287.78	9,980.40	-	9,980.40	34,268.18	33,752.16	68,020.34	179,38
		A	В	C	D	E	F=D+E	G=C+F	Н	I=G+H	J=A-I
JNEP B	udget Line	Total project budget	Current YEAR budget	expenditures for current YEAR	for current QUARTER	obligations for current QUARTER	expenditures for current QUARTER	expenditures for current YEAR	expenditures for previous YEARS	Total cummulative expenditures to date	balance to-date
		UNEP appro	ŭ	Cummulative	Disbursements	Actual Unliquidated	expenditures inc Total	urred** Total	Cummulative	T.(.)	Cummulat unspen
	g period:	From:		01-Ju	• • • •		To:		30-Sep		
	mplementing agency/organization: mplementation period:	Southeast Asian From:	FISHERIES Deve	Jan, 2	, ,		To:		Dec. 2	120	
	number:	0 11 11			(0545556)						
Project t	itle:	Establishment ar	nd Operation of	a Regional Syst	em of Fisheries F	Refugia in the S	South China Sea a	and Gulf of Thaik	and		

Remarks: 1) This expenditure report is excluded cash advance for Q4 in the country account. 2) The budget line is based on the 1st revision (ref. to wp.11)

FOR CONSIDERATION AND ACTION BY PSC

- The Committee is requested to take note on the expenditures as of 30 September 2019 and the overspent in budget line 5300,
- The Committee is welcomed to seek clarification if any, and endorse the total expenditure as of 30 September 2019.

ANNEX 13: CONSIDERATION OF THE CO-FINANCE AS OF 30 JUNE 2019

							A	ppendix 14_Cofi	nance report.
	REPORT OF PLANN	ED AND AC	TUAL CO-F	INANCE BY	' BUDGET L	.INE			
Name:					I/A OWN	EINANCE			
(Please pre	epare one worksheet per source of co-finance)				I/AOWN	INANCE			
Project title	2:	Establishment a	nd Operation of A	A Regional Syster	m of Fisheries Re	fugia in the Sout	h China Sea and	Gulf of Thailand	
Project nur	mber:								
Project exe	ecuting partner:	SEAFDEC							
Project rep	orting period:	US\$	US\$	US\$	US\$	US\$	US\$	US\$	US\$
From :	1-Jan-19	Prior Year	Cash Co	finance	In-kind C	ofinance	Total fo	oryear	Cummulati
To:	30-Jun-19	Actual Total	Planned	Actual	Planned	Actual	Planned	Actual	Actual Tota
UNEP BUD	GET LINE*	А	В	C	D	E	F = B+D	G = C+E	H = A+G
1100	Project personnel	288,640	8,784	-	43,919	57,728	52,703	57,728	346,3
1200	Consultants	-	-	-	-	-	-	-	-
1300	Administrative support	-	-	-	-	-	-	-	-
1600	Travel on official business (above staff)	-	6,476	-	32,379	-	38,855	-	-
2100	Sub-contracts (UN entities)	-	-	-	-	-	-	-	-
2200	Sub-contracts (supporting organizations)	-	-	-	-	-	-	-	-
2300	Sub-contracts (commercial purposes)	-	-	-	-	-	-	-	-
3200	Group training (study tours, field trips, workshops, seminars, etc.)	1,069,884	95,092	15,736	508,826	20,640	603,918	36,376	1,106,2
3300	Meetings/conferences	18,351	13,445	3,000	67,227	2,400	80,672	5,400	23,7
4100	Expendable equipment	-	-	-	-	-	-	-	-
4200	Non-expendable equipment	-	944	944	4,720	4,720	5,664	5,664	5,6
4300	Premises (office rent, maintenance of premises, etc.)	48,000	9,155	9,155	12,409	12,409	21,564	21,564	69,5
5100	Operation and maintenance of equipment	-	-	-		-	-	-	-
5200	Reporting costs (publications, maps, newsletters, printing, etc.)	-		-		-	-	-	-
5300	Sundry (communications, postage, freight, clearance charges, etc.)	-		-		-	-	-	-
5400	Hospitality and entertainment	-		-		-	-	-	-
5500	Evaluation (consultants fees/travel/DSA, admin support,etc.)	-		-		-	-	-	-
TOTAL CO	STS	1,424,875	133,896	28,835	669,480	97,897	803,376	126,732	1,551,6
TOTAL CO			,	28,835	669,480			126,73	2
Name:		Title:				Name of Pr	oject Manager:	Mr. Somboon	Siriraksopl
-	Duly authorized official of Executing Division								
		Date:					Signature:		
Signature:							Date:	12.0	ep-19

								opendix 14_Cofi	
	REPORT OF PLANN	ED AND AC	TUAL CO-F	INANCE BY	BUDGET L	INE			
lame:					GOVERN	IMENT			
Please prepare one worksheet per sour	ce of co-finance)								
roject title:		Establishment a	nd Operation of A	A Regional System	m of Fisheries Re	fugia in the Sout	h China Sea and	Gulf of Thailand	
roject number:									
roject executing partner:		SEAFDEC							
roject reporting period:		US\$	US\$	US\$	US\$	US\$	US\$	US\$	US\$
rom :	1-Jan-19	Prior Year	Cash Co	finance	In-kind Co	ofinance	Total fo	ryear	Cummulativ
0:	30-Jun-19	Actual Total	Planned	Actual	Planned	Actual	Planned	Actual	Actual Tota
NEP BUDGET LINE*		A	В	С	D	E	F = B+D	G = C+E	H = A+G
100 Project personnel		941,396	8,372	-	41,861	258,048	50,233	258,048	1,199,44
200 Consultants		-	-		-	-	-	-	-
300 Administrative support		7,284	-	1,600	-	32,960	-	34,560	41,84
600 Travel on official business (a	bove staff)	120,104	6,172	10,000	30,861		37,034	10,000	130,10
100 Sub-contracts (UN entities)			-	-	-	-	-	-	-
200 Sub-contracts (supporting or	ganizations)		-	-	-		-	-	-
300 Sub-contracts (commercial p	urposes)	-	-	-	-	-	-	-	-
200 Group training (study tours,	ield trips, workshops, seminars, etc.)	640,245	90,635	13,720	484,975	113,600	575,610	127,320	767,56
300 Meetings/conferences		65,425	12,815	-	64,075	3,520	76,890	3,520	68,94
100 Expendable equipment		-	-	-	-	-	-	-	-
200 Non-expendable equipment		-	900	-	4,499	4,499	5,398	4,499	4,49
300 Premises (office rent, mainte	enance of premises, etc.)	-	8,726	-	11,827	11,827	20,553	11,827	11,82
100 Operation and maintenance	of equipment	-	-	-	-	-	-	-	-
200 Reporting costs (publications	, maps, newsletters, printing, etc.)	-		-	-	-	-	-	-
300 Sundry (communications, po	stage,freight, clearance charges, etc.)	-		-	-	-	-	-	-
400 Hospitality and entertainme	nt			-	-	-	-	-	-
500 Evaluation (consultants fees	/travel/DSA, admin support,etc.)	-		-	-	-	-	-	-
OTAL COSTS		1,774,454	127,620	25,320	638,098	424,454	765,718	449,774	2,224,22

FOR CONSIDERATION AND ACTION BY PSC

- The Committee is requested to take note on the CO-FINANCE Report as of 30 JUNE 2019 for SEAFDEC (1) and the countries:
- The Committee is welcomed to seek clarification if any, and endorse the total cofinance as of 30 June 2019.

ANNEX 14: COSTED IMPLEMENTATION PLAN FOR 2020

I. INTRODUCTION

This paper aims to compile the estimation of the costed implementation plan for 2020 for reference to the PCU for in advance calculation of a total budget requirement by each country. In addition, this information is also useful for the PCU to monitor and pre-analysis the overall budget for each activity that has been spent to avoid the overspent in each budget activities.

II. ESTIMATION OF THE COSTED IMPLEMENTATION PLAN FOR 2020

The PCU sent the template as appeared in the list of working document Ref.04 to all participating countries, accordingly the PCU received the response from 4 country including the PCU. The estimation of the Costed Implementation Plan for 2020 is as Appendix 6.

III. CONSIDERATION AND ACTION BY PSC

- The Committee is requested to take note estimation of the Costed Implementation Plan for 2020;
- The committee will be informed that the estimated total expenditures by 2020 is about 55-60% of the total GEF Funded;
- The Committee is welcomed to seek clarification if any, and encouraged to endorse the estimation of Costed Implementation Plan for 2020 (before and after inclusion of the estimate cost for Indonesia and Viet Nam.

COMPONENT/ACTIVITY	COSTIMPLEMENT	ATION PLAN FO	DR 2020 (ESTIMATE	EION IN USD	
	Q1	Q2	Q3	Q4	TOTAL
COMPONENT 1:Identification	and management of f	isheries and critic	al habitat linkages	at priority fisherie	s refugia
ACTIVITY 1.1	12,048.78				12,048.78
ACTIVITY 1.2	15,757.83				15,757.83
ACTIVITY 1.3	6,000.00				6,000.0
ACTIVITY 1.4	5,000.00				5,000.0
ACTIVITY 1.5	-				
COMPONENT 2: Improving via national and regional act refugia management	tions to strengthen				
ACTIVITY 2.1	3,000.00	3,000.00	-	8,348.05	14,348.0
ACTIVITY 2.2	3,000.00	3,000.00	2,000.00	5,962.89	13,962.8
ACTIVITY 2.3	5,000.00	6,000.00	5,000.00	9,540.62	25,540.6
ACTIVITY 2.4	-	-	5,000.00	18,540.62	23,540.6
ACTIVITY 2.5	11,171.89	-	5,000.00	5,000.00	21,171.8
ACTIVITY 2.6	5,700.00	10,781.26	-	5,000.00	21,481.2
ACTIVITY 2.7	-	-	5,000.00	5,000.00	10,000.0
ACTIVITY 2.8	-	-	1,000.00	4,000.00	5,000.0
ACTIVITY 2.9 (Reg. Act.)	5,000.00	5,000.00			10,000.0
ACTIVITY 2.10 (Reg. Act.)	7,000.00	7,000.00	7,000.00	9,000.00	30,000.0
COMPONENT 3: Information of the fishe	-		n in support of r	_	
ACTIVITY 3.1	-	-	-	5,000.00	5,000.0
ACTIVITY 3.2	2,390.63	9,390.63	-	5,000.00	16,781.2
ACTIVITY 3.3	-	10,000.00	7,000.00	5,000.00	22,000.0
ACTIVITY 3.4 (Reg. Act.)	4,000.00	4,000.00	3,000.00	2,000.00	13,000.0
ACTIVITY 3.5 (Reg. Act.)	5,000.00	7,000.00	2,000.00	1,500.00	15,500.0
COMPONENT 4: National an nabitat management in the		ation and coord	dination for inte	egrated fish stock	and critical
ACTIVITY 4.1	2,779.69	150.00	2,779.69	150.00	5,859.3
ACTIVITY 4.2	500.00	8,171.89	500.00	8,171.89	17,343.7
ACTIVITY 4.3	9,629.69	8,129.69	11,629.69	7,479.69	36,868.7
ACTIVITY 4.4 (Reg. Act.)	18,000.00		18,000.00		36,000.0
ACTIVITY 4.5 (Reg. Act.)				20,000.00	20,000.0
ACTIVITY 4.6 (Reg. Act.)	47,500.00	37,500.00	37,500.00	37,500.00	160,000.0
TOTAL	168,478.51	119,123.47	112,409.38	162,193.76	562,205.12

Remarks: this estimation is not yet inclusion the CIP by ID and VN.

ANNEX 15: PROPOSED BUDGET REVISION

I. INTRODUCTION

Reference to the expenditure report as of 30 June 2019, some budget line indicated the overspent such as BL4300 (Premises), BL4100 (Expendable equipment), BL5300 (Sundry) and BL5100 (Operation and maintenance of equipment) as shown in Figure 1. Regarding this the large overspent was on BL4300 for Premises, in which there was no budget in the original workplan agreed by partner country and adopted by GEF. The Fund Manager from UNEP/HQ in Nairobi suggested the PCU to cover the overspent by revision of the project budget accordingly. In this connection, the PCU consulted with Lead agency, Malaysia particularly the BL4300 for premises in which country required for maintenance cost of the established Information Centres. Additionally, the overspent of others budget lines that used by partner countries and PCU are needed for revision.

Project t	itle:	Establishment a	nd Operation of	a Regional Sys	stem of Fisheries	s Refugia in the	e South China Se	a and Gulf of Th	ailand		
Project r	number:										
Project i	mplementing agency/organization:	Southeast Asian	Fisheries Deve	elopment Centr	e (SEAFDEC)						
Project i	mplementation period:	From:		Jan. 2	017		To:		Dec. 20)20	
Reportin	g period:	From:		01-Ap	or-19		To:		30-Jun	-19	
		UNEP appro	ved budget			Actua	l expenditures ind	curred**			Cummulative
UNEP BI	udget Line	Total project budget	Current YEAR budget	Cummulative expenditures for current YEAR	Disbursements for current QUARTER	Unliquidated obligations for current QUARTER	Total expenditures for current QUARTER	Total expenditures for current YEAR	Cummulative expenditures for previous YEARS	Total cummulative expenditures to date	unspent balance to-date
		A	В	С	D	E	F=D+E	G=C+F	Н	I=G+H	J=A-I
1100	Project personnel	247,400	40,100	-	12,338.14	-	12,338.14	12,338.14	45,701.80	58,039.94	189,360
1200	Consultants	811,500	218,500		38,153.97	-	38,153.97	38,153.97	432,534.56	470,688.53	340,811
1300	Administrative support	-		•		-	-	-	-	-	-
1600	Travel on official business	196,000	44,100	-	23,977.66	-	23,977.66	23,977.66	121,963.31	145,940.97	50,059
2100	Sub-contracts (UN entities)	-	-	-	-	-	-	-	-	-	-
2200	Sub-contracts (supporting organizations)	749,000	280,500	-	2,440.00	-	2,440.00	2,440.00	14,124.72	16,564.72	732,435
2300	Sub-contracts (for commercial purposes)	175,000	44,500	-	3,365.84	-	3,365.84	3,365.84	10,821.94	14,187.78	160,812
3200	Group training	205,800	35,000	•	5,502.90	-	5,502.90	5,502.90	46,936.06	52,438.96	153,361
3300	Meetings/Conferences	399,500	121,500	-	22,701.39	-	22,701.39	22,701.39	47,865.85	70,567.24	328,933
4100	Expendable equipment	1,000		-	1,416.52	-	1,416.52	1,416.52	623.35	2,039.87	(1,040
4200	Non-expendable equipment	49,000	10,000	-	2,165.96	•	2,165.96	2,165.96	26,015.49	28,181.45	20,819
4300	Premises	•	-	-	-	•	-	-	11,350.00	11,350.00	(11,350
5100	Operation and maintenance of equipment	-	-	-	59.00	-	59.00	59.00	-	59.00	(59
5200	Reporting costs	65,000	21,000	-	-	-	-	-	1,185.09	1,185.09	63,815
5300	Sundry	800	-	-	622.30	-	622.30	622.30	1,270.22	1,892.52	(1,093
5400	Hospitality and entertainment	-	-	-	-	-	-	-	-	-	-
5500	Evaluation	100,000	-	-	•	-	-	•	-	-	100,000
99	GRAND TOTAL	3,000,000	815,200	•	112,743.68	•	112,743.68	112,743.68	760,392.39	873,136.07	2,126,864

II. URGENT BUDGET REVISION SUGGESTED BY UNEP FUND MANAGER

In response to the UNEP/HQ, the PCU revised the project budget in parts of Malaysia and the PCU by reducing some budget line to add on the overspent budget lines. The revision of the project budget is shown in Figure 2.

FINANCIA	OJECT NO			829 2019
FUND				3.000.000
ORG UNI		-		3,000,000
PROGRA		-		
PROJECT				5401
-	T SYMBOL			5401
FROJECI				
Code	Description	Project Budget	Proposed Revision	Adjustment
	PERSONNEL COMPONENT			
	Project Personnel w/m	247,400	247,400	-
	Consultants w/m	811,500	811,500	-
	Travel on official business (above staff)	196,000	196,000	-
	Component Total	1,254,900	1,254,900	-
	IRACT COMPONENT			
	Sub-contracts (MoU's/LA's for UN cooperating agencies)	-	-	-
	Sub-contracts (MoU's/LA's for non-profit supporting organizations)	749,000	712,000	(37,000)
) Sub-contracts (commercial purposes)	175,000	175,000	-
	Component Total	924,000	887,000	(37,000)
	COMPONENT			
	Group training (study tours, field trips, workshops, seminars, etc)	205,800	205,800	-
	Meetings/conferences (give title)	399,500	399,500	-
	Component Total	605,300	605,300	-
	NT & PREMISES COMPONENT			
	Expendable equipment (items under \$1,500 each, for example)	1,000	3,000	2,000
	Non-expendable equipment (computers, office equip, etc)	49,000	42,000	(7,000)
	Premises (office rent, maintenance of premises, etc)	-	42,000	42,000
	Component Total	50,000	87,000	37,000
	NEOUS COMPONENT			
	Operation and maintenance of equipment	-	500	500
	Reporting costs (publications, maps, newsletters, printing, etc)	65,000	62,500	(2,500)
	Sundry (communications, postage, freight, clearance charges, etc)	800	2,800	2,000
	Hospitality and entertainment	-	-	-
	Evaluation (consultants fees ETC)	100,000	100,000	-
5999	Component Total	165,800	165,800	-
9999	GRAND TOTAL	3,000,000	3,000,000	-
(1)	Reduce to cover the overspent amount under BL 4300 plus anticipated addit	ional expenses		
	Increase to cover the overspent amount of USD 1,040 plus anticipated additional of USD 1,040 plus anticipated additional additional of USD 1,040 plus anticipated additional of USD 1,040 plus attributed ad			
	Reduce to cover the overspent amount of 05D 1,040 pius anticipated additional providence of the overspent amount under BL 4100 and 4300 plus anticipated additional providence of the overspent amount under BL 4100 and 4300 plus anticipated additional providence of the overspent amount of the ov	•		
	Increase to cover the overspent amount of USD11,350 plus anticipated addit	•		
	Increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to cover the overspent amount of USD 59 plus anticipated additional increase to coverspent amount of USD 59 plus anticipated additional increase to coverspent amount of USD 59 plus addition	•		
	Reduce to cover the overspent amount of 050 55 pigs anticipated addition	•		
	Increase to cover the overspent amount of USD 1,093 plus anticipated additi	•		
(7)		chier chpended		

III. CONSIDERATION AND ACTION BY THE PSC

- The Committee is requested to take note and endorse the 1st Revision of the project budget in emergency case;
- The committee is also welcomed to advice the PCU on the revision of the project budget.

ANNEX 16: STATUS OF ANNUAL FINANCIAL AUDIT REPORTS FOR 2016-2018

In addition to the routine quarterly reports, UNEP requires an annual audit of the financial statements relating to the status of SEAFDEC/UNEP/GEF project funds as at 31 December each year, by a recognised firm of public accountants (for a government, by Government auditors), which shall be dispatched to SEAFDEC by 31 March and to UNEP before 30 June. Participating countries are required to submit annual audit reports of their financial statements while SEAFDEC is required to submit annual audit report of consolidated financial statements that combines all countries including the Project Coordinating Unit.

Table below indicates the submission of audit report of expenditures for the years 2016 to 2018. For the year 2016, only SEAFDEC is required to submit consolidated audit report which had been combined with the years 2017 and 2018, and received on 13 September 2019. Combined audit reports for the years 2017 and 2018 had been received from Cambodia, Philippines and Thailand. For the year 2018, Malaysia audit report had been received on 29 May 2019. Overall, the auditors had expressed their opinion that proper books of account and records have been maintained, all project expenditures are supported by vouchers and adequate documentation, and expenditures have been incurred in accordance with the objectives outlined in the National Project Document and Letter of Agreement.

There was no significant audit findings and observations in the submitted audited financial statements except for the Philippines where descrepancies were observed by the auditors. For the year 2017, the Statement of Net Assests summary and breakdown have different figures. For the year 2017 and 2018, the SNA and Project Expenditures Report have different figures. Some expenditures were not supported with proper and adequate documentation. Per audit report, there was no proper reconciliation made by the Project Management Office to correct the descrepancies. Reconciliation between the reported figures are ongoing to ensure proper reporting and to eliminate variance for 2019 transactions.

	2016	2017	2018		
Cambodia	Not required	1 April 2019 (Combined report)			
Indonesia	Not required	Not required	Not required		
Malaysia	Not required	Not required 29 May 2019			
Philippines	Not required	28 June 2019 (Combined report)			
Thailand	Not required	9 September 2019 (Combined report)			
Vietnam	Not required	Not required	Not required		
SEAFDEC	13 Se	eptember 2019 (Combined Report)			

Status of financial audit reports submission as of 28 September 2019

DISCUSSION AND RECOMMENDATION

Except for the year 2016 where participating countries were not required to submit audit reports, most of the participating countries including SEAFDEC combined and submitted their audit reports beyond due date, i.e. by 31 March.

Participating countries are reminded that according to the UN Financial Rules and Procedures, no further cash advances will be made to any country through the PCU until the receipt of audited financial reports have been received.

Participating countries and SEAFDEC are reminded to take note of the audit report submission date as per Letter of Agreement, and advised to take the necessary action to avoid delays in the submission of financial audit reports in the future.

ANNEX 17: TEMPLATE OF FINANCIAL AUDIT FOR 2019

SEAFDEC/UNEP/GEF PROJECT FOR (COUNTRY NAME) STATEMENT OF NET ASSETS

AS AT

	20	19
	XXXXX	US\$
	Local Currency	(1US\$ =)
ACCUMULATED FUND		
As at		
REPRESENTAED BY		
Current assests		
* Cash and cash equivalents		
* Other receivables		
* Advances		
* Prepayment		
Total Assets		
Less: Liabilities		
 Accured payable 		
Total Liabilities		
NET ASSETS		
Prepared by		
Assistant of Account		

Certified by ______ Approved by ______

Head of Account Head of National Institution

Page 1

Net Assets

SEAFDEC/UNEP/GEF PROJECT FOR (CONUNTRY NAME) STATEMENT OF REVENUES AND EXPENDITURES FOR A PERIOD XXXX-XXXX

	20	19
	XXXXX	US\$
	Local Currency	(1US\$ =)
REVENUES * Contribution from UNEP/GEF * Interest received * Exchange Gain (Loss) TOTAL REVENUES EXPENDITURES		
COM-I Identification and management of fisheries and critical		
habitat linkages at priority fisheries refugia		
 COM-II Improving the management of critical habitats for fish stocks of transboundary significance via national and regional actions to strengthen the enabling environment and knowledge-base for fisheries refueia management COM-III Information Management and Dissemination in support of national and regional-level implementation of the fisheries refugia concept COM-IV National and regional cooperation and coordination for integrated fish stock and critical habitat management in the South China Sea 		
TOTAL EXPENDITURES		
EXCESS (DEFICIENCY) OF REVENUES OVER EXPENDITURES		

Page 2 REVENUES EXPENDITURES

SEAFDEC/UNEP/GEF PROJECT FOR (COUNTRY NAME) SCHEDULES OF EXPENDITURES FOR THE PERIOD. XXXX-XXXX

		201	9
		XXXXX	US\$
		Local Currency	(1US\$ =)
00040	ONENT I:		
COMP	Identification and management of fisheries refugia		
ACTIV			
	Developing fisheries and coastal habitat information and data		
	collection programmes		
1.2	Facilitating agreement among stakeholders on the boundaries of		
	fisheries refugia		
1.3	Developing Community-Based Management Plans		
1.4	Establishing operational management		
1.5	Strengthening civil society and community organization		
	participation in the management of fisheries refugia sites		
	TOTAL COMPONENT I		
	:		
COMP	ONENT II:		
	Strengthening the enabling environment & knowledge base		
ACTIV	for management		
	Enhancing policy guidance for improved management of the		
	effects of fishing on critical habitats		
2.2	Defining the policy and legal basis for formal designation and establishment of fisheries refugia		
2.3	Development of national guidelines on the establishment and		
	operation of fisheries refugia		
2.4	Reforming national policy, legal and planning frameworks for demarcating boundaries and managing refugia		
2.5	Enhancing access to information relating to status and trends in fish stocks and habitats		
2.6	Improving national-level management and sharing of information and data on fish early life history		
2.7	Enhancing access to information relating to the locations and		
2.7	status of coastal habitats and management areas		
2.8	Strengthening the information base for the planning, monitoring and evaluation of management at priority fisheries refugia sites		
2.9	Improved basin-wide understanding of linkages between		
	ocean circulation patterns, nutrient/chlorophyll concentrations,		
	and sources and sinks of fish larvae in the South China Sea		
2.10	Regionally and locally appropriate best practices generated to		
	address the effects of trawl and push net fishing on seagrass		
	habitat, and the capture of juveniles, pre-recruits and fish in		
	spawning condition		
	TOTAL COMPONENT II		

Page 3 ACTIVITY-BASED EXPENDITURES

SEAFDEC/UNEP/GEF PROJECT FOR (COUNTRY NAME) SCHEDULES OF EXPENDITURES FOR THE PERIOD. XXXX-XXXX

	20	19
	XXXXX	US\$
	Local Currency	(1US\$ =)
COMPONENT III:		
Information Management and Dissemination in support of national-level implementation of the fisheries refugia concept		
ACTIVITIES		
3.1 Enhancing national uptake of best practices in integrating fisheries management and biodiversity conservation		
3.2 Improving community acceptance of area-based approaches to marine management		
3.3 Knowledge generated & experiences from establishing and operating fisheries refugia captured & shared nationally, regionally, & globally		
3.4 Information and Education Campaigns for small-scale		
fisherfolk on the links between fisheries, habitats and		
biodiversity		
3.5 Standardised methods for collection and analysis of info and data on official official on a final data on official officia		
data on refugia effectiveness (including indicator system)		
TOTAL COMPONENT III		
COMPONENT IV: National coordination for integrated fish stock and critical habitat management		
ACTIVITIES		
4.1 Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia		
4.2 Harnessing national scientific and technical expertise and knowledge to inform policy, legal and institutional reforms for fisheries refugia		
4.3 Catlyzing local community action via establishment and operation of site-based management boards at priority refugia sites		
4.4 Regional cooperation in the integration of scientific knowledge and research outputs with management		
4.5 Regional cooperation in the establishment and operation of a regional system of fisheries refugia		
 4.6 Effective coordination of regional and national level activities and reporting 		
TOTAL COMPONENT IV		

Page 4 ACTIVITY-BASED EXPENDITURES

	20)19
	XXXXX	US\$
	Local Currency	(1US\$ =)
Component I:		
Identification and management of fisheries refugia		
Activities		
1.1 Developing fisheries and coastal habitat information and data collection		
programmes		
10 Project Personnel Component		
1100: Project Personnel		
1200: Consultatants		
1600: Travel on Official business	 	
20 Sub-contract Component		
2200: Sub-contracts (MoULA's for non-profit supporting organizations)		
2300: Sub-contracts (commercial purposes)	 	
30 Training Component		
3200: Group training (study tours, filed trips, ws, seminar, etc)		
3300: Meting/Conferences	 	
40 Equiptment & Premises Component.		
4200: Non-expendable equipment (Computer, office equipment, etc)	 	
50 Miscellaneous Component		
5200: Reporting costs (Publications, maps, newsletters, printing, etc)		
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)	 	
sub-activity 1.1		
1.2 Facilitating agreement among stakeholders on the boundaries of		
fisheries refugia		
10 Project Personnel Component		
1100: Project Personnel		
1200: Consultatants		
1600: Travel on Official business	 	
20 Sub-contract Component		
2200: Sub-contracts (MoULA's for non-profit supporting organizations)		
2300: Sub-contracts (commercial purposes)	 	
30 Training Component		
3200: Group training (study tuors, filed trips, ws, seminar, etc)		
3300: Meting/Conferences	 	
40 Equiptment & Premises Component.		
4200: Non-expendable equipment (Computer, office equipment, etc)	 	
50 Miscellaneous Component		
5200: Reporting costs (Publications, maps, newsletters, printing, etc)		
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)	 	
sub-activity 1.2		

Page 5

BUDGETLINE BASED EXPENDITURES

	2019		
	20000	US\$	
	Local Currency	(1US\$ =)	
Component I:			
Identification and management of fisheries refugia			
Activities			
1.3 Developing Community-Based Management Plans			
10 Project Personnel Component			
1100: Project Personnel			
1200: Consultatants			
1600: Travel on Official business			
20 Sub-contract Component			
2200: Sub-contracts (MoULA's for non-profit supporting organizations)			
2300: Sub-contracts (commercial purposes)			
30 Training Component			
3200: Group training (study tours, filed trips, ws, seminar, etc)			
3300: Meting/Conferences			
40 Equiptment & Premises Component			
4200: Non-expendable equipment (Computer, office equipment, etc)	 		
50 Miscellaneous Component			
5200: Reporting costs (Publications, maps, newsletters, printing, etc)			
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)	 		
sub-activity 1.3			
1.4 Establishing operational management			
10 Project Personnel Component			
1100: Project Personnel			
1200: Consultatants			
1600: Travel on Official business	 		
20 Sub-contract Component			
2200: Sub-contracts (MoULA's for non-profit supporting organizations)			
2300: Sub-contracts (commercial purposes)	 		
30 Training Component			
3200: Group training (study tours, filed trips, ws, seminar, etc)			
3300: Meting/Conferences	 		
40 Equiptment & Premises Component			
4200: Non-expendable equipment (Computer, office equipment, etc)	 		
50 Miscellaneous Component			
5200: Reporting costs (Publications, maps, newsletters, printing, etc)			
5500: Evaluation (consultants fees/travel/D5A, admin support, etc)	 		
sub-activity 1.4			

COMPONENT-I/2

Page 6

BUDGETLINE BASED EXPENDITURES

2019 X00X US\$ Local Currency (1US\$ =) Component I: Identification and management of fisheries refugia Activities 1.5 Strengthening civil society and community organization participation in the management of fisheries refugia sites 10 Project Personnel Component 1100: Project Personnel 1200: Consultatants 1600: Travel on Official business - -20 Sub-contract Component 2200: Sub-contracts (MoULA's for non-profit supporting organizations) 2300: Sub-contracts (commercial purposes) - -. . 30 Training Component 3200: Group treining (study tours, filed trips, ws, seminer, etc) 3300: Meting/Conferences _____ - -40 Equiptment & Premises Component 4200: Non-expendable equipment (Computer, office equipment, etc) _ -. . 50 Miscellaneous Component 5200: Reporting costs (Publications, maps, newsletters, printing, etc) 5500: Evaluation (consultants fees/travel/DSA, admin support, etc) _____ - sub-activity 1.5 _ _ TOTAL COMPONENT-I _ _

SEAFDEC/UNEP/GEF PROJECT FOR (CONUNTRY NAME) DETAILS OF ACTIVITIES EXPENDITURES

FOR A PERIOD. XXXX - XXXX

	20	019
	XXXXX	US\$
	Local Currency	(1US\$ =)
Component II:		
Strengthening the enabling environment & knowledge base for managem	ient	
Activities		
2.1 Enhancing policy guidance for improved management of the effects of fishing on critical habitats		
10 Project Personnel Component		
1100: Project Personnel		
1200: Consultatants		
1600: Travel on Official business		
20 Sub-contract Component		
2200: Sub-contracts (MoULA's for non-profit supporting organizations)		
2300: Sub-contracts (commercial purposes)		
30 Training Component		
3200: Group training (study tours, filed trips, ws, seminar, etc)		
3300: Meting/Conferences		
40 Equiptment & Premises Component		
4200: Non-expendable equipment (Computer, office equipment, etc)		
50 Miscellaneous Component		
5200: Reporting costs (Publications, maps, newsletters, printing, etc)		
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)		
sub-activity 2.1		
2.2 Defining the policy and legal basis for formal designation and establishment of fisheries refugia		
10 Project Personnel Component		
1100: Project Personnel		
1200: Consultatants		
1600: Travel on Official business		
20 Sub-contract Component		
2200: Sub-contracts (MoULA's for non-profit supporting organizations)		
2300: Sub-contracts (commercial purposes)		
30 Training Component		
3200: Group treining (study tours, filed trips, ws, seminer, etc)		
3300: Meting/Conferences		
40 Equiptment & Premises Component		
4200: Non-expendable equipment (Computer, office equipment, etc)		
50 Miscellaneous Component		
5200: Reporting costs (Publications, maps, newsletters, printing, etc)		
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)		
sub-activity 2.2		

COMPONENT-II/1

Page 8

BUDGETLINE BASED EXPENDITURES

			2019		
			X000X US		
			Local Currency	(1US\$ =)
Component II:					
Strengthening the enabling environment	& knowledge base for	management			
Activities					
2.3 Development of national guidelines on the estable of fisheries refugia	lishment and operation				
•					
10 Project Personnel Component					
1100: Project Personnel 1200: Consultatants					
1200: Consultatants 1600: Travel on Official business					
20 Sub-contract Component					
2200: Sub-contracts (MoU'LA's for non-profit suppo	rung organizations)				
2300: Sub-contracts (commercial purposes)					
30 Training Component					
3200: Group training (study tours, filed trips, ws, semin	ar, ets) .				
3300: Meting/Conferences					
40 Equiptment & Premises Component					
4200: Non-expendable equipment (Computer, office	equipment, etc)				
50 Miscellaneous Component					
5200: Reporting costs (Publications, maps, news)					
5500: Evaluation (consultants fees/travel/DSA, ad	min support, etc)				
sub-activity 2.3					
2.4 Reforming national policy, legal and planning fram demarcating boundaries and managing refugia	neworks for				
¹⁰ Project Personnel Component					
1100: Project Personnel					
1200: Consultatants					
1600: Travel on Official business					
20 Sub-contract Component					
2200: Sub-contracts (MoULA's for non-profit suppo	rting organizations)				
2300: Sub-contracts (commercial purposes)					
30 Training Component					
3200: Group training (study tours, filed trips, ws, semin	er, etc)				
3300: Meting/Conferences					
40 Equiptment & Premises Component					
4200: Non-expendable equipment (Computer, office	equipment, etc)				
50 Miscellaneous Component					
5200: Reporting costs (Publications, maps, news)	etters, printing, etc)				
5500: Evaluation (consultants fees/travel/DSA, ad	min support, etc)				
sub-activity 2.4					

COMPONENT-II/2

Page 9 BUDGETLINE BASED EXPENDITURES

	20	19
	XXXX	US\$
	Local Currency	(1US\$ =)
Component II:		
Strengthening the enabling environment & knowledge base for manager	ment	
Activities		
2.5 Enhancing access to information relating to status and trends in fish storing and behinter		
stocks and habitats		
10 Project Personnel Component		
1100: Project Personnel		
1200: Consultatants		
1600: Travel on Official business		
20 Sub-contract Component		
2200: Sub-contracts (MoULA's for non-profit supporting organizations)		
2300: Sub-contracts (commercial purposes)		
30 Training Component		
3200: Group training (study tours, filed trips, wa, seminar, etc)		
3300: Meting/Conferences		
40 Equiptment & Premises Component		
4200: Non-expendable equipment (Computer, office equipment, etc)		
50 Miscellaneous Component		
5200: Reporting costs (Publications, maps, newsletters, printing, etc)		
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)		
sub-activity 2.5		
2.6 Improving national-level management and sharing of information and data on fish early life history		
10 Project Personnel Component		
1100: Project Personnel		
1200: Consultatants		
1600: Travel on Official business		
20 Sub-contract Component		
2200: Sub-contracts (MoULA's for non-profit supporting organizations)		
2300: Sub-contracts (commercial purposes)		
30 Training Component		
3200: Group training (study tours, fied trips, wa, seminar, etc)		
3300: Meting/Conferences		
40 Equiptment & Premises Component		
4200: Non-expendable equipment (Computer, office equipment, etc)		
50 Miscellaneous Component		
5200: Reporting costs (Publications, maps, newsletters, printing, etc)		
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)		
sub-activity 2.6		

COMPONENT-II/3

Page 10

BUDGETLINE BASED EXPENDITURES

SEAFDEC/UNEP/GEF PROJECT FOR (CONUNTRY NAME) DETAILS OF ACTIVITIES EXPENDITURES

FOR A PERIOD. XXXX - XXXX

			2019		
			XXXX	US\$	
			Local Currency	(1US\$ =)
Component II:					
Strengthening	the enabling environment & knowledge base f	or management			
Activities					
2.7 Enhancing access to coastal habitats and	information relating to the locations and status of management areas				
10 Project Personnel	Component				
1100: Project Pers	sonnei				
1200: Consultatan	nts				
1600: Travel on O	official business				
20 Sub-contract Com	ponent				
2200: Sub-contrac	ts (MoULA's for non-profit supporting organizations)				
2300: Sub-contrac	cts (commercial purposes)				
30 Training Compone	ent				
3200: Group trainin	ig (study tours, filed trips, ws, seminar, etc)				
3300: Meting/Confe	erences				
40 Equiptment & Prei	mises Component				
4200: Non-expend	able equipment (Computer, office equipment, etc)				
50 Miscellaneous Co	omponent				
5200: Reporting co	osts (Publications, maps, newsletters, printing, etc)				
5500: Evaluation	(consultants fees/travel/D5A, admin support, etc)				
	sub-activity 2.7				
	formation base for the planning, monitoring and ement at priority fisheries refugia sites				
10 Project Personnel	Component				
1100: Project Pers	sonnel				
1200: Consultatan	nts				
1600: Travel on O	official business				
20 Sub-contract Com	ponent				
2200: Sub-contrac	ts (MoULA's for non-profit supporting organizations)				
2300: Sub-contrac	cts (commercial purposes)				
30 Training Compone	ent				
3200: Group trainin	ng (study tours, filed trips, ws, seminer, etc)				
3300: Meting/Confe	erences				
40 Equiptment & Pre	mises Component				
4200: Non-expend	able equipment (Computer, office equipment, etc)				
50 Miscellaneous Co					
5200: Reporting c	osts (Publications, maps, newsletters, printing, etc)				
5500: Evaluation	(consultants fees/travel/DSA, admin support, etc)				
	sub-activity 2.8				

COMPONENT-II/4

Page 11 BUDGETLINE BASED EXPENDITURES

		2019		
		XXXXX	US\$	
		Local Currency	(1US\$ =)	
Component II:				
Strengthening the enabling environment & knowledge base for	or management			
Activities				
2.9 improved basin-wide understanding or linkages between ocean circulation patterns, nutrient/chlorophyll concentrations, and sources				
and sinks of fish larvae in the South China Sea				
10 Project Personnel Component				
1100: Project Personnel				
1200: Consultatants				
1600: Travel on Official business				
20 Sub-contract Component				
2200: Sub-contracts (MoULA's for non-profit supporting organizations)				
2300: Sub-contracts (commercial purposes)				
30 Training Component				
3200: Group training (study tours, filed trips, ws, seminar, etc)				
3300: Meling/Conferences				
40 Equiptment & Premises Component				
4200: Non-expendable equipment (Computer, office equipment, etc)				
50 Miscellaneous Component				
5200: Reporting costs (Publications, maps, newsletters, printing, etc)				
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)				
sub-activity 2.9				
2.10 Regionally and locally appropriate best practices generated to address				
the effects of trawl and push net fishing on seagrass habitat, and the capture of juveniles, pre-recruits and fish in spawning condition				
10 Project Personnel Component				
1100: Project Personnel				
1200: Consultatants				
1600: Travel on Official business				
20 Sub-contract Component				
2200: Sub-contracts (MoULA's for non-profit supporting organizations)				
2300: Sub-contracts (commercial purposes)				
30 Training Component				
3200: Group training (study tours, filed trips, ws, seminer, etc)				
3300: Meting/Conferences				
40 Equiptment & Premises Component				
4200: Non-expendable equipment (Computer, office equipment, etc)				
50 Miscellaneous Component				
5200: Reporting costs (Publications, maps, newsletters, printing, etc)				
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)				
sub-activity 2.10				
TOTAL COMPONENT-II				

COMPONENT-II/5

Page 12 BUDGETLINE BASED EXPENDITURES

2019 XXXXX US\$ (1U5\$ = Local Currency } Component III: Information Management and Dissemination in support of national-level implementation of the fisheries refugia concept Activities 3.1 Enhancing national uptake of best practices in integrating fisheries management and biodiversity conservation 10 Project Personnel Component 1100: Project Personnel 1200: Consultatants 1600: Travel on Official business 20 Sub-contract Component 2200: Sub-contracts (MoU/LA's for non-profit supporting organizations) 2300: Sub-contracts (commercial purposes) 30 Training Component 3200: Group training (study tours, filed trips, ws, seminar, etc) 3300: Meting/Conferences 40 Equiptment & Premises Component 4200: Non-expendable equipment (Computer, office equipment, etc) 50 Miscellaneous Component 5200: Reporting costs (Publications, maps, newsletters, printing, etc) 5500: Evaluation (consultants fees/travel/DSA, admin support, etc) sub-activity 3.1 3.2 Improving community acceptance of area-based approaches to marine management 10 Project Personnel Component 1100: Project Personnel 1200: Consultatants 1600: Travel on Official business 20 Sub-contract Component 2200: Sub-contracts (MoULA's for non-profit supporting organizations) 2300: Sub-contracts (commercial purposes) 30 Training Component 3200: Group training (study tours, filed trips, ws, seminar, etc) 3300: Meting/Conferences 40 Equiptment & Premises Component 4200: Non-expendable equipment (Computer, office equipment, etc) 50 Miscellaneous Component 5200: Reporting costs (Publications, maps, newsletters, printing, etc) 5500: Evaluation (consultants fees/travel/DSA, admin support, etc) sub-activity 3.2

COMPONENT-III/1

Page 13

BUDGETLINE BASED EXPENDITURES

2019 US\$ XXXXX Local Currency (1US\$ =) Component III: Information Management and Dissemination in support of national-level implementation of the fisheries refugia concept Activities 3.3 Knowledge generated & experiences from establishing and operating fisheries refugia captured & shared nationally, regionally, & globally 10 Project Personnel Component 1100: Project Personnel 1200: Consultatants 1600: Travel on Official business 20 Sub-contract Component 2200: Sub-contracts (MoULA's for non-profit supporting organizations) 2300: Sub-contracts (commercial purposes) 30 Training Component 3200: Group training (study tours, filed trips, ws, seminar, etc) 3300: Meting/Conferences _ _ 40 Equiptment & Premises Component 4200: Non-expendable equipment (Computer, office equipment, etc) - -50 Miscellaneous Component 5200: Reporting costs (Publications, maps, newsletters, printing, etc) 5500: Evaluation (consultants fees/travel/DSA, admin support, etc) sub-activity 3.3

BUDGETLINE BASED EXPENDITURES

				2019		
				X00X US		
				Local Currency	(1US\$ =)	
Comp	one	nt III:				
		Information Management and Dissemination in support of nat	ional-level			
		implementation of the fisheries refugia concept				
Activit						
3.4		irmation and Education Campaigns for small-scale fisherfolk on the s between fisheries, habitats and biodiversity				
	10	Project Personnel Component				
		1100: Project Personnel				
		1200: Consultatants				
		1600: Travel on Official business				
	20	Sub-contract Component				
		2200: Sub-contracts (MoULA's for non-profit supporting organizations)				
		2300: Sub-contracts (commercial purposes)				
	30	Training Component				
		3200: Group training (study tours, filed trips, ws, seminar, etc)				
		3300: Meting/Conferences				
	40	Equiptment & Premises Component				
		4200: Non-expendable equipment (Computer, office equipment, etc)				
	50	Miscellaneous Component				
		5200: Reporting costs (Publications, maps, newsletters, printing, etc)				
		5500: Evaluation (consultants fees/travel/D5A, admin support, etc)				
		sub-activity 3.4				
3.5		ndardised methods for collection and analysis of info and data on gia effectiveness (including indicator system)				
	10	Project Personnel Component				
		1100: Project Personnel				
		1200: Consultatants				
		1600: Travel on Official business				
	20	Sub-contract Component				
		2200: Sub-contracts (MoULA's for non-profit supporting organizations)				
		2300: Sub-contracts (commercial purposes)				
	30	Training Component				
		3200: Group training (study tours, filed trips, ws, seminar, etc)				
		3300: Meting/Conferences				
	40	Equiptment & Premises Component				
		4200: Non-expendable equipment (Computer, office equipment, etc)				
	50	Miscellaneous Component				
		5200: Reporting costs (Publications, maps, newsletters, printing, etc)				
		5500: Evaluation (consultants fees/travel/DSA, admin support, etc)				
		sub-activity 3.5				
		TOTAL COMPONENT-III				

COMPONENT-III/3

Page 15 BUDGETLINE BASED EXPENDITURES

	2019		
	XXXXX	US\$	
	Local Currency	(1US\$ =)	
Component IV:			
National coordination for integrated fish stock and critical habitat management	:		
Activities			
4.1 Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia			
10 Project Personnel Component			
1100: Project Personnel			
1200: Consultatants			
1600: Travel on Official business			
20 Sub-contract Component			
2200: Sub-contracts (MoU/LA's for non-profit supporting organizations)			
2300: Sub-contracts (commercial purposes)			
30 Training Component			
3200: Group training (study tours, filed trips, ws, seminer, etc)			
3300: Meting/Conferences			
40 Equiptment & Premises Component			
4200: Non-expendable equipment (Computer, office equipment, etc)			
50 Miscellaneous Component			
5200: Reporting costs (Publications, maps, newsletters, printing, etc)			
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)			
sub-activity 4.1			
4.2 Harnessing national scientific and technical expertise and knowledge to inform policy, legal and institutional reforms for fisheries refugia			
10 Project Personnel Component			
1100: Project Personnel			
1200: Consultatants			
1600: Travel on Official business			
20 Sub-contract Component			
2200: Sub-contracts (MoULA's for non-profit supporting organizations)			
2300: Sub-contracts (commercial purposes)			
30 Training Component			
3200: Group training (study tours, filed trips, ws, seminer, etc)			
3300: Meting/Conferences			
40 Equiptment & Premises Component			
4200: Non-expendable equipment (Computer, office equipment, etc)			
50 Miscellaneous Component			
5200: Reporting costs (Publications, maps, newsletters, printing, etc)			
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)			
sub-activity 4.2			

COMPONENT-IV/1

Page 16

BUDGETLINE BASED EXPENDITURES

SEAFDEC/UNEP/GEF PROJECT FOR (CONUNTRY NAME) DETAILS OF ACTIVITIES EXPENDITURES

FOR A PERIOD. XXXX - XXXX

		2019		
		XXXX US\$		
		Local Currency	(1US\$ =)	
Component IV:				
National coordination for integrated fish stock and critical hab	itat management			
Activities				
4.3 Catiyzing local community action via establishment and operation of site-based management boards at priority refugia sites				
10 Project Personnel Component				
1100: Project Personnel				
1200: Consultatants				
1600: Travel on Official business				
20 Sub-contract Component				
2200: Sub-contracts (MoU'LA's for non-profit supporting organizations)				
2300: Sub-contracts (commercial purposes)				
30 Training Component				
3200: Group training (study tours, fied trips, ws, seminar, etc)				
3300: Meting/Conferences				
40 Equiptment & Premises Component				
4200: Non-expendable equipment (Computer, office equipment, etc)				
50 Miscellaneous Component				
5200: Reporting costs (Publications, maps, newsletters, printing, etc)				
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)				
sub-activity 4.3				
4.4 Regional cooperation in the integration of scientific knowledge and research outputs with management				
10 Project Personnel Component				
1100: Project Personnel				
1200: Consultatants				
1600: Travel on Official business				
20 Sub-contract Component				
2200: Sub-contracts (MoU'LA's for non-profit supporting organizations)				
2300: Sub-contracts (commercial purposes)				
30 Training Component				
3200: Group training (study tours, fied trips, ws, seminar, etc)				
3300: Meting/Conferences				
40 Equiptment & Premises Component				
4200: Non-expendable equipment (Computer, office equipment, etc)				
50 Miscellaneous Component				
5200: Reporting costs (Publications, maps, newsletters, printing, etc)				
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)				
sub-activity 4.4				

COMPONENT-IV/2

Page 17 BUDGETLINE BASED EXPENDITURES

	2019		
	XXXX	US\$	
	Local Currency	(1US\$ =)	
Component IV:			
National coordination for integrated fish stock and critical habitat management			
Activities			
4.5 Regional cooperation in the establishment and operation of a regional system of fisheries refugia			
10 Project Personnel Component			
1100: Project Personnel			
1200: Consultatants			
1600: Travel on Official business			
20 Sub-contract Component			
2200: Sub-contracts (MoU'LA's for non-profit supporting organizations)			
2300: Sub-contracts (commercial purposes)			
30 Training Component			
3200: Group training (study tours, filed trips, ws, seminer, etc)			
3300: Meting/Conferences			
40 Equiptment & Premises Component			
4200: Non-expendeble equipment (Computer, office equipment, etc)			
50 Miscellaneous Component			
5200: Reporting costs (Publications, maps, newsletters, printing, etc)			
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)			
sub-activity 4.5			
4.6 Effective coordination of regional and national level activities and			
10 Project Personnel Component			
1100: Project Personnel			
1200: Consultatants			
1600: Travel on Official business			
20 Sub-contract Component			
2200: Sub-contracts (MoULA's for non-profit supporting organizations)			
2300: Sub-contracts (commercial purposes)			
30 Training Component			
3200: Group training (study tours, filed trips, ws, seminer, etc)			
3300: Meting/Conferences			
40 Equiptment & Premises Component			
4200: Non-expendable equipment (Computer, office equipment, etc)			
50 Miscellaneous Component			
5200: Reporting costs (Publications, maps, newsletters, printing, etc)			
5500: Evaluation (consultants fees/travel/DSA, admin support, etc)			
sub-activity 4.6			
TOTAL COMPONENT-IV			

COMPONENT-IV/3

Page 18

BUDGETLINE BASED EXPENDITURES

ANNEX 18: NON-EXPENDABLE EQUIPMENTS

CONSIDERATION AND ACTION BY THE PSC

This paper aims to inform the project steering committee on the expenditures for nonexpendable equipment since 2016 till present (as of 31 September 2019) as appears in the **Appendix 5**, **6**, **7**, and **8** for the year 2016, 2017, 2018 and 2019, respectively. Additionally, the committee is requested to consider and endorsement the list of non-expendable equipment of 2020 proposed by countries and PCU as follows:

REQUESTED BUDGET FOR NON-EXPENDABLE EQUIPMENT FOR 2020

1) INDONESIA:

LIST OF NONE-EXPENDABLE EQUIPMENT: (Description/Model, price in USD)

ITEM	EQUIPMENT	DESCRIPTION	UNIT	PRICE/UNIT (USD)	TOTAL COST (USD)
1	DRONE	DJI MOVIC PRO	1	1,103	1,103
2	LAPTOP	Hp Laptop Spectre x360 Conve 13- ap0055 TU/i7/512 GB SSD/16 GB/FHD TS – PVCY/UMA/W10/Blue. HP Sure View Integrated Privacy Screen 13.3" diagonal FHD IPS anti-glare micro-edge WLED- backlit touch screen (1920 x 1080).	2	1,750	3,500
3	PRINTER	Canon G3010 (Tabung Infus Model) (Print , Scan, Copy, Wifi)	1	172	172
4	Cabinet	Filling cabinet BROTHER	1	207	207
				Total	4,982

2) VIET NAM:

LIST OF NONE-EXPENDABLE EQUIPMENT: (Description/Model, price in USD)

ITEM	EQUIPMENT	DESCRIPTION	UNIT	PRICE/UNIT (USD)	TOTAL COST (USD)
1	LAPTOP	HP Envy 13,	3	850	2,550
2	PROJECTOR	CASIO XJ-A142	1	850	830
				Total	3,380

3) PHILIPPINES

LIST OF NONE-EXPENDABLE EQUIPMENT: (Description/Model, price in USD)

ITEM	EQUIPMENT	DESCRIPTION	UNIT	PRICE/UNIT (USD)	TOTAL COST (USD)
1	CAMERA	Nikon Coolpix P1000	1	1,000	1,000
				Total	1,000

List of None-Expendable Equipment for 2016

		INV	NTORY C				JRCHASE				
				UNIT VALUE U	55 1,000 AND	ABOVE					
Project title:		Establish	ment and	Operation of a	Regional Sys	tem of Fisherie	es Refugia in th	e South Chir	na Sea and Gul	fofThailand	
Project number:		GFL-232	3-pppp-nn	nn							
Project executing partner:		Southeas	t Asian Fisl	heries Develop	ment Centre	(SEAFDEC)					
Project implementation period: From :				Oct-16		To :		Dec-20			
Report as at (ddmmyyy):			21	/12/2016		Exchange rate	35.54				
			51	/12/2010		Exendingerate	55.54	110/1050			
Description			Serial N	0.	Date of purchase	Original Price (USD)	Purchased/ Imported from (name of country)	Present condition	Location	Remarks/ Recommendatio for disposal	
NOTEBOOK, CPU CORE I7-6500U,SSD 512, RAM 8GB, 13.3"		LENOVO	PFOECYYG		28/10/16	1,683	Thailand	followed up	Mr. Christopher	<mark>3-8-1379</mark>	
OUCH MOUSE (ORANGE)		LENOVO	OL161346110	0485	28/10/16	-	Thailand	good	Mr. Christopher	<mark>3-8-1379A</mark>	
ISB-C TO HDMI ADAPTOR-ROW			GX90K378702	Z14220EX	28/10/16	-	Thailand	good	Mr. Christopher	<mark>3-8-1379B</mark>	
NOTEBOOK CPU CORE I7, RAM 8GB, 25	6 GB SSD, 11.6"	LENOVO	PFOK9QEV		28/10/16	971	Thailand	good	CENTER	<mark>3-8-1380</mark>	
NOTEBOOK CPU CORE I7, RAM 8GB, 25	6 GB SSD, 11.6"	LENOVO	PFOK9QHK		28/10/16	971	Thailand	good	Mrs. Nathacha	<mark>3-8-1381</mark>	
IOTEBOOK CPU CORE I7, RAM 8GB, 25		LENOVO			28/10/16	971	Thailand	good	Mr. Weerasak	<mark>3-8-1382</mark>	
HDD. EXTERNAL,2 TB, 2.5" USB 3.0, BLACK		WESTERN			28/10/16	101	Thailand	good	Mr. Christopher	<mark>3-8-1383</mark>	
HDD. EXTERNAL,2 TB, 2.5" USB 3.0, BLACK		WESTERN	WX31E36EZD84		28/10/16	101	Thailand	good	Mr. Weerasak	<mark>3-8-1384</mark>	
HDD. EXTERNAL,2 TB, 2.5" USB 3.0, BLACK		WESTERN	WXT1EA5A8P		28/10/16	101	Thailand Thailand	good	Mrs. Nathacha	<mark>3-8-1385</mark>	
PRINTER, MULTIFUNCTION, WIFI, DUPLEX, BLACK&WHITE		HP	CND8J922LY		28/10/16	780	Thailand	good good	CENTER	3-8-1386	
KEYBOARD & MOUSE WIRELESS COMBO KEYBOARD & MOUSE WIRELESS COMBO		LOGITECH	1636SC10R2		28/10/16 28/10/16	30	Thailand	good	Mr. Weerasak Mr. Christopher	3-8-1387 3-8-1388	
KEYBOARD & MOUSE WIRELESS COMBO		LOGITECH	1636SC10Q0		28/10/16	30 30	Thailand	good	Mrs. Nathacha	3-8-1389	
KEYBOARD & MOUSE WIRELESS COMBO		LOGITECH	1636SC10Q0		28/10/16	30	Thailand	good	CENTER	3-8-1390	
CABINET, WOODEN (OPEN FILE SHELF/4) 80X160X36 CM.		EGOITEOIT	1030301012	10	16/11/16	120	Thailand	Good	CENTER	4-4-284	
CABINET, WOODEN (OPEN FILE SHELF/4) 80X160X36 CM.					16/11/16	120	Thailand	Good	CENTER	4-4-285	
ABINET, WOODEN (OPEN FILE SHELF,	,				16/11/16	120	Thailand	Good	CENTER	4-4-286	
/IRRORLESS DIGITAL CAMERA WITH F	,	SONY	4507933		17/11/16	1,688	Thailand	Good	CENTER	6-1-655	
XTREMEPRO MICRO SDHC UHS-I CAR		SANDISK	805612859-128		17/11/16	96	Thailand	Good	CENTER	6-1-655A	
XTREMEPRO MICRO SDHC UHS-I CAR		SANDISK	805612859-1	28	17/11/16	96	Thailand	Good	CENTER	6-1-655B	
IHF WIRELESS MICROPHONE SYSTEM		BOYA	BY16019615		17/11/16	210	Thailand	Good	CENTER	6-1-656	
REFRIGERATOR, 6.2 CU.FT., SILVER		TOSHIBA	11606070002	298	30/11/16	174	Thailand	Good	CENTER	3-1-103	
CABINET, STEEL 2 GLASS DOOR, GRAY		FURRADEC	118.5X40.7X8	38 CM.	6/12/16	106	Thailand	Good	Ms. Kwanruen	4-4-287	
RIPOD PROJECTION SCREEN, MOTOR	IZED,NO REMOTE	GYGAR	20130123ES100	/MS01MW76W0368	21/12/16	118	Thailand	Good	CENTER	6-1-657	
Microsoft Office 365 for business					19/11/16	495.00			CENTER	Ref- A001	
roject Banner				,	24/11/16	85.00			CENTER	Ref- A002	
		Total (as per Bud	get Line 4299)		9,226.11	USD		1		
The physical verification of t	he items was do	ine by:									
Name :	Somboor	n Siriraksop	hon				Signature :				
	y authorized offi			sion)			-				
Fitle :	D!-						Data		21 D.c	16	
Title:	Proje	ect Director					Date:		31-Dec-	16	

List of None-Expendable Equipment for 2017

			INV	ENTORY	OF NON EXP/ UNIT VALUE	US\$ 1,000 ANI	,	URCHASE			
Project title:			Establish	ment and (Operation of a l	Regional Syst	em of Fisherie	s Refugia in the	South China	Sea and Gulf of	Thailand
roject number: GFL-2328-pppp-nnnn					nn			-			
	artner:				heries Developi	ment Centre	(SEAEDEC)				
Project executing partner:				C Asidi T Isi	Jan-17	nent centre	To :		Dec-20		
Project implementation period:			From :								
Report as at (ddmm	ууу):			3	1-Dec-17		Exchange rate	32.4	THB/1USD		
Description		Serial No.		Date of purchase	Original Price (USD)	Purchased/ Imported from (name of country)	Present condition	Location	Remarks/ Recommendation n for disposal		
PROJECTOR LED 3000 ANSI	,1280,000	WXGA), SLIM, WHITE	CASIO	E045DEBY6C	130043	6/1/17	1,694.44	Thailand	Good	CENTER	6-1-658
COMPUTER, NOTEBOOK, CO GOLD	ORE 15-7200	U, 512 GB, 4 GB, 13.3*,	LENOVO	IDEAPAD 7105- 13KB	R90M9W05	28/7/2017	799.00	CAMBODIA	G000	Kim Sokha,FIA, Cambodia	FR-PCU-3-8-1464
GOLD COMPUTER, NOTEBOOK, CORE IS-7200U, 512 GB, 4 GB, 13.3* GOLD		U, 512 GB, 4 GB, 13.3*,	LENOVO	IDEAPAD 7105- 13KB	R90M9VZS	28/7/2017	799.00	CAMBODIA	G000	Leng Sy Vann,FIA, Cambodia	FR-PCU-3-8-1455
COMPUTER, NOTEBOOK, CORE I5-7200U, 512 GB, 4 GB, 13.3*, GOLD		LENOVO	IDEAPAD 7108- 13KB	R90M9W07	29/7/2017	799.00	CAMBODIA	G000	Leakhena,FIA, Cambodia	FR-PCU-3-8-1456	
COMPUTER, NOTEBOOK, CORE IS-7200U, 512 GB, 4 GB, 13.3*, GOLD			LENOVO	ideapad 7108- 13ikb	R90MJNB0	30/7/2017	799.00	CAMBODIA	G000	Ouk Vibol,FIA, Cambodia	FR-PCU-3-8-1457
COMPUTER (NON MONITOR), INTEL CORE 15-7400,4 GB DDR4, HDD 1 TB, BLACK		LENOVO	IDEACENTER 510- 15INL	R303WE2M	8/9/2017	508.58	THAILAND	G000	DOF,Thailand	FR-PCU-3-8-1450	
MONITOR LED, 19.5*, THINK VERSION		LENOVO	E2064	VK540169	8/9/2017	166.77	THAILAND	G000	DOF, Thailand	FR-PCU-3-8-1450A	
PRINTER, ALL IN ONE, COPY, SCAN, FAX, 4 C., BLACK		CANON	E480	KA0HY22280	8/9/2017	128.80	THAILAND	GOOD	DOF, Thailand	FR-PCU-3-8-1451	
NOTEBOOK, CORE 15-7200U, 1 TB, 8 GB, 14*, GREY		LENOVO	IDEAPAD 5208- 141KB	MP19AG9Z	8/9/2017	776.08	THAILAND	G000	DOF, Thailand	FR-PCU-3-8-1456	
TABLET + SD Card		Samsung	SM-P355	R52J815XD8B	8/9/2017	360.80	THAILAND	G000	DOF,Thailand	FR-PCU-3-8-1463	
WATER COLD, ELECTRIC		SHARP	SB-296	60011824	8/9/2017	184.88	THAILAND	G000	DOF, Thailand	FR-PCU-3-1-107	
DESK, WOODEN, 2 DRAWERS, DARK/CHERRY		ERRY	DECENT	DCS120P		8/9/2017	92.59	THAILAND	G000	DOF, Thailand	FR-PCU-4-1-535
Cabine, steel file, 2 drav	WERS (GLAS	S/DOOR) (CREAM)	SPACE PRO	91.7 x45.7 x182.9		8/9/2017	181.48	THAILAND	G000	DOF, Thailand	FR-PCU-4-4-289
Cabine, steel file, 2 drav	WERS (GLAS	S/DOOR) (CREAM)	SPACE PRO	91.7 x45.7 x182.9		8/9/2017	181.48	THAILAND	6000	DOF, Thailand	FR-PCU-4-4-290
ARMCHAIR, STEEL, CUSHIO	N BLACK		MODO	8447		8/9/2017	49.38	THAILAND	G000	DOF,Thailand	FR-PCU-4-3-1892
Computer, Notebook, Co Grey	ORE 15-7200	U, 1 TB, 8 GB, 14*,	LENOVO	IDEAPAD 5206- 141KB	MP198QUS	8/9/2017	776.08	THAILAND	G000	NFRDI/ PHILIPPINES	FR-PCU-3-8-1454
COMPUTER, NOTEBOOK, CORE I5-7200U, 1 TB, 8 GB, 14*, GREY		U, 1 TB, 8 GB, 14*,	LENOVO	IDEAPAD 5208- 141KB	MP19AGWB	8/9/2017	776.08	THAILAND	G000	NFRDI/ PHILIPPINES	FR-PCU-3-8-1455
PRINTER, PORTABLE, WIFI, BLACK		CANON	IP110	AEXH00703	8/9/2017	293.92	THAILAND	G000	NFRDI/ PHILIPPINES	FR-PCU-3-8-1449	
PROJECTOR, BUILD IN WIRELESS, FULL HD, SLIM, SILVER		EPSON	EB-1795F	X3TP7500041	8/9/2017	1,172.38	THAILAND	G000	NFRDI/ PHILIPPINES	FR-PCU-6-1-672	
STATIONARY (FOLDERS, OT	HERS)						1,064.38	THAILAND		FINANCE OFFICE	
			Total	ar nor Bud	get Line 4299)		11,604.13				
The physical verifica	tion of t	he items was do		as per Bud	ger rine 4799)		11,004.15	030			
Name :		Somboon	Sirirakeen	hon				Signature :			
name :	(dul	y authorized offi			sion)			Signature :			
Title :		Projo	t Director					Date:		31-Dec-17	7
nue.		Projec	a birector					Date.		51-Det-17	r

List of None-Expendable Equipment for 2018

Project title: Project number: Project executing par Project implementati Report as at (ddmmyy Descrij MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MACI CORE I-7, GDDRS-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE PRINTER EPSON 360L	on period: y): stion JSBC TO HDMI, BLACK WIRELESS AIRCARD HOOK PRO 15.4" ,INTLE	GFL-2328	8-pppp-n at Asian F	d Operation of a R Innn isheries Developr Jan-17 31-Dec-18		m of Fisheries I		Dec-20 THB/1USD Present		Remarks/
Project number: Project executing par Project implementati Report as at (ddmmyy Descrip MULTIPORT VIDEO ADAPTOR MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MAC CORE I-7, GDDRS-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	on period: y): stion JSBC TO HDMI, BLACK WIRELESS AIRCARD HOOK PRO 15.4" ,INTLE	GFL-2328 Southeas From :	8-pppp-n et Asian F	innn jan-17 31-Dec-18 No.	nent Centre (S Date of	EAFDEC) To : Exchange Rate Original	32.15 Purchased/	Dec-20 THB/1USD Present		Remarks/
Project executing par Project implementati Report as at (ddmmyy Descrij MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD MOTEBOOK, COMPUTER, MAC CORE I-7, GDDRS-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	on period: y): stion JSBC TO HDMI, BLACK WIRELESS AIRCARD HOOK PRO 15.4" ,INTLE	Southeas From :	serial	isheries Developr Jan-17 31-Dec-18 No.	Date of	To : Exchange Rate Original	Purchased/	THB/1USD Present		
Project implementati Report as at (ddmmyy Descrij MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MAC CORE I-7, GDDR5-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	on period: y): stion JSBC TO HDMI, BLACK WIRELESS AIRCARD HOOK PRO 15.4" ,INTLE	From :	Serial	Jan-17 31-Dec-18 No.	Date of	To : Exchange Rate Original	Purchased/	THB/1USD Present		
Report as at (ddmmyy Descrij MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MAC CORE I-7, GDDRS-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	y): btion JSBC TO HDMI, BLACK WIRELESS AIRCARD ROOK PRO 15.4" ,INTLE	TARGUS	Serial	31-Dec-18 No.		Exchange Rate	Purchased/	THB/1USD Present	1	
Descrij MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MAC CORE I-7, GDDR5-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	USB C TO HDMI, BLACK WIRELESS AIRCARD ROOK PRO 15.4" ,INTLE			No.		Original	Purchased/	Present		
MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MAC CORE I-7, GDDR5-4GB, SSD256 MAGIC MOUSE BTATIONARY (FOLDERS, OTHE	JSB C TO HDMI, BLACK WIRELESS AIRCARD 900K PRO 15.4" ,INTLE					-			l	
MULTIPORT VIDEO ADAPTOR MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MAC CORE I-7, GDDR5-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	JSB C TO HDMI, BLACK WIRELESS AIRCARD 900K PRO 15.4" ,INTLE					-			1 11	
MOBILE WIFI, 4G, BLACK-GOLD NOTEBOOK, COMPUTER, MACI CORE I-7, GDDR5-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	WIRELESS AIRCARD BOOK PRO 15.4" , INTLE		ACA929	404000040			(name of country)	condition	Location	Recommendation for disposal
NOTEBOOK, COMPUTER, MAC CORE I-7, GDDR5-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE	OOK PRO 15.4" ,INTLE	HUAWEI		1612000943	7/7/18	68.12	THAILAND	GOOD	PCU, SOMBOON	3-8-1496B
CORE 1-7, GDDR5-4GB, SSD256 MAGIC MOUSE STATIONARY (FOLDERS, OTHE			E5885	80DDU1832800212 6	13/7/18	145.63	THAILAND	GOOD	PCU/CENTER	3-8-1497
STATIONARY (FOLDERS, OTHE		MACINTOSH APPLE	A1707	C02WT19BHTD5	09-Jul-18	2,671.85	THAILAND	GOOD	PCU, SOMBOON	3-8-1496
		APPLE			09-Jul-18	87.10	THAILAND	GOOD	PCU, SOMBOON	
PRINTER EPSON 360L	RS)					325.04	THAILAND		FINANCE OFFICE	
		EPSON	C462H	X5C3233576	27/8/2018	195.00	CAMBODIA	GOOD	FIA /CAMBODIA	purchased by FIA/Cambo
PRINTER EPSON 360L		EPSON	C462H	X5C3147379	27/8/2018	195.00	CAMBODIA	GOOD	FIA /CAMBODIA	purchased by FIA/Cambo
CABINET		FC	A1B		27/8/2018	180.00	CAMBODIA	GOOD	FIA /CAMBODIA	purchased by FIA/Cambo
		Total	(as per B	udget Line 4299		3,867.74	USD			
The physical verificati	on of the items was	s done by:								
Name : Somboon Siriraksophon						Signature :				
	(duly authorized o	official of Ex	ecuting[Division)						
Title :	Title : Project Director						DATE		31-Dec-1	.8

List of None-Expendable Equipment for 2019 (as of September 2019)

				UNITVA	ALUE US\$ 1,000	AND ABOVE							
Project title:		Establish	ment and	Operation of a I	Regional Syste	m of Fisheries Re	efugia in the So	uth China Sea	and Gulf of Th	ailand			
Project number: GFL-2328-pppp-nnnn													
Project execut	ting partner:	Southeast Asian Fisheries Development Centre (SEAFDEC)											
Project imple	From :		Jan-17	·	To :		Dec-19						
Report as at (ddmmyyy):				30-Sep-19		Exchange Rate	32.15	THB/1USD					
	Serial No.			Date of purchase	Original Price (USD)	Purchased/ Imported from (name of country)	Present condition	Location	Remarks/ Recommendation for disposal				
Drone - DJI Mavic pro Combo.					Feb-19	1,250.00	Thailand	Very good	FiA/Cambodia				
UPS 1000VA (1kVA)/ 550W, BLACK		CLEANLINE	L-1000C	19CBJ00299	5-Apr-19	83.40	Thailand	Very good	PCU/Finance	3-8-1552			
UPS 1000VA (1kVA	A)/ 550W, BLACK	CLEANLINE	L-1000C	19CBJ00300	5-Apr-19	83.40	Thailand	Very good	PCU Office	3-8-1553			
PRINTER WIFI DUPLEX ALL IN ONE INK TANK PRINTER		EPSON	L6190	X4CW010051	5-Apr-19	428.93	Thailand	Very good	PCU Office	3-8-1554			
DISKSTATION 2 BAY, INTEL PENTIUM QUAD CORE 1.6GHz DDR3L 4G, (WD MY CLOUD PRO PR2100 NAS/2BAY)		NAS	PR2100	WNAP27480020	1-Apr-19	855.18	Thailand	Very good	PCU Office	3-8-1562			
HDD 3 TB BARRACUDA, 3.5 " GREEN		SEAGATE	ST 3000DM0 0073Y		25-Mar-19	120.90	Thailand	Very good	PCU Office	3-8-1563			
HDD 3 TB BARRACUDA, 3.5" GREEN		SEAGATE	ST3000DM0 0073Y		25-Mar-19	120.90	Thailand	Very good	PCU Office	3-8-1564			
TELEVISION LED 32" DIGITALTV 2 HDMI		PROVISION	LT32G22		27-Mar-19	123.76	Thailand	Very good	PCU Office	6-1-719			
TELEVISION LED 3	32" DIGITALTV 2 HDMI	PROVISION	LT32G22		27-Mar-19	123.76	Thailand	Very good	PCU Office	6-1-720			
SSD 1TB SATAIII V	WD BLUE 3D NAND 7mm R560/W	WD	WDS100	T2B0A-00SM50	17/4/2019	198.00	Thailand	Very good	PCU Office,SS	NONE			
	Total (as per Bud	get Line 4299)		3,388.22	USD							
The physical v	rerification of the items was o	ione by:											
Name : Somboon Siriraksophon							Signature :						
	(duly authorized off	icial of Exe	ecuting Div	vision)									
Title : Project Director									1	1			

ANNEX 19: PROJECT CONCEPT (FOR REVIEW)

Improving Healthy Ocean Ecosystems through Best Practices in Trawl Fisheries

I. INTRODUCTION

Bottom trawl remains one of the major fishing gears in Southeast Asia that contributes to high fisheries production making many countries in the region among the top ten highest producers of fish in the world. However, the perceived lack of selectivity of the trawl net and the resultant capture of huge quantities and diversity of non-target species, including endangered species, coupled with its significant effect on the environment as overfishing threatens fish stocks globally, reduces biodiversity, alters the ecosystem functioning, and jeopardizes the food security and livelihoods of people.

Although, modern gear, materials, practices, and management of bottom trawling have gone a long way in reducing the catch of unwanted species and the environmental damage caused by trawl fishing, their impacts on the marine environment that include degradation of the bottom/seabed habitats, spread of marine plastic debris, and occurrence of microplastics from lost or abandoned trawl nets, have not undergone changes until the present. In addition, the existing large numbers of traditional trawlers in Southeast Asia, about 40,000 are still active, add to the increased emission of CO₂ into the air. These negative trends will intensify through time if major measures are not taken to address those mentioned impacts.

To solve these problems, the project considers four main actions that are urgently needed: the promotion of effective trawl fisheries management policies, development of innovative trawl technology, reduction of carbon footprint in fisheries, and creation of the artificial habitats to protect demersal fish stocks in the affected offshore areas. Given that, the enormous impacts of bottom trawl fishing on the health of the oceans should be impeded, particularly the alterations caused on the seabed habitats and in marine biodiversity on the continental shelf of Southeast Asia (Sunda Shelf). Such evidence is also necessary to effectively assess and manage the environmental impacts of fishing methods and to address tradeoffs given that bottom trawl fishing makes a substantial contribution to human food supply in the world market.

II. REVIEWS

The South China Sea and Gulf of Thailand are geographically located on the important Sunda Shelf as a southeast extension of the continental shelf of Southeast Asia that includes the Malay Peninsula, Sumatra, Borneo, Java, Madura, Bali, and their surrounding smaller islands (Ben-Avraham 1973). It covers an area of approximately 1.85 million km² (Van Bemmelen 1949) and comprises large fishing areas suitable for bottom trawl fishing since the past.

Bottom trawl fishing in Southeast Asia has emerged since early 1970s, as a major industrialized fishing method, and became a dominant fishing method in offshore and coastal areas. Rapid expansion of trawl fishing effort, conversion of vessels, expansion of the geographical range of fishing, and retention of most animals caught have resulted in rapid depletion of stocks and changes to stock composition, destroying critical habitats, causing high impacts on benthic communities, catching of bycatch species, threatening and endangering major aquatic species, and even altering the associated ecological communities (Kongprom *et.al.* 2003; Nurhakim 2003; Campos 2003). This declining trend is compatible however with the fishing 'down marine food web', reported from well-studied parts of the South China Sea, notably the Gulf of Thailand (Christensen et.al. 2003).

In terms of socioeconomic impacts, more valuable fish caught by bottom trawl fisheries has decreased sharply and that there has been proportionate increase in smaller, less valuable species. These results provide a clear picture of the extent of stock rehabilitation and management efforts that are required to restore the maximum economic value to the fisheries of the region (Silvestre *et.al.* 2003).

On carbon footprint in fisheries, global fisheries burned almost 200 billion liters of fuel in 2016 compared to 47 billion liters in 1950 (Greet *et.al.* 2019). The most fuel-intensive fishing practices not only

contribute most to the damaged seabed habitats and reef formations but also worsen the impacts of climate change. Bottom trawling techniques are the most fuel intensive fishing techniques. Additionally, the intensity of fuel consumption by fisheries in the Southeast Asia is high about 500-2000 liters km⁻² (EC 2007) compared to the other regions in the world. Reducing the carbon footprint of fisheries, particularly in bottom trawling with less fuel consumption and causing less impact from trawling is therefore needed.

Achieving effective fisheries management for bottom trawling is therefore increasingly important as overfishing threatens fish stocks globally, reduces biodiversity, alters ecosystem functioning, and jeopardizes the food security and livelihoods of hundreds of millions of people worldwide (Golden et al. 2016; Jackson et al. 2001; Pauly et al 2005; Szuwalski et al. 2017; World Bank 2009). As such, the Project intends to come up with effective fisheries management policies, innovative technology for best practices, reduction of carbon footprint, and stock rehabilitation programs.

III. PROJECT DESCRIPTION

This project concept note entitled "Improving Healthy Ocean Ecosystems through Best Practices in Trawl Fisheries in the South China Sea and Gulf of Thailand" (FishTrawl) is being developed to meet the need for Strategic Action Program for the South China Sea. The FishTawl Project would be executed regionally by the Southeast Asian Fisheries Development Center (SEAFDEC) in partnership with the government agencies responsible for fisheries in the 6 participating countries: namely Cambodia, Indonesia, Malaysia, Philippines, Thailand, and Viet Nam.

The FishTrawl Project integrates the ecosystem-based fisheries management approach through the development of effective national/regional fishery policies on sustainable fisheries and innovative technology for bottom trawl gears and methods including reduction of green-house gas emission from fishing activities. Additionally, building partnerships between multiple public and private sectors, *e.g.* local government/communities, research institutions, net makers, fisheries associations, fish meal industry, fish processors, etc. would be among the approaches to improve and change this production practice into more environmentally positive. The Project includes resources enhancement activities that aim to create offshore artificial habitats or artificial reefs to protect some demersal fish stocks due to loss of seabed habitats affected by the bottom trawl net. Cooperation among country partners and concerned inter-agencies that have the existing programs to deploy artificial reefs along the coastal areas for small scale fisheries is also needed taking into account the offshore demersal fish stocks that have already been depleted. The Project shall comprise the following 4 project components:

Component 1 will consider the results of the impact assessment and management of bottom trawl fisheries through enhanced social dimensions and developed effective fisheries management policies. The outcome of this component is improved baseline data collection and effective fisheries management policies through enhancement of Data Management System. Taking into account the social dimensions concerns, the economic value of fishes and economic efficiency in the industries as well as data collection and management are improved for long term achievements of the Project. Supporting activities are:

- 1.1. Closing the knowledge gap on the ecosystem/environmental impacts of bottom trawling via baseline data collection and evaluation, and establishment of the data management system
- 1.2. Reduction of the pressures of bottom trawling on marine ecosystem and environment via adoption of effective fisheries management policies at national and regional levels
- 1.3. Catalyzing the public-private sectors on the actions via the ecosystem-based fisheries management to build resilient fishery resources and reduce the impacts of bottom trawling via enhanced stakeholder engagement taking into account gender mainstreaming in fisheries management
- 1.4 Establishment of cross-sectorial agreement on national guidelines for effective management of bottom trawl fishing
- 1.5 Endorsement of policy, legal, and planning frameworks, both at national and regional levels, for improving the ecosystem health through best practices in trawl fisheries

- 1.6 Improvement of economic efficiency in the industry and the individual fishers via enhanced traceability system along the value chain of fish and fishery products from bottom trawling
- 1.7 Increasing the economic value of fishes from medium scale bottom trawlers via promotion of marketing and branding as well as marine tourism at local communities;
- 1.8 Sharing of the knowledge and lessons learned to serve as useful platforms for data and information management for utilization by various stakeholders, the wider public and practitioners

Component 2 focuses on improving the bottom trawl fishing gears and methods to be more ecofriendly and fuel-efficient gears through the development of innovative technology and best practices. The outcome of this component is reduced effects of bottom trawling on seafloor/benthic habitats and on the air quality through enhanced innovative technology and best practices in trawl fisheries. Supporting activities are:

- 2.1 Mitigation of the impacts of bottom trawling on marine ecosystem including the seabed habitats, fish stocks, by-catch, ghost fishing, etc. via enhanced ecosystem-friendly fishing gears and methods, bottom trawl innovations, and use of alternative fishing gears;
- 2.2 Enhancement of energy saving trawling including the low impact and fuel efficient fishing through innovative technology for increased fuel-efficient gear and reduced energy consumption or carbon footprint;
- 2.3 Reduction of post-harvest losses from bottom trawlers through improved preservation technology and increased quality of catches;
- 2.4 Enhancement of public-private partnership on innovative and eco-friendly technology through creation of business opportunities and economic considerations;
- 2.5 Building the capacity and knowledge specifically in the field by collaborating with stakeholders for exchanging of the best practices;

Component 3 focuses on rehabilitation of the seabed habitats and fisheries resources enhancement in the offshore areas via installation of artificial reefs. The outcome of this component is increased fisheries production through fisheries enhancement and rehabilitation of seabed habitats programs particularly in the offshore-deep areas where no MPAs have been established and no fish shelters have existed. Using the data management system especially spatial data on fishing effort, the project will monitor the pressures of bottom trawling on seabed, and identify the seabed/grounds for installing the artificial fish habitats to increase fish production in the offshore areas. Supporting activities are:

- 3.1. Investigation of the suitable grounds for deployment of the artificial reefs through the assessment of critical seabed habitats using high-resolution spatial data on fishing effort
- 3.2. Provision of platform for knowledge sharing and exchange of the best practices in installing artificial reefs
- 3.3. Increasing the shelters of fishes in the offshore areas via the deployment of artificial reefs based on scientific data, establishment of trawl ban areas, marine protected areas, etc.
- 3.4. Catalyzing the inter-agencies cooperation for the rehabilitation of offshore seabed habitats

Component 4 will foster the national and regional cooperation and coordination in enhancing the healthy ecosystems through the establishment of data management system, development of the bottom trawl best practices and alternative gears as well as creation of the offshore artificial fish habitats where there are no MPAs or shelters for fish to hide. At national level, the project will strengthen cross-sectoral coordination and will harness the national scientific and technical expertise and knowledge necessary to promote the policy, legal and institutional reforms for fisheries refugia management in the participating countries. Regionally, Component 4 will foster regional cooperation in: the integration of scientific knowledge and research outputs with effective fisheries management policies; and in enhancing the healthy ocean through the Best Practices in Trawl Fisheries. This component also includes project coordination and management activities aimed at: ensuring the timely and cost-effective implementation of the regional and national-level activities; and satisfying the reporting requirements of UNEP and the GEF. Supporting activities are:

- 4.1. Strengthening of the cross-sectoral coordination in improving the ecosystem health
- 4.2. Harnessing of the national scientific and technical expertise and knowledge in promoting policy, legal and institutional reforms for enhancing the healthy oceans and implementing the best practices in trawl fisheries
- 4.3. Regional cooperation in the integration of scientific knowledge and research outputs with effective fisheries management policies
- 4.4. Regional cooperation in enhancing the healthy ocean ecosystems through the Best Practices in Trawl Fisheries
- 4.5. Effective coordination of regional and national-level activities and satisfying the reporting requirements of UNEP and GEF

The longer-term goals of this Project are to contribute to: improved seabed ecosystems and protected areas in the South China Sea and Gulf of Thailand; improved national fisheries management policies of the bottom trawling that threatens the demersal fish stocks and critical seabed habitat linkages; and enhanced uptake of best practices in bottom trawl fisheries management and biodiversity conservation in the design and implementation of regional and national fisheries management systems. The medium-term objectives are to: build the resilience of Southeast Asian bottom trawl fisheries to the effects of high and increasing levels of fishing effort on seabed habitats; improve the understanding among stakeholders, including fisherfolk, scientists, policy-makers, and fisheries managers, of the seabed ecosystem and fishery linkages as basis for integrated fisheries and ecosystem/habitat management; and build the capacity of fisheries departments/ministries and all relevant private partnerships to engage in meaningful activities regarding the improvement of fisheries and management of interactions between fisheries and critical seabed habitats. The related end-of-project targets are:

- by 2024, regional data management systems are established for effective fishing management and monitoring of the effects of bottom trawling on seabed habitats
- by 2024, six effective artificial reefs or protected areas or trawl bans are established in the offshore areas of the SCS and Gulf of Thailand
- by 2025, fisheries management policies on the best practices in bottom trawl are developed and implemented
- by 2025, about 20% improved bottom trawlers are adopting the best practices in bottom trawl and reducing their effects on the sea-bed habitats

by 2025, about 25% reduction of carbon footprint from bottom trawling in Southeast Asia is achieved

IV. CONSIDERATION AND ACTION BY THE PSC

- The Committee is requested to take note and consideration the proposed concept note on the "Improving Healthy Ocean Ecosystems through Best Practices in Trawl Fisheries";
- The committee is welcomed to comment on the paper, and provide direction to the PCU for further action.

ANNEX 20: LME21: BUILDING PARTNERSHIPS AROUND LMES IN SUPPORT OF THE 2030 SUSTAINABLE DEVELOPMENT AGENDA

1) INTRODUCTION

A LME partnership is the arrangement where partners agree to cooperate and collaborate to advance their mutual interests by sharing ownership, as well as the responsibility for managing a Large Marine Ecosystem and engage in defining and solving respective problems, and exploring and exploiting sustainable development opportunities. The partnerships assume a shared vision among partners, and a willingness to work together in a spirit of collaboration and cooperation towards creating conditions for sustainable developments within realms of an LME. All LME initiatives operate within a certain form of formal and/or informal partnership. Their characteristics differ depending on the nature of the problem the LME partnerships are confronted with, level of willingness of partners to work towards solving problems, political and economic conditions, environmental challenges etc.

Stepping up action on the ground and increasing impact at scale requires continuous investment and collaboration in supporting the management of LMEs. This process assists countries move towards sustainable development by unlocking the potential for sustainable socio-economic development including through the development of a Blue Economy, including blue carbon restoration, marine spatial planning and economic valuation of marine resources. The optimal way to get there is through a concerted effort and this requires strategic partnerships between all stakeholders. In short, the LMEs must become everyone's business.

2) **OBJECTIVES**

In addition to the general objectives of the Annual Consultative Meeting for Large Marine Ecosystem (LME), each Consultative Meeting has a number of specific objectives that are linked to the specific theme the meeting focuses on. The LME21 meeting focused on "**building partnerships towards** achieving SDGs in the context of the 2030 Sustainable Development Agenda".

More specifically, the LME21 meeting aimed, inter alia, to:

- Mobilize practitioners and partners to enhance the LME community's efforts towards implementation of SAPs as well as implementation of the Agenda 2030 agenda, in particular SDG14 targets;
- Present latest development in solving the critical issues important for the implementation of LME projects and programs, such as coastal resilience, pollution, fisheries, coastal degradation etc;
- Discuss and approve the medium-term program of work (roadmap) of future LME consultative meetings;
- Inform potential partners of the benefits that creating alliances with the LME initiatives may bring;
- Advise on the transformation of the TDA-SAP process from an almost exclusively "problemsolving" mechanism towards a "leveraging-opportunities" investment framework.


3) OUTPUTS OF THE LME21:

- Existing and potential future partners in LME partnerships brought together and informed of the benefits of their cooperation and collaboration and exchanged good practices and lessons learnt for establishing and maintaining partnerships;
- Progress in reaching SDG 14 targets through implementation of SAPs presented;
- Projects' operatives informed of the latest development in scientific subjects relevant to the implementation of the projects and the ways to achieve that;
- Validated medium term roadmap of LME annual consultative meetings;
- Proposals for the revision of the TDA-SAP process;
- Proposed agenda topics, time and place of the 22nd LME Consultative Meeting in 2020; and
- Agreed strategy for the LME Community participation at the forthcoming oceans events.

CONSIDERATION AND ACTION BY THE PSC

- The committee is requested to update the LME21 and how linkage of the SCS and GOT LMEs implemented by relevant countries and funded by GEF through the IW-LEARN program.
- The committee is welcomed to comments for increasing the best practices and building partnerships towards achievement of the SDG14 targets.





ANNEX 21: RESULTS OF THE TWENTY-FOURTH INTERGOVERNMENTAL MEETING OF THE COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA)

I. INTRODUCTION

The COORDINATING BODY ON THE SEAS OF EAST ASIA (COBSEA) aimed at protecting this marine and coastal environment for the health and well-being of present and future generations, the Action Plan for the Protection and Development of the Marine Environment and Coastal Areas of the East Asian Seas Region (the East Asian Seas Action Plan) was adopted in April 1981 and revised in 1994. At the request of participating countries, UN Environment established the Regional Coordinating Unit for the East Asian Seas Action Plan in 1993, functioning as a Secretariat for COBSEA. The Secretariat is hosted by Thailand and administered by UN Environment.

COBSEA is one of 18 Regional Seas programmes for the sustainable management and use of the marine and coastal environment. Individual Regional Seas programmes reflect a similar approach, tailored to address regional context and environmental challenges while supporting delivery of global environmental and development goals.

The East Asian Seas Action Plan brings together nine countries - Cambodia, People's Republic of China, Indonesia, Republic of Korea, Malaysia, the Philippines, Thailand, Singapore and Vietnam - in development and protection of the marine environment and coastal areas of the region, for the health and wellbeing of present and future generations. Specifically, efforts are focused on addressing land-based marine pollution; strengthening marine and coastal planning and management; and sharing marine environmental management experiences and policies towards strengthened regional governance.

Taking into consideration the PROJECT on Implementing the Strategic Action Programme (SAP) for the South China Sea where the fisheries component is one of the six components under the SAP for SCS. Other five components of SAP are related to marine habitats and land-based pollution coordinating by COBSEA.

This paper aims to update the project steering committee to the COBSEA activities at the 24th Intergovernmental Meeting of the COBSEA for information.

II. 24th INTERGOVERNMENTAL MEETING OF THE COBSEA

The Twenty-fourth Intergovernmental Meeting of the Coordinating Body on the Seas of East Asia (COBSEA) was held on 19-20 June 2019 at the Inaya Putri Bali Hotel in Bali, Indonesia, back to back with themeeting of the COBSEA Working Group on Marine Litter. The meeting, inter alia, addressed the revision of the COBSEA Regional Action Plan on Marine Litter (RAP MALI), discuss activities carried out in the context of the action plan, and consider the establishment of a Regional Activity Centre, hosted by the Republic of Indonesia.

Participating countries, the COBSEA Secretariat and observers shared updates on progress made to address marine litter in particular, including ongoing initiatives and planned projects. Outcomes of discussions at the Working Group meeting regarding the revision of the RAP MALI and the evolving institutional framework of COBSEA, were presented at the Intergovernmental Meeting and respective

decisions put forward for approval by participating countries. The PCU-Refugia was also invited to share the progress work to the meeting.

III. CONSIDERATION AND ACTION BY THE PSC

- The Committee is requested to take note the report of the 24th Intergovernmental Meeting of the Coordinating Body on the Seas of East Asia (COBSEA);
- The committee is also invited to provide advice concerned to the COBSEA activities.

Period	Meeting Name	Required Action
11-13 NOV.19	The 42 nd Meeting of the SEAFDEC Program Committee (42PCM) CHIANGMAI, THAILAND	Progress the achievements for 2019
14-15 NOV.19	The 22 nd Meeting of the Fisheries Consultative Group of the ASEAN-SEAFDEC Strategic Partnership (22FCG/ASSP) CHIANGMAI, THAILAND	Address the 1 st Draft of the Regional Action Plan for management of Transboundary Species: Short mackerel in the Gulf of Thailand Sub-region for Comment and endorsement,
5-7 FEB 20	The 3 rd Meeting of the Regional Scientific and Technical Committee Meeting (RSTC3): HAI PONG, VN (Tentative)	Progress the works Drafting the Indicators for management of fish-refugia Other matter
MAR-APR 20	The 52 nd Meeting of the SEAFDEC Council (CM52) TOKYO, JAPAN (Tentative)	Address the final draft of the Regional Action Plan for management of Transboundary Species: Short mackerel in the Gulf of Thailand Sub-region for adoption
MAY-JUN 20	The 12 th ASEAN Fisheries Consultative Forum (12AFCF) Will be confirmed	Progress the fisheries refugia achievement for information, consideration and direction
MAY-JUN 20	The ASEAN Sectoral Working Group on Fisheries (ASWGFi) Will be confirmed	Address the final draft of the Regional Action Plan for management of Transboundary Species: Short mackerel in the Gulf of Thailand Sub-region for endorsement under the ASEAN Framework, and for support by the Senior Official Meeting (SOM) and AMAF

ANNEX 22: ASEAN-SEAFDEC FORUM DURING 2019-2020