









PROGRESS REPORT ON PROJECT ACTIVITIES

SEAFDEC/UNEP/GEF/INDONESIA

Establishment and Operation of a Regional System of Fisheries *Refugia* in the South China Sea and Gulf of Thailand

> Ngurah N Wadnyana National Technical and Scientific Focal Point Indonesia

> > Viet Nam 5-7 February 2020

PROGRESS REPORT

	Outputs	Expected completion date	Implementation status as of end of reporting period expressed in %	Comments if variance, Describe any problems in delivering outputs
Outputs1: Ad	opted management plans			
Activity 1.1:	Developing fisheries and coastal habitat information and data collection programmes for 14 priority fisheries refugia sites	November 2020	70.25 %	Fisheries and coastal habitat information and data collection program has been established. One of the output of this activity is fisheries refugia profile report that already compiled based on available data and information, however Numerous data and information should be enriched in order to build comprehensive policy in establish fisheries refugia.
Activity 1.2:	Facilitating agreement among stakeholders on the boundaries of fisheries refugia at 14 priority fisheries refugia sites	September 2020	0%	
Activity 1.3:	Developing Community-Based Management Plans for 14 priority fisheries refugia sites	August 2020	0%	
Activity 1.4:	Establishing operational management for 14 priority fisheries refugia sites	December 2020	0%	
Activity 1.5:	Strengthening civil society and community organization participation in the management of 14 fisheries refugia sites	December 2020	0%	
natio	ndorsed polices and plans Regular reports of meetings of nal and regional project management bodies Reports of pendent mid-termand terminal project evaluations			

Activity 21: Enhancing policy guidance for improved management of the effects of fishing on critical habitats	December 2020	0%	
Activity 2.2: Defining the policy and legal basis for formal designation and establishment of fisheries refugia in Indonesia	December 2020	0%	
Activity 2.3: Development of national guidelines on the establishment and operation of fisheries refugia	December 2020	0%	
Activity 2.4: Reforming national policy, legal and planning frameworks for demarcating boundaries and managing refugia	December 2020	0%	
Activity 2.4: Reforming national policy, legal and planning frameworks for demarcating boundaries and managing refugia	December 2020	0%	
Activity 2.5: Enhancing access to information relating to status and trends in fish stocks and their habitats in Bangka Belitung and West Kalimantan	December 2020	0%	
Activity 2.6: Improving national-level management and sharing of information and data on fish early life history in Bangka Belitung and West Kalimantan	December 2020	0%	
Output 3: Routine communications on progress and lessons learned prepared and shared Annual results reports published and disseminated National and regional web portals for knowledge management and information exchange accessible online			

Activity 3.1: Enhancing national uptake of best practices in integrating fisheries management and biodiversity conservation	December 2020	0%	
Activity 3.2: Improving community acceptance of area based approaches to marine management	December 2020	0%	
Activity 3.3: Knowledge generated and experiences in developing fisheries refugia concept shared nationally, regionally, and globally	December 2020	0%	
Output 4: Regular reports of meetings of national and regional project management bodies Reports of independent mid-term and terminal project evaluations			
Activity 4.1: Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia in Indonesia	December 2020	18.88 %	-

WORKPLAN2020

				Q1-2020		Q	Q2-2020			Q3-2020			4-20	2021			
	Activity Description Output		Jan	Feb	M	Ар	My	Jun	Jul	Ag	Sept	Oct	Nbv	Dec			
fish	eries	ENT1: Identification and management of sand critical habitat linkages at 2 priority srefugia in Indonesia															
1.1	info	eloping fisheries and coastal habitat mation and data collection programmes for mantan Barat															
	1.1.1	finalize fisheries refugia profile report	fisheries refugia profile report														
	1.1.2	Pre-survey or initiation meeting with local government in West Kalimanta & Bangka Belitung	data & information regarding current status of target species & fisheries management in west Kalimantan & Bangka Belitung														
	1.1.3	Site based survey in West Kalimantan & Bangka Belitung	data & information regarding habitat condition, abundance or production of target specie, community groups of fishermen, regulation & policy in fisheries management														

				Q1-2019		Q2-2019			Q3-2019			Q4-2019			2020		
	Activity Description	Output	Jar	n Felt	οMτ	Ар	My .	Jun.	Jul 1	Ag s	Sept	Oct	Nbv	Dec			
1.2	Facilitating agreement among stakeholders on the boundaries of fisheries refugia at the Bangka Belitung and Kalimentan Barat	Map of proposed fisheries refugia site															
1.3	Designing Community-Based Management Plans for fisheries refugia in Kalimetan Barat	Management plan document including community participation, capacity															
1.4		building programmes for management volunteers															
1.5	and trends in fish stocks and their habitats in	Fisheries refugia profile report that enriched with information of trend production of species target in fisheries refugia site.															

crit act and	PONENT 2: Improving the management of ical habitats for fish stocks via national ons to strengthen the enabling environment knowledge-base for fisheries refugia nagement in Indonesia		Jan	Feb	Μ'n	Ар	Му	Jun	Jul	Ag	Sept	Oct	Nbv	Dec	21
21	critical nanitate	reports on policy, legal and institutional aspects of fisheries													
22	I btining the ngligy and legal hagis for	refugia management plan													
23	establishment and operation of fisheries	National guidelines on fisheries refugia establishment and management													

COMPONENT 3: Information Management and Dissemination to support of national-level															
implementation of the fisheries refugia concept															
in Indonesia		Jan	Feb	M	Ар	My	Jun .	Jul 1	Δg	Sept	Oct	Nbv	Dec	21	
3.1 Enhancing national uptake of best practices in integrating fisheries management and biodiversity conservation									•						
3.2 Public awareness of fisheries refugia concept and management	Website for disseminating the result of fisheries refugia project														
3.3 Knowledge generated and experiences in developing fisheries refugia concept shared nationally, regionally, and globally															
3.4 Improving national-level management and sharing of information and data on fish early life history in Bangka Belitung and West Kalimantan	Refugia online database														
COMPONENT 4: National coordination for integrated fish stock and critical habitat management in Indonesia															
4.1 Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia in Indonesia															
4.2 Harnessing national scientific and technical expertise and knowledge to inform policy, legal and institutional reforms for fisheries	report of six monthly meeting of														
	NSTC														

Terima Kasih THANK YOU