









#### PROGRESS REPORT ON PROJECT ACTIVITIES

#### SEAFDEC/UNEP/GEF/INDONESIA

Establishment and Operation of a Regional System of Fisheries *Refugia* in the South China Sea and Gulf of Thailand

Ngurah N. Wiadnyana
National Technical and Scientific Focal Point
Indonesia

Viet Nam, 5 -7 February 2020

## **PROGRESS REPORT**

| Outputs   | Expected completion date | Implementati on status as of end of reporting period expressed in % | Comments if variance, Describe any problems in delivering outputs   |
|---|--------------------------|---|---|
| Outputs 1: Adopted management plans   |                          |   |   |
| Activity 1.1: Developing fisheries and coastal habitat information and data collection programmes for 14 priority fisheries refugia sites | November<br>2020         | 70.25 %   | Fisheries and coastal habitat information and data collection program has been established. One of the output of this activity is fisheries refugia profile report that already compiled based on available data and information, however Numerous data and information should be enriched in order to build comprehensive policy in establish fisheries refugia. |
| Activity 1.2: Facilitating agreement among stakeholders on the boundaries of fisheries refugia at 14 priority fisheries refugia sites     | September<br>2020        | 0 %   |   |
| Activity 1.3: Developing Community-Based Management Plans for 14 priority fisheries refugia sites   | August<br>2020           | 0 %   |   |
| Activity 1.4: Establishing operational management for 14 priority fisheries refugia sites   | December<br>2020         | 0 %   |   |
| Activity 1.5: Strengthening civil society and community organization participation in the management                                      | December<br>2020         | 0 %   |   |

| Activity 2.1: Enhancing policy guidance for improved management of the effects of   | Decembe<br>r 2020 | 0 % |  |
|---|-------------------|-----|--|
| fishing on critical habitats  Activity 2.2: Defining the policy and legal basis for formal designation and establishment of   | Decembe<br>r 2020 | 0 % |  |
| fisheries refugia in Indonesia  |                   |     |  |
| Activity 2.3: Development of national guidelines on the establishment and operation of fisheries refugia  | Decembe<br>r 2020 | 0 % |  |
| Activity 2.4: Reforming national policy, legal and planning frameworks for demarcating  | Decembe<br>r 2020 | 0 % |  |
| Activity 2.4: Reforming national policy, legal and planning frameworks for demarcating boundaries and managing refugia  | Decembe<br>r 2020 | 0 % |  |
| Activity 2.5: Enhancing access to information relating to status and trends in fish stocks and their habitats in Bangka Belitung and West Kalimantan  | Decembe<br>r 2020 | 0 % |  |
| Activity 2.6: Improving national-level management and sharing of information and data on fish early life history in Bangka Belitung and West Kalimantan   | Decembe<br>r 2020 | 0 % |  |
| Output 3: Routine communications on progress and lessons learned prepared and shared Annual results reports published and disseminated National and regional web portals for knowledge management and information exchange accessible |                   |     |  |

| Activity 3.1: Enhancing national uptake of best practices in integrating fisheries management and biodiversity conservation                               | Decembe<br>r 2020 | 0 %     |   |
|---|-------------------|---------|---|
| Activity 3.2: Improving community acceptance of area based approaches to marine management  | Decembe<br>r 2020 | 0 %     |   |
| Activity 3.3: Knowledge generated and experiences in developing fisheries refugia concept shared nationally, regionally, and globally                     | Decembe<br>r 2020 | 0 %     |   |
| Output 4: Regular reports of meetings of national and regional project management bodies Reports of independent mid-term and terminal project evaluations |                   |         |   |
| Activity 4.1: Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia in Indonesia                               | Decembe<br>r 2020 | 18.88 % | - |

## **WORK PLAN 2020**

|                     |                           | Activity Description   | Output   |      | Fe | 0 |           |         |          |     | Oc | 1-202<br>Nov De | 021 |
|---------------------|---------------------------|--|--|------|----|---|-----------|---------|----------|-----|----|-----------------|-----|
| mai<br>link<br>Inde | nage<br>age<br>one<br>Dev | eloping fisheries and coastal habitat  |  | Juli |    |   | <u>Ch</u> | 101 9 3 | <u> </u> | Эср |    |                 |     |
|                     | pro                       | report   | fisheries refugia profile report   |      |    |   |           |         |          |     |    |                 |     |
|                     |                           | Pre-survey or initiation meeting with local government in West Kalimanta & Bangka Belitung | & fisheries management in west<br>Kalimantan & Bangka Belitung   |      |    |   |           |         |          |     |    |                 |     |
|                     | 1.1.<br>3                 | Kalimantan & Bangka Belitung   | data & information regarding habitat condition, abundance or production of target specie, community groups of fishermen, regulation & policy in fisheries management |      |    |   |           |         |          |     |    |                 |     |

|  |  | Q       | 1- 20   | )19 | Q2-2019 |        |  | )19 Q3-20 |           |      | 3-2019 Q4-2019 |      |    | 2020 | ) |
|--|--|---------|---------|-----|---------|--------|--|-----------|-----------|------|----------------|------|----|------|---|
| Activity Description   | Output   | Ja<br>n | Fe<br>b |     | Ар      | M<br>y |  |           | S<br>Ag t | ep ( | C<br>C         | No [ | De |      |   |
| Facilitating agreement among stakeholders on the boundaries of fisheries refugia at the Bangka Belitung and Kalimantan Barat           | Map of proposed fisheries refugia site   |         |         |     |         |        |  |           |           |      |                |      |    |      |   |
| Designing Community-Based<br>1.3 Management Plans for fisheries refugia in<br>Kalimatan Barat  | Management plan document including community participation, capacity building  |         |         |     |         |        |  |           |           |      |                |      |    |      |   |
| Designing operational management for fisheries refugia in Kalimantan Barat   | programmes for management volunteers   |         |         |     |         |        |  |           |           |      |                |      |    |      |   |
| Enhancing access to information relating to status and trends in fish stocks and their habitats in Bangka Belitung and West Kalimantan | Fisheries refugia profile report that enriched with information of trend production of species target in fisheries refugia site. |         |         |     |         |        |  |           |           |      |                |      |    |      |   |



| Mi<br>su<br>im | OMPONENT 3: Information anagement and Dissemination to pport of national-level plementation of the fisheries refugiancept in Indonesia    |                                     | Jan | Fe<br>b | Mr | Αp | MvJ | unJu | ıl Ag | ; Sep | Oc<br>tt | Nov | Dec | 21 |
|----------------|---|-------------------------------------|-----|---------|----|----|-----|------|-------|-------|----------|-----|-----|----|
| 3.<br>1        | Enhancing national uptake of best practices in integrating fisheries management and biodiversity conservation                             | Mobsite for discominating           |     |         |    |    |     |      |       |       |          |     |     |    |
| 3.<br>2        | Public awareness of fisheries refugia concept and management  | the result of fisheries refugia     |     |         |    |    |     |      |       |       |          |     |     |    |
| 3.<br>3        | Knowledge generated and experiences in developing fisheries refugia concept shared nationally, regionally, and globally                   | project                             |     |         |    |    |     |      |       |       |          |     |     |    |
| 3.<br>4        | Improving national-level management and sharing of information and data on fish early life history in Bangka Belitung and West Kalimantan | Refugia online database             |     |         |    |    |     |      |       |       |          |     |     |    |
| CC             | MPONENT 4: National coordination for integrated fish stock and critical habitat management in Indonesia                                   |                                     |     |         |    |    |     |      |       |       |          |     |     |    |
| 4.<br>1        | Strengthened cross-sectoral coordination in the establishment and operation of fisheries refugia in                                       | report quarterly meeting of<br>NFRC |     |         |    |    |     |      |       |       |          |     |     |    |

# Terima Kasih THANK YOU